

70 100 / 3/10

CONFIDENTIAL

file

W. J. ...

Director of Mission
A. L. Cardinaux

Feb. 21, 1956

Resettlement Project Implementation

As you know implementation on approved sub-projects has, for all practical purposes, **NOT STARTED.**

In order to give an accurate status of the stagnant situation in which the resettlement project finds itself, Fred Bruhns has prepared the enclosed report which by necessity, is a lengthy document, but which illustrates clearly the almost unbelievable difficulties yet to overcome.

I wish to suggest that you call a meeting with Messrs. Lavergne, Martini and Mann in order to discuss what steps the Mission can and must take in regard to:

- a) Funding procedures
- b) **CONICAL** personnel difficulties.

I have the conviction that unless the implementation of approved sub-projects gets off the ground, the **VB** part of the **FY 56** project becomes meaningless.

A.L.C:tt

Attachment

cc: Messrs. Lavergne, Martini, Mann

CONFIDENTIAL