

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
3d Marine Division (Rein), FMF
FPO San Francisco, California 96602

3/GHW/ecm
5750
10 January 1967

From: Commanding Officer
To: Commanding General, 3d Marine Division (Rein), FMF
Subj: Command Chronology for period 1-31 December 1966.
Ref: (a) DIVISION ORDER 5750.1

Encl: (1) ✓ Command Chronology for 3d Engineer Battalion
(2) ✓ Mine Incidents
(3) ✓ Quarterly Battalion Training Plan
(4) ✓ Battalion Training Schedule for December 1966
(5) ✓ Supply Status
(6) ✓ Critical Items on Requisition
(7) ✓ Deadline Status
(8) ✓ Status of Battalion Equipment
(9) ✓ Ordnance and Fortifications Destroyed
(10) ✓ After Action Report "Operation PRAIRIE" period 14-17 December 1966
(11) ✓ After Action Report "AN LO Bridge Project" period 13-18 December 1966
(12) ✓ After Action Report "Operation PRAIRIE" period 30-31 December 1966
(13) ✓ After Action Report "Operation PRAIRIE" period 31 December 1966
(14) ✓ Battalion Staff Journal (S-2; S-3; S-4)

1. In accordance with reference (a), the subject report is submitted as Enclosure (1).

2. Documentation for this report is submitted with original only as Enclosures (2) through (14).


G. M. PEARCE

DECLASSIFIED

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
3d Marine Division (Rein), FPF
FPO San Francisco, California 96602

COMMAND CHRONOLOGY FOR DECEMBER 1966

PART A: ORGANIZATIONAL DATA

PART B: SUMMARY OF SIGNIFICANT EVENTS

Enclosure (1)

DECLASSIFIED

ORGANIZATIONAL DATA

Part A:

1. DESIGNATION

3d Engineer Battalion
3d Marine Division (-) (Rein)

COMMANDER

LtCol G. M. PEARCE, JR.
1-31 December 1966

SUBORDINATE UNITS

None

ATTACHED UNITS

None

2. LOCATION

1-31 December 1966; Company "A" and "B" with Detachments of H&S Company and Support Company located at DONG HA, RVN.

1-31 December 1966; Company "C", Support Company and H&S Company minus detachments located at DA NANG, RVN.

3. STAFF OFFICERS

Executive Officer

Adjutant/S-1

Personnel Officer

S-2

S-3

S-4

Maj J. A. SHEARMAN, JR.
(1-31 December 1966)
2dLt N. F. LABOUNTY
(1-31 December 1966)
2dLt F. P. BACA
(9-31 December 1966)
1stLt W. B. ST JOHN
(1-31 December 1966)
Maj W. G. VIERS, JR.
(1-31 December 1966)
Capt E. W. GRAEFF
(1-31 December 1966)

4. AVERAGE MONTHLY STRENGTH

<u>USMC</u>		<u>USN</u>		<u>OTHER</u>	
<u>Off</u>	<u>Enl</u>	<u>Off</u>	<u>Enl</u>	<u>Off</u>	<u>Enl</u>
30	800	1	13	0	0

Enclosure (1)

DECLASSIFIED

SEQUENTIAL LISTING OF SIGNIFICANT EVENTS

Part B:

- 1Dec66: A debriefing of all personnel departing RVN during the month of December was conducted.
- 2Dec66: Sgt. Clifford R. DUGAL, 2061891 USMC departed on R&R to TOKYO. He was hospitalized in the 7th Army Field Hospital and subsequently transferred to USNH, St ALBANS, New York.
- 3Dec66: Joined 2dLt FRANCISCO P. BACA 095827/0130 USMC. Assigned duties as Battalion Personnel Officer.
- 5Dec66: PFCs Kenneth MCGHEE 2221929 and Stephen E. BENNER 2218713, both of Company "C", were wounded when a tank hit a mine while on a road sweep. Both were treated and returned to duty.
- 9Dec66: Lieutenant General Leonard F. CHAPMAN, Jr. Chief of Staff, Marine Corps, visited the Land Mine Warfare and Demolitions School and received a briefing on VC mine techniques.
- 13Dec66: PFC Larry D. CAIN 2225869, Company "C", received a gunshot wound to his right wrist while on a road sweep. He was admitted to "C" Med.
- 13Dec66: MSgt Clyde F. TYLER 265875, H&S Company, returned from MED EVAC and resumed his regular duties.
- 14Dec66: LCpl Phillip R. WAGNER 2182322, H&S Company and Pfc Ronald E. HARVISON, JR., Company "C" were wounded by fragments when a tank detonated a mine.
- 17Dec66: Joined Captain P. R. CATALOGNE 088796/1302 USMC. He was assigned duties as Executive Officer of Support Company.
- 19Dec66: Pfc William ALEXANDER 2228428, and James M. BURNETT 2211802, both of Company "B", were wounded in action when the vehicle they were riding in struck an enemy mine. Both were admitted to "C" Med.
- 20Dec66: Joined Lieutenant J. E. BISHOP 091907/1301. He was assigned duties as a Platoon Leader in Company "B".
- 22Dec66: Lieutenant Colonel G. M. PEARCE, JR. 055034/1302 USMC, returned from Emergency Leave in CONUS.
- 23Dec66: Lieutenant J. H. ARMSTRONG 090725 Company "B" was wounded for the third time in RVN, by mortar fragments while in a defensive position. He was admitted to "A" Med and subsequently transferred to NSA.

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

- 23Dec66: The Battalion Promotion Board met and made recommendations to the Battalion Commander for promotion to the grades of LCpl and Cpl.
- 29Dec66: Joined Captain J. H. BOWMAN 079873/1302.
- 31Dec66: A debriefing of all personnel departing RVN as part of the January 1967 Rotation Draft was conducted.
- 31 Dec66: The following awards were presented during the month of December:
- Purple Heart to Pfc Kenneth MCGHEE, Company "C"
Purple Heart to LCpl Robert A. LAITINEN, Company "A"
Meritorious Mast presented to Pfc Lyle O. ROSSER 2196573
Vietnamese Cross of Gallantry awarded to 1stLt Richard A. VANSICKLE 090454 Company "A", and Sgt Gary W. LOZONNE 1802514, Company "B"
- 31Dec66: The following awards/medals were recommended during the month of December:
- WO Charles H. BRITAIN 098430 USMC was recommended for a Navy Commendation Medal.
- GySgt Thomas C. JACKSON 1137452 was recommended posthumously for the Bronze Star Medal.
- 31Dec66: R&R quotas were utilized by this command as follows: OKINAWA 3; HONG KONG 10; BANGKOK 6; TAIPEI 9; HAWAII 4; KUALA LUMPUR 3;

Enclosure (1)

DECLASSIFIED

3. Intelligence

During the month, the Intelligence (S-2) Officer continued to provide a nightly briefing for the Commanding Officer, Company Commanders, and section heads. Included in these briefings were all reported mine and booby-trap incidents in the PHU BAI, KHE SANH, and DONG HA areas. Significant enemy troop movement reports, as well as enemy activities in areas of interest to the engineers, were also reported. In the absence of the Intelligence Officer, the Intelligence Chief conducted the briefings.

During the month of December 1966, a total of 66 mine and/or boobytrap incidents were recorded. Of this number, 34 were located and destroyed while the remaining 32 were detonated. Incidents and locations are attached hereto as Enclosure (2), a mine/boobytrap incident overlay.

Liaison was established during the reporting period with the Intelligence Sections of various Marine units and Army advisors to receive timely and complete mine and boobytrap information. In addition, units of the 3d Marine Division Forward were supplied with this information prior to operational commitments. The advance echelon of the A-110 Team of 5th Special Forces, which arrived in this area, also was briefed on this aspect.

Enclosure (1)

4. Training

a. Training during December consisted of GMS training as outlined in Enclosures (3) and (4). A new training schedule was published for the battalion to cover the month of December.

b. Lieutenant G. H. WALLS, JR. attended a training conference at 3d Division Headquarters in PHU BAI. The purpose of this conference was to review the results of the FMFPAC inspection held in early December and present guide lines for planning training at the battalion level. Cpl R. D. MERS returned from Vietnamese Language School on OKINAWA.

c. The 3d Marine Division Land Mine Warfare and Demolition School, conducted by this battalion, continued to instruct both division and non-division personnel in mines, boobytraps and demolitions. The instruction was conducted by contact teams and by resident courses in the battalion school area. The input of the school increased slightly during December. The following is a recapitulation of the training conducted by the school during December 1966.

(1) Formal classes at the Land Mine Warfare and Demolition School:

<u>UNIT</u>	<u>TOTAL PERSONNEL</u>
1st Marines	200
3d Engr Bn	63
1st Engr Bn	14
1st Shore Party Bn	7
1st Recon Bn	21
1st AT Bn	29
1st AmTrac Bn	11
1st MP Bn	88
MCB-9	11
LMWS (PHU BAI)	<u>166</u>
Total	610

d. During the month of December the tunnel teams continued training.

e. There were no students enrolled in the generator operators course.

Enclosure (1)

5. Operations

a. General. During December the 3d Engineer Battalion remained in general support of the 3d Marine Division. Company "C", 3d Engineer Battalion remained under the operational control of the 1st Engineer Battalion, 1st Marine Division. Employment of the battalion was in the following two categories: Combat Support and Combat Service Support.

(1) Combat Support operations consisted of providing mine detection and demolition teams in support of infantry operations and daily sweeps of MSRs for mines and boobytraps. Companies "A" and "B" supported 6 infantry battalions. The combat support provided involved;

(a) A total of 111 deliberate mine detector sweeps of MSR segments.

(b) A total of 9 visual sweeps.

(c) Daily average distance swept was 5191 meters.

(d) Excluding clearance, 4 incidents required engineer effort during sweeps. See Paragraph 3, Intelligence.

(e) Ordnance and Fortifications destroyed by combat engineers during December is documented in Enclosure (11).

b. DONG HA TAOR (Combat Support)

(1) During the month of December the following visual sweep was made; (YDO20565-025564).

(2) Deliberate sweeps were made as follows:

(YD145613-149603)

(YD061549-033563)

(YD248605-341505)

(YD035561-033565)

(YD033565-035561)

(YD116581-111554)

(YD194591-193590)

(YD181578- bridge by-pass on Route #9)

(YD601223-601225)

(YD590194-591194)

(YD588182-588180)

(YD587144-587147)

(YD576103-575101)

(YD566043-565041)

(YD235625-235638)

(YD223653-221656)

(YD224666-223668)

(3) Combat Support of Infantry operations was provided by personnel from Companies "A" and "B", Support Company and H&S Company. On 30 December, Captain P. R. CATALOGNE led a combined unit convoy to CA LU in support of a 3d Marine Regiment relief-in-place operation, See Enclosure (12). On 31 December Captain J. W. GRESHAM led a similar convoy for the 3d Marines in support of a relief-in-place at ARVN position D-5 in the CUA valley, see Enclosure (13). Earlier in the month Captain GRESHAM served as OIC of the

Enclosure (1)

team of engineers who successfully retrieved two tanks from precarious positions in the 3/3 (Fwd) area near the Rock Pile. Company "B", 3d Engineer Battalion placed two platoons in close combat support of the Second and Third Battalions of the Twenty-Sixth Marines. Fourteen (14) engineers from Company "A" were in support of 1/3 at KHE SANH and performed various engineer tasks at that unit's CP area. Six engineers provided close combat support to the 3d Battalion, 4th Marine Regiment, and six (6) engineers were with 3d Tank Battalion. One platoon led by 1stLt K. J. KIRIACOPOULOS, of Company "B", supported the 1st Platoon, 3d Bridge Company in the construction of an M416 floating bridge at AN LO, See Enclosure (11). Seventeen engineers supported 3/3, while engineer elements supported three (3) "Rough Rider" convoys.

c. Combat Service Support

(1) Roads and Bridges. The majority of the work done on routes of communication was centered around the DONG HA Combat Base. The road network at Camp Carroll was improved by the addition of numerous loads of river run gravel and culverts, which were installed to improve access to unit positions and aid drainage. Also at Camp Carroll a Rifle Range was constructed in conjunction with the 3d Marines participation in the M-16 rifle evaluation program. On Route #9 west of DONG HA repair and maintenance of several bridges was effected and some of the by-passes were rehabilitated. A bridge reconnaissance was conducted by Captain GRESHAM, 1stLt WALLS, and SSgt LAWRENSEN in advance of the convoy to CA LU, See Enclosure (12). 2dLt John BYRNE, of Company "A", led a demolition team which dropped the remainder of a damaged bridge at (YD982544). Within the Division CP (Fwd) area the work performed was of a maintenance nature. A trash pit in the 3/4 area was covered, while the drainage ditches were re-opened and culverting was installed. At the new location of Division Disbursing a fifty foot box culvert was installed to permit access to the parking area. In the FLSU area one culvert was rebuilt and several others were installed at critical vehicle crossing points. Culverts were installed and artillery cannisters were placed to mark the ends of all culverts on the Division CP road network. This was done to eliminate the need for daily maintenance due to crushing of the culvert ends by motor vehicle traffic. In the 1st Battalion, 12th Marines area a two hundred (200) foot access road was constructed and a forty-five (45) foot box culvert was installed. At the recently opened gravel source near Camp Carroll the greater part of the rock extracted was spread on the haul road connecting the pit with Route #9. The First Platoon of 3d Bridge Company installed a sixty (60) foot, Class 60, fixed span by-pass bridge at (YD164587) on Route #9. Gravel was hauled and spread, drainage ditches were cut at the water point, and many pot holes were filled on the CAM LO Road. Tactical Bridge maintenance was carried out, on Route #9 and #1, and the LCU Ramp at DONG HA was widened and improved by the removal of excess spoil from the area and resurfacing it with gravel.

(2) Field Fortifications. During December the work done on Field Fortifications included the construction of bunkers in the 3d Engineer Battalion area, at Camp Carroll and an FDC bunker for the 12th Marines. A wire entanglement was constructed around the water point at Camp Carroll and trip flares were added to the perimeter wire of the 3d Engineer Battalion CP.

Enclosure (1)

Also in the battalion area, Company "B" rebuilt its mortar trenches.

(3) General Construction - Work was continued on the weather-proofing of billeting spaces in the DONG HA Combat Base. Heavy guage plastic siding was installed for "D" Med, Shore Party, 4th Marines and in the Division CP. The deck of one of the huts taken over by Division Disbursing was reinforced to accommodate the additional weight of several safes and counter space was provided through the efforts of the construction platoon. Grease racks were constructed and installed for FLSU and 3d Motor Transport Battalion, and a soakage pit was built to serve the General's Mess. A series of telephone poles, and primary and secondary wiring were installed in the 4th Marines Area. Furniture was built and delivered to the 4th Marine Regimental COC and the men of construction platoon aided in the erection of the new chapel adjacent to the 4th Marines Mess Hall. Work was done on the General's shower and two (2) sentry booths were built for the Provost Marshal. In addition, mess tables were pre-cut and packaged for air-lift and strongback construction continued in the 1/3 CP at KHE SANH. Rounding out the month's construction work, seventy-eight (78) signs were constructed and painted, a loading platform was built for the Division Post Office and a water tank pad was erected in the 3d Engineer Battalion Area. The Drafting and Surveying Section continued to support division units with a survey, layout and drafting capability.

(4) Utilities- The 3d Engineer Battalion Utilities Platoon continued to supply division units with raw and potable water. 6 water points were under the operational control of the 1st Division in DA NANG and 7 were operational in the PHU BAI and DONG HA TAORS. Totals for the month at DONG HA and PHU BAI are as follows:

Potable	1,802,967	gallons
Raw	<u>439,700</u>	gallons
Total	<u>2,242,667</u>	gallons

Enclosure (1)

6. Communications

- a. Continuous communications was maintained with battalion units located at DA NANG and DONG HA.
- b. A trunk line was established to the 12th Marines.
- c. Two hot lines were established to the 12th Marines and 3/26 for area defense.
- d. A hot line was installed from the generator pad located at the Division CP to the Division G-4.
- e. The telephone located at the Camp Carroll water point was terminated in the 3d Marines Switch Board.
- f. Radio communications were established to the destroyed bridge site located south on Highway #1 at AN LO.
- g. A hot line was installed to FLSU for area defense.
- h. A local line was installed to the 1st Battalion, 44th FA twin 40mm gun located in the 3d Engineer Battalion Area. Radio communications were established on the battalion control net.
- i. Local radio communications were provided for engineer units located in the 3/26 TAOR.
- j. A local line was terminated in the 3d Marines Switch Board for use by the Company "A" unit located at the Artillery Plateau.
- k. Engineer units in the 2/26 and 3/26 TAOR's were tied into the battalion command net.

Enclosure (1)

7. Logistics1. GENERAL LOGISTICAL SUMMARY

a. Under very restrictive conditions of weather and deficiencies in equipment and construction materials the Battalion continued during December to carry out its mission of combat service and combat support from the DONG HA and DA NANG combat bases.

b. A general lull in the tempo of engineer operations was experienced during the latter part of December. A considerable number of 3d Marine Division engineer work orders had to be held in abeyance pending the delivery of lumber and plywood, which was not forthcoming as of 31 December. While heavy rains and flooding curtailed mobility and route maintenance, the degree to which such maintenance could be performed was also limited by the high deadline of essential equipment such as tractors and dump trucks.

c. In the DA NANG combat base engineer operations were controlled through 1st Marine Division engineer work orders. Continuing work was carried out under three open orders for command post and cantonment assistance and maintenance of roads, bridges, and culverts. Other work orders covered normal engineer assistance and minor construction projects. Engineer tasks in the DA NANG combat base were not curtailed to the degree experienced at DONG HA because of the general absence of specific projects requiring large quantities of materials, however, this is primarily the result of more advanced development and support facilities in the former area.

d. During December continued efforts were directed at consolidation of the Battalion under the full operational control of the 3d Marine Division, less those organic units operating in support of 3d Marine Division units in the DA NANG TAOR. Firm steps were taken to turn over responsibility for certain water and shower points in the DA NANG TAOR to the 1st Engineer Battalion, 1st Marine Division, and personnel and equipment are now being phased north gradually from CHU LAI for this purpose. Plans were also initiated to relocate the 3d Engineer Battalion Land Mine Warfare School from DA NANG to DONG HA, and indications are that this will be done in the near future. Aside from these developments, little progress was made toward the change in operational control of the Detachment, 3d Engineer Battalion, and the issuance of an implementing directive for the move north. However, in anticipation of such a directive the following steps were taken.

(1) As transportation became available, organic supplies were moved north from DA NANG to meet specific needs of the forward element of the battalion. Again, weather and higher priorities for air and sea lift conspired to hold the volume of supplies moved to a very small quantity. The Detachment at DA NANG was not able to respond rapidly to immediate requirements at DONG HA because of the delays encountered in arranging transportation, and the need for planning much farther in advance even for small shipments became apparent. Recent refinements in movement scheduling within the III

Enclosure (1)

MAF embarkation structure, coupled with more advanced planning and staging of materials, should expedite the flow of materials to DONG HA. Additionally, liaison with 3d Marine Division Engineer and Embarkation Officers has resulted in general guidance and priorities being established to facilitate the movement of battalion supplies and equipment.

(2) The Detachment, 3d Engineer Battalion, established a priority list for the movement of the rear elements of the Battalion, which is now being used as a guide in embarkation planning.

(3) Liaison has been effected with the Force Logistics Command and the Naval Support Activity to divert the delivery of large volumes of construction materials, particularly lumber, plywood, and cement, direct to the Battalion (Fwd) at DONG HA. This will eliminate the necessity for double handling of these materials at DA NANG. Additional effort is being directed at reconciling the quantities of lumber products requisitioned from DONG HA with those previously requisitioned from DA NANG, since the latter quantities are not required at DA NANG and represent a doubling up of demand. Lumber stocks presently released for issue to the Detachment at DA NANG were requisitioned by the Battalion prior to its deployment to DONG HA and are sufficient to meet all immediate requirements there.

2. SUPPLY SUMMARY

a. The cutback in engineer operations during December was used as an opportunity to evaluate the organic supply posture throughout the battalion, review internal supply procedures and discipline, and identify specific problem areas occurring as a result of months of sustained, extensive operations. Additional impetus in this regard was provided by the FMFPAC Material Management inspection conducted in early December. The following are the more significant achievements to date.

(1) A 5% reduction in the number of priority O2 requisitions was effected through screening of these documents and reviewing the urgency of need.

(2) Sufficient data has been collected at the Battalion level to facilitate specific action to alleviate critical problems. The following instances are illustrative.

(a) Battery BA-1389 for the P-153 mine detector was placed on RED BALL tracer. Further, special assistance was requested and received from the Commanding General, 3d Marine Division, in obtaining stocks of this item.

(b) Certain problems existed where requisition history was insufficient to warrant other special supply action. These areas are now being identified and corrective action initiated.

(c) Comparison of equipment serial numbers listed in the formal accounts with actual items on hand, for the purpose of adjusting the accounts, has largely been completed.

(3) The turnover in supply personnel throughout the battalion has been such that additional schooling has been required in supply records-keeping. Instruction has been completed for personnel at DA NANG, and will commence shortly for those at DONG HA.

Enclosure (1)

(4) Reconciliation of accounts of responsible officers was undertaken in December and largely completed for the DA NANG element.

b. Enclosures (5) through (8) highlight three important conclusions about supply responsiveness.

(1) A period of 60 days or more is normally required to fill the majority of requisitions, all priorities included, yet lead time is not a factor in unit requisitioning against stock objectives.

(2) Supply support from the Force Logistics Support Unit at DONG HA hangs even farther behind customer requirements than does the Force Logistics Support Group serving the DA NANG Area. Support might be enhanced if the FLSU were designated a separate account for shipment of materials direct from 3d Force Service Regiment, by-passing FLSG-A.

(3) It is no easier to obtain an end item than it is to obtain a repair part. The input of equipment through rebuild, R and E, evacuation, and Maintenance Float programs has not provided a sufficient volume to meet the T/E deficiencies of this organization.

3. EQUIPMENT SUMMARY

a. Two reinforced engineer platoons were equipped and assigned to BLTs rotating out-of-country. One was embarked in mid-December, and the second is preparing for embarkation at this time.

b. Enclosures (5) through (8) contain a detailed breakdown of T/E deficiencies, deadlined equipment, and equipment with detached elements, and shows the extent to which non-availability has affected the unit missions. Two trends were continued in December:

(1) A continuing large number of combat essential T/E items on requisition (43 at 31 December versus 39 on 30 November).

(2) An increasing number of items requiring field maintenance repair, either through evacuation or through direct exchange component repair, and a decreasing volume of organizational repairs. Thus is the wear and tear of extended operations being made known.

c. The combination of the two trends on 31 December yielded a total of 144 major end items whose use was denied to the Battalion. Adding to this the 24 items assigned to engineer platoons rotating out-of-country, the grand total becomes 168, or fully half of the total allowance of the items concerned. The difficult straits in which the battalion finds itself at the end of December are compounded by the necessity of operating from two combat bases.

d. The volume and scope of information required to implement deadlined equipment reporting prescribed in FMFPACO 4000.13B and the need for closer monitoring of organizational and field maintenance resulted in the development of a revised internal reporting system during December. With the objective of reducing reporting requirements at the shop level to a minimum, the system derives its information directly from the source documents actually generated in the maintenance process, namely, the Tactical Equipment Repair Order and requisition copies. This permits the Battalion Commander to monitor the status of each deadlined item on a daily basis. It also enabled the Battalion Commander to detect delays in initiating repairs.

Enclosure (1)

DECLASSIFIED

All information is recorded on a control form indexed to the report form prescribed in FMFPACO 4000.13B. As a result of the above refinement, the semi-monthly report of deadlined combat essential equipment can be prepared with about half the man-hours previously required and with a higher degree of accuracy, and two internal reports were eliminated.

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

4. SEQUENTIAL LISTING OF SIGNIFICANT EVENTS

<u>DATE</u>	<u>EVENT</u>
1Dec66	Coordinated with 3d Engineer Battalion (Fwd) regarding equipment list for engineer platoon assigned to 1/4.
1Dec66	Status of individual weapons and equipment reported to CG. Ref: CG erd MarDiv msg 222249Z Nov 1966
1Dec66	Company "C" reports shortage of cots and blankets for joinees. Investigation showed problem to exist throughout the battalion.
1Dec66	Received report that DA NANG harbor is closed because of rough water. Loading of supplies staged at Museum Pier will be delayed. Staging of lumber for DONG HA continued. Ref: Staff Journal
2Dec66	Completed staging of one load of lumber and utilities equipment for 1/4 at Museum Pier. Ref: Staff Journal
3Dec66	Request was submitted for inclusion of P-153 mine detector in FMFPAC Maintenance Float. Ref: CO 3d EngrBn ltr/EWG/jmp over 4000 of 3 Dec 1966
4Dec66	Generator set PU-239, providing power for Camp STEPHENS industrial area, threw rod and was evacuated to FLSG-A for emergency repairs. No backup power available. Necessitated halt in supply and maintenance operations during darkness. Ref: Staff Journal
5Dec66	Through liaison with NSA Supply Officer diverted shipment of 2900 bags of cement directed to DONG HA, thus avoiding double handling at DA NANG. Ref: Staff Journal
5Dec66	Advised DEO that water point for 1/4 was staged at Museum Pier and awaiting reopening of harbor for loading. Also advised that battalion supplies staged at Museum Pier should be loaded on 6 December. Ref: Staff Journal
6Dec66	Recommended allowance list for engineer platoon assigned to the rotational BLT was submitted to CG 3d MarDiv. CG 3d MarDiv msg 191339Z Nov 1966 CG 3d MarDiv msg 242235Z Nov 1966 CO 3d EngrBn ltr 4/EWG/jmp over 5000 of 6 Dec 1966

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

DATE	EVENT
6Dec66	Received warning order from DEO regarding allocation of trucks for planned Rough Rider. Ref: Staff Journal
6Dec66	Shipped two bundles of 4x4 lumber to PHU BAI via Rough Rider Ref: Staff Journal
7Dec66	DEO requested recommended schedule for phasing battalion water points north from DA NANG TAOR. Ref: Staff Journal
8Dec66	Completed revised deadlined equipment reporting system within battalion. Ref: Staff Journal
8Dec66	Telecon within 1st MarDiv EngrO advised of impending replacement of PU-239 generator on temporary loan from III MAF for 37.5 KVA generator. Advised that parts support for latter is non-existent. Ref: Staff Journal
9Dec66	S-4 departed for DONG HA for purposes of expending logistics support to forward elements of Battalion. Ref: Staff Journal
10Dec66	Completed purification of 3d MarDiv print-out of deadlined combat essential equipment report of 20 Nov 1966. Ref: CG 3d MarDiv ltr ser O4A331-66, 4:BAT:jas over 4000 of 28 Nov 1966
10Dec66	Requested S-3 to provide copy Operational Daily Summary to S-4 at DA NANG so that rear element may keep abreast of activities forward. This is also intended to simplify logistics reporting. Ref: Staff Journal
11Dec66	S-4 reviewed all priority O2 requisitions submitted by RUC 13403 (DONG HA) Ref: Staff Journal
12Dec66	S-4 returned to DA NANG
12Dec66	226,123 \$VN paid to indigenous personnel employed by Det 3d EngrBn during period 21 November to 3 December 1966. Ref: Staff Journal
12Dec66	S-4 met with Supply Officer to discuss coordination of supply matters between RUC 13400 and 13403. Included items such as exchange of information on priorities O2 and O5 requisitions, instructions on tracer messages, and adjustments to T/E allowances. Ref: Staff Journal

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

DATE	EVENT
12Dec66	Supply Officer reports \$26,530 spent on lumber since 1 July 1966 from 3d EngrBn OPBUD. Ref: Staff Journal
12Dec66	S-4 reported to DivEngr the recommended sequence for phasing DA NANG water points north. Ref: Staff Journal CG 3d MarDiv msg 190205Z Dec 1966 (C)
13 Dec 66	Received sanitation inspection of Camp STEPHENS from Division Surgeon Ref: Staff Journal
14Dec66	S-4 discovered that water point for BLT 1/4 had not departed from Museum Pier as scheduled on 6 December. After coordinating with Division Embarkation Officer, S-4 restaged equipment at TIEN SHA ramp and loaded it this date. S-4 requested Division Engineer to coordinate receipt and transfer to BLT 1/4 shipping at PHU BAI. Ref: Staff Journal
14Dec	S-4 detailed S-4 Chief to primary duty of Embarkation NCO with the specific task of expediting the flow of supplies to DONG HA. Ref: Staff Journal
15Dec66	Division Engineer reports water point arrived and was embarked aboard BLT 1/4 shipping. Ref: Staff Journal
15Dec66	Truck, dump, M51, USMC #172264, and 172119 were nominated for rebuild program. Ref: CG FLC message 150922Z Dec 1966
16Dec66	Requested assistance from Division Supply Officer in obtaining BA-1389 batteries for P-153 mine detector. Three detectors were taken out of service this date because of battery shortage. Red Ball tracer had been initiated at an earlier date. Ref: Staff Journal CG FLC msg 231430Z Dec 1966 CG 3d MarDiv msg 181257Z Dec 1966
16Dec66	Division Engineer laid urgent requirements for corrugated sheet-metal and strongbacking materials for DONG HA. Ref: Staff Journal
17Dec66	48 crates of battalion supplies were airlifted to DONG HA this date. Ref: Staff Journal

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

DATE	EVENT
19Dec66	S-4 received report of OPBUD for period 15-30 November. Expenditures as follows: Project Code 0 - \$35,138.29. Project Code 3 - \$15,834.50
20Dec66	On authority of Division Engineer, Battalion Supply Officer placed on order 17,000 linear feet of 2x4xRL lumber for ARVN dependent housing at DONG HA. Ref: CG 3d MarDiv msg 160625Z Dec 1966
21Dec66	S-4 began study of battalion requirements for replacement of individual equipment. Ref: Staff Journal
24Dec66	Battalion ceiling for employment of indigenous personnel set at 100. Ref: CG 3d MarDiv msg 211107Z Dec 1966
26Dec66	S-4 departed for DONG HA
27Dec66	S-4 reviewed equipment and supply status of 3d Engineer Battalion (Fwd) at DONG HA. Ref: Staff Journal
27Dec66	S-4 paid staff visit to FLSU-2 to discuss changes in Direct Exchange program. Revised procedure considerable increases paperwork. Implementing directive is not available at the unit level at this time. Ref: Staff Journal ForO 4000.3
28Dec66	S-4 met with Battalion Commander for briefing on command policies.
29Dec66	S-4 returned to DA NANG
29Dec66	S-4 advised S-4 BLT 3/9 that Det 3d EngrBn cannot meet all equipment requirements for rotational BLT from DA NANG assets, and that appropriate correspondence would be addressed to CG 1st MarDiv, copy to CG, 3d MarDiv Ref: CO 3d EngrBn ltr 4/EWG/jmp over 4400 of 29 Dec 1966.
30Dec66	S-4 delivered letter to CG 1st MarDiv regarding support of BLT 3/9.
30Dec66	Division Engineer indicated CG desired immediate delivery of lumber for ARVN dependent housing. Liaison with FLC indicates FLC had already requisitioned lumber and will ship to DONG HA with priority 1 movement as soon as DA NANG harbor is open for loading. Ref: Entry of 20 Dec 66

Enclosure (1)

DECLASSIFIED

8. CIVIL AFFAIRS

During the month of December 1966, the Battalion MEDCAPPED in the hamlets of the CAM LO District. A total of five hamlets were visited once, while one was visited three times. The hamlets of CAM HUNG (YD123593), KIM DAU (YD247623), VINH DAI (YD177590), BICH GIANG (YD195604), and HUNG PHU (YD113580) received one visit. The hamlet of VAN QUAT KA (YD097588) received three visits. During the visits, a total of 751 persons were treated of which 193 were women, 189 were men, and the remaining 369 were children. In all of the hamlets visited, the response of the people has been encouraging, particularly in the hamlets that are being revisited. Part of the success of the program in this area has been due to the excellent cooperation between the CAM LO District Advisor, the ARVN interpreters, the hamlet and the village chiefs, and the MEDCAP team. Plans have been made to increase the MEDCAP activities of this battalion providing receipt of additional supplies and operational commitments permit.

Enclosure (1)

DECLASSIFIED

The following is a list of mines and booby-traps detonated or found and destroyed in the Division TAOR. Both the DONG HA and PHU BAI enclaves are included in this report. Incidents are in numerical order as they were reported. This report covers the period 1 - 31 December 1966.

1. YD645147 B,Co, 7th Engr Bn, detonated Chicom AT mine. 12/2
2. YD113712 3d Bn, 4th Marines, detonated booby-trap(2 Chicom grenades w/trip wire.) 12/3
3. YD113713 3d Bn, 4th Marines, detonated CHICOM AP mine. 12/3
4. YD113714 3d Bn, 4th Marines, destroyed Chicom AP mines. 12/3
5. YD113714 3d Bn, 4th Marines, destroyed Chicom AP mine. 12/3
6. YD113716 3d Bn, 4th Marines, destroyed Chicom AP mine. 12/3
7. YD113712 3d Bn, 4th Marines, destroyed Chicom AP mine. 12/3
8. YD104496 3d Bn, 3d Marines, destroyed (1) M-26 grenade rigged as a mine. 12/3
9. YD136706 3d Bn, 4th Marines, destroyed AP mine. 12/3
10. YD133719 3d Bn, 4th Marines, detonated 60mm Mortar rigged as a mine. 12/9
11. ZC093989 2d Bn, 26th Marines, destroyed Punji Pit w/four (4) 81mm Mortor rounds rigged for pressure detonation. 12/10
12. XD982583 3d Bn, 3d Marines, found rusty explosive device (appx. 500# explo.) 4½ feet long, 1 1/2 inches in diameter. 12/10
13. YD125725 3d Bn, 4th Marines, detonated Chicom grenade rigged as a mine. 12/10
14. YD167667 3d Bn, 4th Marines, detonated Chicom grenade rigged w/trip wire/. 12/13
15. YD167668 3d Bn, 4th Marines, destroyed Chicom grenade rigged w/trip wire. 12/13
16. YD397634 3d Bn, 26th Marines, destroyed unknown type mine. 12/14
17. YD385646 3d Bn, 26th Marines, destroyed Chicom grenade rigged as a mine. 12/14
18. YD853144 B,Co, 7th Engr Bn, destroyed mine,(1)M-26 grenade & (2)M-79 rounds. 12/14
19. YD816187 B,Co, 7th Engr Bn, destroyed mine (18# TNT). 12/14
20. YD953058 2d Bn, 9th Marines, detonated M16A1 mine. 12/14
21. YD17174 2d Bn, 26th Marines, destroyed one (1) AP mine. 12/15
22. YD624226 3d Recon Bn, disarmed one (1) Chicom mine. 12/15
23. YD271583 3d MarDiv (FWD), civilian bus detonated unknown type mine. 12/15
24. YD256595 3d MarDiv (FWD), (2) two civilian buses involved in detonation of unknown type mine. 12/15
25. YD108723 3d Bn, 4th Marines, detonated Chicom grenade mine. 12/15
26. YD366614 3d Bn, 26th Marines, detonated unknown type mine. 12/15
27. YD333708 3d Bn, 26th Marines, destroyed (4) four Chicom grenades rigged as mines. 12/16
28. YD638222 3d Recon Bn, disarmed (2) two Chicom grenade mines. 12/17
29. YD896224 2d Bn, 9th Marines, detonated stake type mine. 12/17
30. YD493337 Rough Rider, vehicle detonated unknown type mine. 12/17
31. YD256579 11th Engr Bn, Low-bed trailer detonated AP mine. 12/17
32. YD332709 3d Bn, 26th Marines, destroyed (3) three Chicom grenades rigged with trip wires. 12/17
33. YD580309 44th arty USA, M-55 w/quad 50cal. detonated unknown type mine. 12/17
34. YD128695 3d Engr Bn, destroyed unknown type mine. 12/17
35. YD481373 3d Engr Bn, destroyed AP mine. 12/18
36. YD143690 3d Bn, 4th Marines, tank detonated AT mine. 12/18

DECLASSIFIED

37. YD118665 3d Engr Bn, destroyed 1 Chicom stake type mine. 12/18
38. YD114689 3d Engr Bn, tank detonated unknown type mine. 12/18
39. YD137668 3d Engr Bn, destroyed Soviet AT mine (appx. 30# TNT). 12/18
40. YD117692 3d Engr Bn, destroyed unknown type mine. 12/18
41. YD137674 3d Bn, 4th Marines, destroyed (2) two Shu-Box type mines. 12/19
42. YD526310 3d Engr Bn, destroyed pressure type mine(appx. 50# explo.) 12/19
43. YD234635 94th Arty USA, detonated unknown type mine. 12/19
44. YD132657 3d Engr Bn, destroyed Chicom grenade attached to AP mine. 12/19
45. YD533317 3d Bn, 26th Marines, detonated unknown type mine. 12/19
46. YD533318 3d Bn, 26th Marines, detonated unknown type mine. 12/19
47. YD114524 2d Bn, 3d Marines, detonated small boot mine. 12/20
48. YD102517 2d Bn, 3d Marines, destroyed Chicom grenade rigged w/trip wire. 12/20
49. YD102509 2d Bn, 3d Marines, detonated unknown type mine. 12/20
50. YD392489 2d Bn, 3d Marines, ARVN truck detonated pressure type mine. 12/20
51. YD172655 2d Bn, 3d Marines, VMMC personnel detonated unknown type mine. 12/20
52. YD499300 3d Bn, 26th Marines, destroyed 106mm round rigged as a mine. 12/21
53. YD532312 3d Bn, 26th Marines, destroyed 81mm round rigged as a mine. 12/21
54. YD882239 2d Bn, 9th Marines, detonated possible homemade mine(appx. 1/2#explo.) 12/21
55. YD250557 3d Bn, 4th Marines, detonated Chicom grenade type mine. 12/21
56. YD107017 2d Bn, 26th Marines, detonated (2) two dismantled M16A1 mines on trail. 12/23
57. YD856247 2d Bn, 9th Marines, disarmed (2) two 1 1/2# blocks of TNT rigged with friction type fuze.
58. YD243562 44th Arty USA, detonated AP mine. 12/24
59. YD252563 11th Engr Bn, truck detonated pressure type mine. 12/24
60. YD912118 CAC, 3A, north bound train detonated mine. 12/26
61. YD912118 CAC, 3A, removed (2) two mines from Railroad tracks. 12/27
62. YD054035 2d Bn, 9th Marines, destroyed homemade type mine(1 1/2# explo.) 12/29
63. YD954035 2d Bn, 9th Marines, found (2) two foot trap type mines, 1 was rigged w/7.62 round other was with shotgun shell. 12/30
64. YD510310 3d Bn, 26th Marines, destroyed (1) one AP mine. 12/30
65. YD551307 3d Bn, 26th Marines, detonated unknown type mine. 12/31
66. YD111550 3d Engr Bn, destroyed 15# AT mine. 12/31

Enclosure (2)

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
3d Marine Division (Rein), FMF
APO San Francisco, California 96602

BnBul 1500
3/wGV/ecm
20 December 1966

BATTALION BULLETIN 1500

From: Commanding Officer
To: Distribution List

Subj: Quarterly Battalion Training Plan

Ref: (a) DivO P3000.1E
(b) BnO P1500.4

Encl: (1) GNS Training Requirements for 3d Quarter
(2) Troop Indoctrination for 3d Quarter
(3) Technical (MOS) Training for 3d Quarter


1. Purpose. To publish the quarterly training plan for the quarter starting 1 January 1967.

2. Action.

a. The subjects contained in Enclosures (1), (2) and (3) are the minimum requirements. Additional training may be scheduled in accordance with the needs of your unit.

b. Training schedule for SNCOs will be published by this office.

3. Self-Cancellation. 1 April 1967.


W. G. VIERS, JR.
By direction

DISTRIBUTION: "D"

Enclosure (3)

DECLASSIFIED

DECLASSIFIED

General Military Subjects

1. Required for all Marines:

<u>Subject</u>	<u>Time</u>	<u>Reference</u>
Bayonet Fighting	1/2 hr.	FMFM 1-1
NBC Defense	1/2 hr.	FM 21-41
Field Sanitation and First Aid	2 hr.	LPM Ch 7
Field Fortifications	1 hr.	LPM Ch 9
Map Reading and Use of Compass	2 1/2 hr.	FM 21-26
Guerrilla Warfare	1 hr.	FMFM 6-5
Mine Warfare	1 hr.	FM 20-32 TM 9-1345-200
Camouflage	1 hr.	LPM Ch 10, Sec IX
Interior Guard	1 hr.	LPM Ch 5
Small Unit Tactics	4 1/2 hr.	FMFM 6-5
Hand and Arm Signals	1/2 hr.	
Squad Tactics	1 hr.	
Scouting & Patrolling	2 hr. (1 hr. at night)	
Combat in Built-up Areas	1 hr.	
Code of Conduct	1 hr.	MCO 1510.2D (Encl 4)
Weapons Training	3 hr.	FM 23-35 (Para II, Ch 1 & 2)
Pistol Cal .45 M1911A1	1/2 hr.	LPM, Para 2-16
Rifle, 7.62mm M-14	1/2 hr.	FM 23-8, Ch 1-4
Machine Gun, 7.62mm, M-60	1 hr.	FM 23-67
Light Anti-Tank Weapon (LAW 66mm, M-72)	1/2 hr.	FM 23-33
Hand Grenades, Pyrotechnics	1/2 hr.	FM 23-30

2. Required additional subjects for NCOs.

Basic Communications	1/8 hr.	GB for Marines
Leadership	2 hr.	FM 22-100 (less ch. 8); MARCORPERSMAN) par 5390
Map & Aerial Photo Reading	1 hr.	FM 21-26; FM 21-30
Platoon Offensive & Defensive Combat	2 hr.	LPM Ch 10, Sec IV & XI
Operations Against Guerrilla Forces	1 hr.	FMFM 8-2, Sec I & II
Technique of Instruction	1 hr.	FM 21-6, Ch 1-12

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

2025-12-10 10:00

1. Briefing of all joining personnel (Battalion Staff).
2. De-briefing of all departing personnel (Battalion Staff).
3. My VIETNAM (Company Level).
4. The nature of the Viet Cong (Company Level).
5. Topics of local interest (Company Level).
6. Monthly recapitulation of military activities in VIETNAM (Company Level).
7. Theatre Orientation (Company Level).

Enclosure (2)

DECLASSIFIED

DECLASSIFIED

Technical (TDS) Training

1. Letter Company

- a. Military Explosives
- b. AN/PRC-25
- c. Field Fortifications
- d. Mine Detector P-153
- e. Care of Hand Tools

2. H&S Company

- a. Allowance Lists
- b. Heat Exhaustion
- c. Trouble Shooting Wireline (Telephone)
- d. Voice Operation Procedure
- e. Maintenance and Operation of Field Ranges

3. Support Company

- a. Maintenance; Motor Transport
- b. Maintenance; Heavy Equipment
- c. Maintenance; Water Supply Equipment
- d. Care of Hand Tools
- e. Safety in Operation of Motor Transport Vehicles
- f. Safety in Operation of Heavy Equipment

Enclosure (3)

DECLASSIFIED

DECLASSIFIED

1000 200 100
1st Major General
3rd Airborne Division
APO San Francisco, California 94302

INSUR 1500
/EM/eca
December 1966

CAMMELCO FORMER DE 1500

From: Commanding Officer
To: Distribution List

Subject: Battalion Training Schedule

- Ref: (a) DivO 1500.13
- (b) DivO 1500.2
- (c) BnO 1500.4

- Encls: (1) H&S Company Training Schedule
- (2) Support Company Training Schedule
- (3) "A" Company Training Schedule
- (4) "B" Company Training Schedule
- (5) SNCO School
- (6) Officer's School

1. Purpose: To publish the weekly training schedule for the week of 4-10 December 1966.

2. Action:

a. The enclosed will be followed by applicable sections of this command.

b. Companies will conduct H&S and Personal Military Subjects training to the maximum extent consistent with combat support missions.

c. Training conducted daily will be reported on the daily summary. Training conducted after the submission of the daily summary will be reported to battalion S-3 by telephone prior to 2030 daily. The above report will include topic, period of instruction, and number of personnel present. Units not required to submit the daily summary will report training prior to 2030 daily.

3. Self-cancellation: 31 December 1966

J. C. [unclear]
1st Major General

ADMINISTRATOR: [unclear]

Enclosure (4)

M&S COMPANY
3d Engineer Battalion
LONG HA, RVN

4 - 10 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCATI- TION	INSTRUCTOR	REFERENCE
4Dec66	0745-0830	Sgts & Below	Personnel & Rifle Inspection	#1	C. O.	LPA
	0830-0900	-do-	Bayonet Fighting	#2	Sgt BEARS	FMF 1-1, Sec 1&2
	1300-1400	Corpsmen	Providing for Patients	#3	Dr HEIN HM1 DOULD	MBHC Pg 32-37
	1300-1350	Comm Pers	Glossary of Comm Elect Terms	#7	Sgt HOOBY	ACE-169 (b)
	1500-1550	-do-	Use of LC-5 & 240	#7	Cpl STACK	FM 24-20, Chap 6 Sec 1&3
5Dec66	1300-1400	Corpsmen	Devices for the Comfort of Patients	#3	HM1 DOULD HM2 CAGLE	MBHC Pg 37-40
6Dec66	1300-1400	Supply Pers	Requisitions System Tracer	#8	Sgt BONE	MCO 4400.16b
	-do-	Corpsmen	Personal Cleanliness of the Patient	#3	Cpl STONK	MBHC Pg 40-44
	1930-2000	Sgts & Below	Interior Guard; Bn Security	#2	Sgt ARGUO	LPA Ch 5 & Bn O 50-100
	2000-2030	-do-	Field Party engr role and auth. as advisors	#2	Sgt BONE	FM 5-15 Ch 2 Sec 1-4
7Dec66	1300-1400	Corpsmen	Bedpan, Urinal & Care of Bedsores	#3	Pt HEIN	MBHC Pg 45-47
	1200-1350	Sgt	Subst Intell; Organs & Operation	#7	Cpl HERRIN	FM 39-7, Ch 7 Sec 2&3
8Dec66	1950-2030	Sgts & Below	Use of U. S. Currency, Finstras & Price Control; Monetary Control Regulations	#2	Sgt ANDRIN	FO 1752.1A F/MCO 7220.1
9Dec66	1300-1400	Corpsmen	Diagnostic Tests & Examinations	#3	IBC ROTROW	MBHC Pg 51-58
10Dec66	1300-1400	-do-	Admin of Medicines and Treatment and Medications by Mouth	#3	Dr HEIN	MBHC Pg 59-62
	1900-2000	NCOs	Operations Against Guerrilla Forces; Characteristics and Operations	#2	Sgt FITZGERALD	FMF 8-2, Sec 1, Para 108-112

Note: #1 Denotes Company Area #4 Denotes Bn Mess Hall
#2 Denotes Company Recreation Room #7 Denotes Working Area
#3 Bn Aid Station #8 Denotes Bn Supply

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

SUPPORT COMPANY
3d Engineer Battalion
DONG HA, RVN

4-10 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
4Dec66	0700-0730	Supt Co	Troop Indoctrination	#1	1stSgt MCDONALD	FO 1752.1A, F/NOCC 7220.1
	1900-1930	Co Guard	Interior Guard (Bn Security)	#1	Cpl PEREZ	LPM Ch 5 Bn0 5500.1
5Dec66	0700-0730	Supt Co	Bayonet Fighting	#1	GySgt FITTS	FM 1-1, sec 1&2
	-do-	MT Pers	DD-110	#7	Cpl JONES	TM 4700-15/11, P 2-23, TM 21-205, para 2-6-29
	1900-1930	HE Pers	Records and Forms	#7	Sgt FISK	MCI 13,14B1, P2-4
	-do-	Co Guard	Interior Gd (Bn Security)	#1	Cpl PEREZ	LPM Ch 5
6Dec66	1900-1930	Supt Co	Field Fortifications; Engr Role, Authority as Supervisor	#1	GySgt FITTS	FM 5-15, Ch 2, Sec 1&2
	1900-1930	HE Pers	Operator Hand Signals	#7	Cpl GADDIS	MCI 13,14B1
	0700-0730	MT Pers	Convoy Procedures	#7	LCpl BRACK	TM 21-305 Ch 23
	-do-	Co Guard	Interior Guard	#1	Cpl PEREZ	LPM Ch 5
	1900-1930	Co NCOs	Operations Against Guerrilla Forces	#7	SSgt BARROW	FM 8-2 Sec 1 Para 108-110
7Dec66	1900-1930	Supt Co	Field Fortifications; Engr Role, authority as supervisor	#1	Gy Sgt FITTS	FM 5-15, Ch 2 Sec 1&2
	-do-	HE Pers	Stopping and Starting Engine	#7	Sgt NIXON	MCI 13,14B1, P 6-3
	0700-0730	MT Pers	Convoy Procedures	#7	LCpl HATHCOCK	TM 21-305 Ch 23
	1900-1930	Co Guard	Interior Guard (Bn Security)	#1	Cpl GRAY	LPM Ch 5
	1900-1930	HE Pers	Basic Road Const, Oper.	#7	Sgt HILL	MCI 13,14B 1p 6&9
	0700-0730	MT Pers	Weekly PM; M422, M274A1	#7	SSgt BARROW	FMF Pao0 11240.2B
	1900-1930	Co Guard	Interior Guard	#1	Duty NCO	LPM Ch 5
	9Dec66	1900-1930	HE Pers	Maintenance System	#7	Cpl SANDER
	0700-0730	MT Pers	Traffic Control	#7	Sgt CARLSON	USDM HSP
	1900-1930	Co Guard	Interior Guard	#1	Duty NCO	LPM Ch 5

Enclosure (2)

DECLASSIFIED

DECLASSIFIED

COMPANY "A"
3d Engineer Battalion
DONG HA, RVN

4-10 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
4Dec66	1300-1400	All Hands	Use of U. S. Currency, Piastras Price Control and Monetary Control Regulations	#7	Lt WENTWORTH	FO 1752.1H POLNCCO 7220.1
6Dec66	1830-1920	-do-	Interior Guard, Bn Security	#7	1stSgt JURGENS	BnO 5500.1
7Dec66	1830-1920	All 1371s	Field Fortifications (Engineer Role as Advisor)	#7	GySgt JAMES	FM 5-15
8Dec66	1830-1920	Co NCOs	Operations Against Guerilla Forces	#7	GySgt JAMES	FM 8-2
9Dec66	0700-0800	All Hands	Bayonet Fighting	#7	SSgt FILBIRD	FMFM 1-1
10Dec66	0700-0800	-do-	Troop Indoctrination	#7	1stSgt JURGENS	Inst Notes

Notes: #7 Denotes Work Area

Enclosure (3)

DECLASSIFIED

DECLASSIFIED

COMPANY "B"
3d Engineer Battalion
DONG HA, RVN

4-10 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
4Dec66	1230-1300	All Hands	Use of U. S. Currency, Piastras, Price Control and Monetary Control Regulations	#1	1stSgt STERLING	FO 1752.1H POLNCCO 7220.1
6Dec66	1830-1930	-do-	Interior Guard, Bn Security	#1	SSgt BUTLER SDEGT CHAPMAN	BnO 5500.1
7Dec66	1830-1930	All 1371s	Field Fortifications (Engr Role as Advisor)	#1	SSgt CHAPMAN Sgt LOZONNE	FM 5-15
8Dec66	1830-1930	Co NCOs	Operations Against Guerilla Forces	#1	Lt MI ESCOBEDO Lt ARMSTRONG	FM 3-3
9Dec66	1830-1930	All Hands	Bayonet Fighting	#1	SSgt MONANDE Cpl DEPPSY	FM 7-1
10Dec66	1830-1930	-do-	Troop Indoctrination	#1	1stSgt STERLING Sgt NIXON	Inst Notes

Note: #1 Denotes Company Area

Enclosure (4)

DECLASSIFIED

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
DONG HA, RVN

4-10 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
6Dec66	1930-2000	All SNCOs in Bn Area	Critique on Operation ORANGE	#6	Lt WALL	Inst Notes
7Dec66	1930-2000	-do-	Company Tactics, Offensive	#6	GySgt FITTS	LPM Ch 10
8Dec66	1930-2000	-do-	Leadership	#6	1stSgt MCDONALD	-do-

Note: #6 Denotes Staff NCO Mess

Remarks: Each instructor will submit, immediately following the instruction period, a post report to battalion S-3. This report will include time of instruction, period, and number of SNCOs present. This report may be made either by telephone or in person.

DECLASSIFIED

DECLASSIFIED

Enclosure (5)

HEADQUARTERS
3d Engineer Battalion
DONG HA, RVN

4-10 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
6Dec66	2000-2030	All Officers in Bn Area	Investigations	#5	Lt ST JOHN	JAG Manual
7Dec66	-do-	-do-	Bn Supply Procedures	#5	WO SCOTT	BnO P4400.1
8Dec66	-do-	-do-	Estimation of Construction Materials	#5	Lt ARMSTRONG	Inst Notes and Seebees Hand-book

Note: #5 Denotes Officer's Mess

Remarks: Each instructor will submit, immediately following the instruction period, a post report to battalion S-3. This report will state time of instruction, subject and number of officers present. This report may be made either by telephone or in person.

DECLASSIFIED

DECLASSIFIED

Enclosure (6)

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
3d Marine Division (Amm), FMF
APO San Francisco, California 96602

BaBul 1500
3/TIM/ecm
8 December 1966

BATTALION BULLETIN 1500

From: Commanding Officer
To: Distribution List

Subj: Battalion Training Schedule

Ref: (a) DivG 63000.1B
(b) DivG 1500.3
(c) BaO 1500.4

Encl: (1) HQS Company Training Schedule
(2) Support Company Training Schedule
(3) "A" Company Training Schedule
(4) "B" Company Training Schedule
(5) SNCO Training Schedule
(6) Officers' School

1. Purpose. To publish the weekly training schedule for the week of 11-17 December 1966.


2. Action.

a. The enclosed will be followed by applicable sections of this command.

b. Companies will conduct MOS and General Military subjects Training to the maximum extent consistent with available support missions.

c. Training conducted daily will be reported on the daily summary. Training conducted after the submission of the daily summary will be reported to battalion HQ by telephone prior to 2030 daily. The above report will include topic, period of instruction, and number of personnel present. Units not required to submit a daily summary will report training prior to 2030 daily.

3. Self-Cancellation - 31 December 1966


W. G. TIERS, JR.
By direction

DISTRIBUTION LIST

DECLASSIFIED

H&S COMPANY
3d Engineer Battalion
DONG HA, RVN

11-17 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCATIONS	INSTRUCTOR	REFERENCE
11Dec66	0745-0830	Sgts & Below	Pers & Rifle Insp	#1	C. O.	LEM
	1300-1400	Corpsmen	Medication by Injection	#3	Dr HEIN	HBHC P 62-66
	1400-1450	Coas	Homing antenna ZF 339	#2	Sgt MOODY	TM 11-1094
	1500-1550	-do-	Operating Signals	#2	Sgt MOODY	ACP-131
12Dec66	1300-1400	Corpsmen	Special Medications for Inject.	#3	Dr HEIN	HBHC P#66-67
13Dec66	1300-1400	Corpsmen	Medication by Inhalation, Med. by Rectum, Local App of Medication	#3	Dr HEIN	HBHC P#67-69
	1300-1400	Cooks & Bakers	Kitchen Equipment	#4	Sgt ALVAREZ	TM 5-3636 Sec 1&2
	1900-1930	Sgts & Below	Hand & Arm Signals	#2	Sgt SEARS	FM 6-5 Ch 3 Sec #2
	1930-2030	-do-	Cmbt in Built-Up Areas	#2	Sgt BEACH	FM 31-50 Part 2, Ch 6 Sec 1,2,3
14Dec66	0700-0730	Draft&Survey	Preliminary Planning of Roads	#7	SSgt LAWRENSON	TM 5-330 Ch 6 Par 101-106
	1300-1400	Cooks & Bakers	Kitchen Equip	#4	Cpl FOLEY	TM 5-330 Ch 6 Par 101-106
15Dec66	0700-0730	Draft&Sur	Preliminary Planning of Roads	#7	SSgt LAW ENSON	TM 5-330 Ch 6 Par 101-106
	1300-1400	Corpsmen	Administration of Parenteral Fluids	#3	Dr HEIN	HBHC P#76-81
	1900-1930	Sgts & Below	Scouting & Patrolling, Cmbt Pat.	#2	Sgt BEACH	FM 6-5, Ch 8 Sec IV
16Dec66	1300-1400	Corpsmen	Application of Heat and Cold	#3	MC DOTHROW	HBHC P#81-89
17Dec66	1300-1400	Corpsmen	Procedures relatinf to the Gastrointestinal Tract	#3	Dr HEIN	HBHC P 89-93
	1900-2000	NCOs	Technique of Instruction	#2	Sgt REAMS	FM 21-6, Ch 1,2,3 Sec 1,2,3

Note: #1 Denotes Company Area #4 Denotes Battalion Mess Hall
#2 Denotes Company Rec Room #7 Denotes Work Area
#4 Denotes Battalion Aid Station #8 Denotes Battalion Supply

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

SUPPORT COMPANY
3d Engineer Battalion
DONG HA, RVN

13-17 December 1966

DATE	TIME	PR. CONTROL	SUBJECT	AREA	PERSONNEL	REFERENCE
11Dec66	1900-1930	Supt Co	Promotion Warrant & Good Conduct	#1	1stSgt McDONALD	MCO 141869D
	1900-1930	-do-	Loop Indoctrination	#1	-do-	MCCI 5370.1A
12Dec66	1900-1930	HE Pers	Hand Ncd Arm Signals	#7	Sgt CASH	FM 6-5, Ch 3 Sec 1
	0700-0730	Util & Hdqs	Combat in Built-Up Areas	#7	Cpl CHAVIS	FM 31-50, para 2, Ch 1, 2, 3
13Dec66	1900-1930	HE Pers	Seeking & Patrolling, Combat Patrols	#7	Sgt BORGES	FM 6-5, Ch 3, Sec 1
	0700-0730	Util & Hdqs	Combat in Built-Up Areas	#7	Sgt KOCHER	FM 31-50, para 2, Ch 3, Sec 1, 2, 4
	0700-0730	Co HQs	Technique of Instruction	#1	Ssgt RANDOL	FM 21-50, Ch 1, 2, 3, 4, 5, 6, 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33, 34, 35, 36, 37, 38, 39, 40, 41, 42, 43, 44, 45, 46, 47, 48, 49, 50, 51, 52, 53, 54, 55, 56, 57, 58, 59, 60, 61, 62, 63, 64, 65, 66, 67, 68, 69, 70, 71, 72, 73, 74, 75, 76, 77, 78, 79, 80, 81, 82, 83, 84, 85, 86, 87, 88, 89, 90, 91, 92, 93, 94, 95, 96, 97, 98, 99, 100
14Dec66	1900-1930	HE Pers	Combat in Built-Up Areas	#7	Cpl LEONIX	FM 31-50, Para 2, Ch 6, Sec 1, 2, 4
	0700-0730	MT Pers	Convoy Procedures	#7	Cpl LORR	FM 31-50, Ch 23
15Dec66	1900-1930	HE Pers	Comb in Built-Up Areas	#7	Cpl SMOKER	FM 31-50, Para 2, Ch 6, Sec 1
	0700-0730	MT Pers	Weekly FM: R-422	#7	Cpl GRAY	FM 230 11240.22
16Dec66	1900-1930	HE Pers	Equip Rules & Safety	#7	Cpl SHULTYAN	Inst Mater
	0700-0730	MT Pers	Combat in Built-Up Areas	#7	Cpl CARPENT	FM 31-50 para 3
17Dec66	1900-1930	HE Pers	Basic Morals & Responsibilities	#7	Gy Sgt FITTS	DoA Pam 16-5
	0700-0730	MT Pers	DD-110	#7	Cpl ORTIZ	TM 4700-15/11 Para 2/23

Note: #1 Denotes Company Area
#7 Denotes Work Area

Enclosure (2)

DECLASSIFIED

DECLASSIFIED

DATE	TIME	PERSONNEL	SUBJECT	LOCAL TEAM	INSTRUCTOR	REFERENCE
24-2-50	0700-0730	MT Pl	Squad Tactics, Defensive	#7	Sgt CARBONELL	FM 23-30, Ch 182 TM 9-2320-211-10
-do-		HE Pers	Hand Grenades, Types and Functioning	#7	Cpl SAVOIE	FM 23-30, Ch 182
-do-		MT Pers	Air Breathers	#7	Cpl JOHNS	TM 9-2320-211-10

Note: #1 Denotes Company Area
 #7 Denotes Work Area

DECLASSIFIED

DECLASSIFIED

Enclosure (2)

COMPANY "A"
3d Engineer Battalion
DONG HA, RVN

11-17 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
11Dec66	1300-1400	All Hands	Hand and Arm Signals	#2	SSgt VJGA	FPM 6-5
12Dec66	1820-1930	-do-	Scouting and Patrolling	#2	Cpl MUFF	FPM 6-5
13Dec66	1920-1930	-do-	Combat in Built-Up Areas	#2	Cpl TAFE	FPM 31-50
15Dec66	1820-1930	Comm NCOs	Technique of Instruction	#2	SSgt FILBIRD	FPM 21-6
17Dec66	0700-0800	All Hands	Respect for the law, property Institutions, Traditions and Customs of the Republic of VIETNAM	#2	1stSgt JURGENS	ICCI 5370.1A

Note: #2 is the Company Rec Room

DECLASSIFIED

DECLASSIFIED

Enclosure (3)

COMPANY "B"
3d Engineer Battalion
DONG HA, RVN

11-17 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
11Dec66	1830-1930	All Hands	Hand and Arm Signals	#1	Sgt BUCKLEY Sgt DENTON	FPM 6-5
12Dec66	1830-1930	-do-	Scouting and Patrolling	#1	Sgt LOZONNE Sgt WEAVER	FPM 6-5
13Dec66	1830-1930	-do-	Combat in Built-Up Areas	#1	SSgt TURNER SSgt MCNAHIE	FPM 31-50
15Dec66	1830-1930	Comm NCO's	Technique of Instruction	#1	1stSgt STURLING SSgt CULINS	FPM 21-6
17Dec66	1830-1930	All Hands	Respect for the Law, property, institutions, traditions and customs of the Republic of VIETNAM.	#1	Capt ROOT Lt ARMSTRONG	ICCI 5370.1A

DECLASSIFIED

DECLASSIFIED

Enclosure (4)

HEADQUARTERS
3d Engineer Battalion
DONG HA, RVN

11-17 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
13Dec66	1930-2000	All SNCOs in Bn Area	Company Tactics, Offensive	#6	GySgt FITTS	LFM Ch 10
14Dec66	-do-	-do-	Know Your Enemy: The Viet Cong	#6	SSgt CHAFFAN	DoD GEN 20
15Dec66	-do-	-do-	Philosophy of Marine Corps Supply System	#6	WO1 SCOTT	MARCORPERSMAN

Note: #6 Denotes SNCO Mess

Remarks: Each instructor will submit, immediately following the instruction period, a post report to battalion S-3. This report will state time of instruction, period and number of SNCOs present. This report may be made either by telephone or in person.

Enclosure (5)

DECLASSIFIED

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
DONG HA, RVN

11-17 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOGA- TION	INSTRUCTOR	REFERENCE
13Dec66	2000-2030	All Officers in Bn Area	Engineers On Operation ORANGE	#5	Lt WALLS	Inst Notes
14Dec66	-do-	-do-	Marine Corps Information	#5	Capt ROOT	Inst Notes
15Dec66	-do-	-do-	Religions of VIETNAM; Phase II	#5	Chaplain POWELL	Inst Notes

Note: #5 Denotes Officers' Mess

Remarks: Each instructor will submit, immediately following the instruction period, a post report to battalion HQ. This report will include time of instruction, subject and number of officers present. This report may be made either by telephone or in person.

Enclosure (6)

DECLASSIFIED

DECLASSIFIED

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
3d Marine Division (Rein), FMF
APO San Francisco, California 96602

BnBul 1500
3/FLM/ocm
15 December 1966

BATTALION BULLETIN 1500

From: Commanding Officer

To: Distribution List

Subj: Battalion Training Schedule

Ref: (a) DivO P3000.1E
(b) DivO 1500.3
(c) BnO 1500.4


Encl: (1) H&S Company Training Schedule
(2) Support Company Training Schedule
(3) "A" Company Training Schedule
(4) "B" Company Training Schedule
(5) SNCO School
(6) Officer's School

1. Purpose. To publish the weekly training schedule for the week of 18-24 December 1966.

2. Action.

- a. The enclosed will be followed by applicable sections of this command.
- b. Companies will conduct MOS and General Military Subjects Training to the maximum extent consistent with combat support missions.
- c. Training conducted daily will be reported on the daily summary. Training conducted after the submission of the daily summary will be reported to Battalion S-3 by telephone prior to 2030 daily. The above report will include topic, period of instruction, and number of personnel present. Units not required to submit the daily summary will report training prior to 2030 daily.

3. Self-Cancellation. 31 December 1966


W. G. VIERS, JR.
By direction

DISTRIBUTION: "D"

DECLASSIFIED

H&S COMPANY
3d Engineer Battalion
DONG HA, RVN

18-24 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
18Dec66	0745-0830	Sgts & Below	Pers & Rifle Inspection	#1	Ce O.	LPM Ch 3
	0830-0845	-do-	Prevention of Heat Casualties	#2	HMC DUTHROW	FM 21-10 Ch 16, Section
	1300-1400	Comm Pers	Special Circuits	#2	Cpl STACK	FM 24-20, Ch 9 Para 71-72
	1400-1500	-do-	Authentication Procedures	#2	Cpl TALLEY	(C)
19Dec66	0700-0730	Draft/Surv	Road Location	#7	Sgt ARDION	TM 5-330, Ch 6 Para 112-114
	1330-1400	Corpsmen	Procedures Relating to the Genitourinary Tract	#3	Dr HEIN	HBHC P 98-104
20Dec66	0700-0730	Draft/Surv	Road Location	#7	SSgt L WRENSON	TM 5-330, Ch 6 Para 112-114
	1300-1400	Corpsmen	Procedures relating to the Eyes, Ears, Nose and Throat	#3	Sgt ARDION HM1 DOULD	HBHC P 105-109
	1900-1930	Sgts & Below	Hand Grenades, Types and Function.	#2	Sgt SEARS	TM 23-30 Ch 1,2
	1930-2030	-do-	Squad Tactics, Defensive	#2	Sgt BEACH	FM 6-5
21Dec66	1300-1400	Corpsmen	Care of Patients with Diabetes Cardiac, and communicable Diseases	#3	Dr HEIN	HBHC P 110-113
	1300-1400	Cooks&Bakers	Kitchen Equipment	#4	GySgt WILLOUCER	TM 5-636 Sec III-IV
22Dec66	1300-1400	Corpsmen	Medical ASEPTIC Techniques	#3	Dr HEIN	HBHC P 113-120
	1300-1400	Supply Pers	Supply Procedures	#8	MSgt WILLS	MCO 4400,15B
23Dec66	1300-1400	Corpsmen	Care of Patients in the Surgical Services	#3	HMC DUTHROW	HBHC P 126-133
24Dec66	1300-1400	-do-	Surgical Dressing	#3	HM1 DOULD	HBHC I 133-139
	1900-2000	NCOs	Leadership, Characteristics of a good Leader	#2	SSgt REED	FM 22-100 Ch 1,2,3,

Notes: #2 Denotes Company Rec Room #7 Denotes Work Area
#3 Denotes Battalion Aid Station #8 Denotes Battalion Supply
#4 Denotes Battalion Mess Hall

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

SUPPORT COMPANY
3d Engineer Battalion
DONG HA, RVN

18-24 December 1966

DATE	TIME	PERSONNEL	SUBJECT	ROOM- STATION	INSTRUCTOR	REFERENCE
18Dec66	0700-0730	Co. Pers.	Prevention of Heat Casualties	#1	GySgt FITTS	FM 21-10, Ch 16, para 1
	-do-	-do-	Troop Indoctrination	#1	1stSgt McDONALD	FO 4651.1, FP 8100.1, FO 3801.1
	1900-1930	-do-	Interior Guard	#1	SSgt WOODS	LHM Ch 5
19Dec66	0700-0730	HE Pers.	Grade Stakes	#7	Sgt JOHNSON	Basic Survey Manual
	-do-	MT Pers.	Squad Tactics, Defensive	#7	Sgt CARLETON	FMFM 6-5, Ch 7, para 7101-7103, 7201-7207
	-do-	Util.	Hand Grenades, Types and Functioning	#7	Sgt BAIRD	FM 23-30, Ch 1&2
19Dec66	-do-	HE Pers.	Grade Stakes	#7	Sgt JOHNSON	Basic Survey Manual
	-do-	MT Pers.	Squad Tactics, Defensive	#7	Cpl LOWE	FMFM 6-5, Ch 7, para 7101-7103, 7102-1000
	-do-	Util.	Standards of Conduct	#7	Sgt KOONCE	Inst Notes
	1900-1930	Co NCOs	Leadership, Characteristics	#7	GySgt FITTS	FM 22-100, Ch 1, para 25
21Dec66	0700-0730	HE Pers.	Squad Tactics, Defensive	#7	Cpl SMOOR	FMFM 6-5 Ch 7, para 7101- 7103, 7201-7207
	-do-	MT Pers.	Hand Grenades, Types and Functioning	#7	Cpl TONEY	FM 23-30, Ch 1, 2, 25
	-do-	HE Pers.	Squad Tactics, Defensive	#7	Cpl LE OUX	FMFM 6-5, Ch 7 para 7101-7103, 7201-7207
22Dec66	-do-	MT Pers.	Lubrication	#7	Cpl LOWE	TM 9-2320-211-10
23Dec66	-do-	HE Pers.	Admin Records	#7	Sgt FISK	RCI 13.14B1
	-do-	MT Pers.	Weekly FM, M37B1	#7	Cpl HUGHES	FP PacO 11240.2B
	-do-	Util.	Squad Tactics, Defensive	#7	Cpl STAVIS	FMFM 6-5, Ch 7, para 7101-7103, 7201-7207

Enclosure (2)

DECLASSIFIED

DECLASSIFIED

DATE	TIME	PERSONNEL	SUBJECT	LOCAL- TION	INSTRUCTOR	REFERENCE
10Dec66	0700-0730	MI Pers	Care and Use of Hand Tools	#7	Cok BERTSANDRO	Inst Notes
	1900-1930	HE Pers	Employment Techniques	#7	SSgt TALLEY	MCI 13, 14B1, P 4-10
	-do-	Co Guard	Interior Guard	#1	Cpl CHAVIS	LPM Ch 5

Note: #1 Denotes Messing Area
#7 Denotes Work Area

DECLASSIFIED

DECLASSIFIED

Enclosure (2)

COMPANY "A"
3d Engineer Battalion
DONG HA, RVN

18 December to 24 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
18Dec66	1300-1350	Co Pers	Prevention of Heat Casualties	#2	HM3 D. SMITH	FM 21-18
20Dec66	1830-1930	-do-	Squad Tactics	#2	Cpl TAPE	FMFM 6-5
21Dec66	-do-	-do-	Hand Grenades, Types and Functions	#2	Cpl MUFF	FM 23-30
23Dec66	-do-	Co NCOs	Leadership, Characteristics of a Good Leader	#2	Lt WENTWORTH	FM 22-100
24Dec66	-do-	Co Pers	Prevention of Contraband in Personal Baggage, Possession of Privately Owned Fire Arms and Other Unauthorized Weapons and Personal Property War Trophies	#2	1stSgt JURGENS	FO 4651.1 FO 8100.2 FO 3801.1

Note: #2 Denotes Company Recreation Room

DECLASSIFIED

DECLASSIFIED

Enclosure (3)

COMPANY "B"
3d Engineer Battalion
DONG HA, RVN

18-24 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
18Dec66	1800-1830	Co Pers	Prevention of Heat Casualties	#2	HM2 STURK HM1 JURDAN	FM 21-18
20Dec66	-do-	-do-	Squad Tactics	#2	SSgt CUMMINS SGT WEAVER	FM 6-5
21Dec66	-do-	-do-	Hand Grenades, Types and Functions	#2	Sgt LIME Cpl YOUNG	FM 23-30
23Dec66	-do-	Co NCOs	Leadership, Characteristics of a good leader	#2	Capt ROOT Lt KIRIACOPOULOS	FM 22-100
24Dec66	1830-1900	Co Pers	Prevention of Contraband in Personal Baggage, Possession of Privately Owned Fire Arms and Other Un- authorized weapons and personal property war trophies	#2	1stSgt STERLING SSgt CHAPMAN	FO 4651.1 FO 8100.2 FO 3801.1

Note: #2 Denotes Company Recreation Room

Enclosure (4)

DECLASSIFIED

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
DONG HA, RVN

18-24 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOC- TION	INSTRUCTOR	REFERENCE
21Dec66	1930-2000	All SNCOs in Bn Area	Know Your Enemy; The Viet Cong	#6	SSgt BOUCHER	DoD GEN-20
22Dec66	-do-	-do-	Uses of Framing Square	#6	SSgt SMITH	TM 5-461, Para 30

Note: #6 Denotes SNCO Mess

Remarks: Each instructor will submit, immediately following the instruction period, a post report to battalion S-3. This report will include time of instruction, subject and number of SNCOs present. This report may be made either by telephone or in person.

DECLASSIFIED

DECLASSIFIED

Enclosure (5)

HEADQUARTERS
3d Engineer Battalion
DONG HA, RVN

18-24 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
20Dec66	2000-2030	All Officers in Bn Area	Officer.SNCO Fitness Rpts	#5	Lt LABOUNTY	MARCORPERSMAN
21Dec66	-do-	-do-	Communications Security	#5	Lt HAGANS	OpNav Inst 5510.10
	2015-2030	-do-	Duties & Responsibilities of Project Officer	#5	Major VIERS	Inst Notes
22Dec66	2000-2030	-do-	Philosophy of Marine Corps Supply System	#5	WO SCOTT	MARCORPERSMAN

Note: #5 Denotes Officers' Mess

Remarks: Each instructor will submit, immediately following the instruction period, a post report to battalion S-3. This report will state time of instruction, subject and number of officers present. This report may be made either by telephone or in person.

Enclosure (6)

DECLASSIFIED

DECLASSIFIED

DECLASSIFIED

3d Amphibian Battalion
3d Marine Division (Rein), MAF
FPO San Francisco, California 96602

EnBul 1500
3/TLL/ecom
24 December 1966

BATTALION BULLETIN 1500

From: Commanding Officer
To: Distribution List

Subj: Battalion Training Schedule

Ref: (a) DivO P3000.1E
(b) DivO 1500.3
(c) BnO 1500.4

Encl: (1) H&S Company Training Schedule
(2) Support Company Training Schedule
(3) "A" Company Training Schedule
(4) "B" Company Training Schedule
(5) Officer's School
(6) SNCO School

1. Purpose. To publish the weekly training schedule for the week of 25-31 December 1966.


2. Action

a. The enclosed will be followed by applicable sections of this command.

b. Companies will conduct MOS and General Military Subjects Training to the maximum extent consistent with combat support missions.

c. Training conducted daily will be reported on the Daily Summary. Training conducted after the submission of the daily summary will be reported to battalion S-3 by telephone prior to 2030 daily. The above report will include topic, period of instruction, and number of personnel present. Units not required to submit the daily summary will report training prior to 2030 daily.

3. Self-Cancellation. 15 January 1966.


W. G. VIERS, JR.
By direction

DISTRIBUTION: "D"

DECLASSIFIED

H&S COMPANY
3d Engineer Battalion
DONG HA, RVN

25-31 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
25Dec66	0730-0800	Sgts&Below	Pers. & Rifle Inspection	#2	C. O.	LEM UD/NA
	0800-0930	-do-	Rifle, 7.62mm M-14	#2	Sgt ARDOIN	FM 23-6, Ch 1-4
	0900-0930	-do-	Hand Grenades, Pyrotechnics	#2	Sgt DUGAL	FM 23-30
	0930-1000	-do-	Pistol Cal .45 M1911A1	#2	Sgt MOODY	FM 23-35 (Par 11, Ch 1,2)
	1000-1100	NCOs	OPNS Against Guerrilla	#2	Cpl KERRIGAN	FMFM 8-2, Sec I, II
26Dec66	1400-1500	Corpsmen	Anatomy & Physiology Introduction	#2	HM2 ADelman	HBHC Chap II
27Dec66	1300-1400	Comm	Retransmission AN/IRC-25	#2	LCpl LAWRENCE	TM 11-5320-398
	-do-	-do-	Traffic Diagram	#2	Cpl STACH	FM 24-20
	1400-1500	Corpsmen	Anatomy & Physiology & The Skeletal System	#2	HM 2 REES	HBHC Chap II
28Dec66	0800-0900	Survey & Draftsmen	Care & Cleaning of Survey Inst.	2	Sgt ARDOIN Cpl LONG	TM 5-235
29Dec66	1400-1500	Corpsmen	Anatomy & Physiology & Lymphatic System	#2	HM2 ADelman	HBHC Chap II
30Dec66	0800-0900	Sur & Draft	Balloon Construction	#2	SSgt LAWRENCE Cpl KERRIGAN	TM 5-233
	1400-1500	Corpsmen	Anatomy & Physiology Respiratory System	#2	HM2 REES	HBHC Chap II
31Dec66	1900-1930	NCOs	Basic Communications	#2	SSgt LOANE	Guidebook for Marines

Note: #2 Denotes Company Recreation Room

Enclosure (1)

DECLASSIFIED

DECLASSIFIED

SUPPORT COMPANY
3d Engineer Battalion
DONG HA, RVN

25-31 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REMARKS
25Dec66	2000-2030	All Hands	Bayonet Fighting	#3	Cpl ROEMER	FMFM 1-1
26Dec66	2000-2030	-do-	Pistol Cal .45 M1911A1	#3	Sgt CAMPBELL	LFA Para 2-16
27Dec66	2000-2030	-do-	Rifle, 7.62mm M-14	#3	Cpl LOWE	FM 23-8, Ch 14
28Dec66	2000-2030	-do-	Hand Grenades, Pyrotechnics	#3	Sgt JOHNSON	FM 25-30
29Dec66	2000-2030	-do-	NBC Defense	#3	Sgt ROONEY	FM 21-41
30Dec66	1500-1530	Inf Pers	Maintenance, Motor Transport	#7	Sgt CARLTON	Inst notes
30Dec66	-do-	Util	Maintenance, Motor Supply Equip	#7	Cpl CHAVIS	Inst notes
30Dec66	-do-	Const	Care of Hand Tools	#7	Cpl BENTON	Inst notes
31Dec66	2000-2030	All Hands	Light Anti-Tank Weapons	#7	Sgt HILL	FM 27-33

Notes #3 Denotes Mess Hall
#7 Denotes Work Area

COMPANY "A"
3d Engineer Battalion
DONG HA, RVN

25-31 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
26Dec66	1830-1930	All Pers	Map Reading and Use of Compass	#1	Lt. BYRNE	FM 21-26
27Dec66	-do-	-do-	Mine Warfare	#1	SSgt VEGA	FM 20-32
29Dec66	-do-	All NCOs	Technique of Instruction	#1	1stSgt JURGANS	FM 21-6
30Dec66	-do-	All Pers	AN-PRC 25; Operation of	#1	SSgt MONEY	Inst Notes

Notes: #1 Denotes Company Area

DECLASSIFIED

DECLASSIFIED

Enclosure (3)

COMPANY "B"
3d Engineer Battalion
DONG HA, RVN

25-31 December 1966

DATE	TIME	PERSONNEL	SUBJECT	LOCA- TION	INSTRUCTOR	REFERENCE
26Dec66	1830-1930	All Hands	Visual Signals	#2	Sgt WEAVER SSgt CALIFIAN	FM 21-60
27Dec66	-do-	-do-	Hand Grenades	#2	Sgt SANDERS SSgt TURNER	FM 23-30 Ch 1,2
28Dec66	-do-	-do-	Map Reading	#2	Sgt LOZONNE Sgt CULLINGS	FM 21-26
29Dec66	-do-	-do-	Military Sanitation	#2	Corpsmen Gysgt DAVIDSON	FM 21-10
30Dec66	-do-	-do-	Combat in Fortified Areas	#2	Sgt BENTON Cpl WILKINSON	FM 31-50
31Dec66	-do-	-do-	Escape and Evasion	#2	Sgt LIME Cpl GRAVESTIE	FM 21-77

Note: #2 Denotes Company Recreation Room

DECLASSIFIED

DECLASSIFIED

Enclosure (4)

HEADQUARTERS
3d Engineer Battalion
DONG HA, RVN

25-31 December 1966

DATE	FROM	PERSONNEL	SUBJECT	LOCAL FILE	INSTRUCTOR	REFERENCE
27Dec66	2000-2030		All Officers Military Explosives in Bn Area	#5	Lt BYRNE	En 5-25
28Dec66	2000-2030	-do-	Presentation of Evidence in Courts-Martial	#5	Lt ST JOHN	Man for Courts-Martial Para 133b, c, d
29Dec66	-do-	-do-	Embarkation of Engineer Equipment	#5	Capt CATALONE	En 4-2

Note: #5 Denotes Officer's Mess

DECLASSIFIED

DECLASSIFIED

Enclosure

HEADQUARTERS
38 Engineer Battalion
Belle Mead, NJ

25-31 December 1966

PREPARED BY: [illegible]
CHECKED BY: [illegible]
DATE: [illegible]

FILE NO.	DESCRIPTION	DATE	BY	STATUS
2120066-2070	ALL SMOGS in Bn Area	#6	MSGT LINDSEY	Current Events
2120066-400	Food Procurement	#6	CYSGT ROBINSON	Current Disposition
2120066-400	Procurement of Heavy Equipment	#6	CYSGT BRIS	General Disposition

Notes: #6 Denotes SMOG Loss

Enclosure 1

SUPPLY STATUS REPORT

1. General essential items received during this period:

<u>ASN</u>	<u>DESCRIPTION</u>	<u>QUANTITY</u>
2310-049-4804	TRUCK, PLATFORM, M274	1
2330-017-9589	TRAILER, CARGO, M1681	1
2410-540-1919	TRACTOR, TD-18	1
3810-794-0267	CRANE, WHEELED, M60	1
6665-966-9071	DETECTING SET, MINE, P-153	1

2. Combat essential items requisitioned during this period:

<u>ASN</u>	<u>DESCRIPTION</u>	<u>DOC NO</u>	<u>EDD</u>	<u>PRI</u>	<u>QTY</u>
2320-542-4636	TRUCK, CARGO, M37	05396	6351	02	1
2320-835-8337	TRUCK, DUMP, M51	05574	6361	02	1
4610-279-0002	WATER PUR UNIT WUF-1157	04993	6336	02	1
6665-966-9071	DETECTING SET, P-153	05560	6360	02	1
		05155	6340	02	2
		05354	6349	02	2

3. Number of FY-66 and FY-67 requisitions outstanding by priority:

<u>PRIORITY</u>	<u>FY-66</u> <u>(13400)</u>	<u>FY-67</u>	<u>FY-66</u> <u>(13403)</u>	<u>FY-67</u>
02	<u>36</u>	<u>100</u>	<u>10</u>	<u>28</u>
05	<u>139</u>	<u>135</u>	<u>49</u>	<u>40</u>
12	<u>1167</u>	<u>186</u>	<u>93</u>	<u>24</u>
17	<u>440</u>	<u>1609</u>	<u>51</u>	<u>924</u>
TOTALS	<u>1782</u>	<u>2030</u>	<u>203</u>	<u>1016</u>
GRAND TOTAL	<u>5031</u>			

4. Number of requisitions submitted during this period by priority:

<u>PRIORITY</u>	<u>(13400)</u> <u>QUANTITY</u>	<u>(13403)</u> <u>QUANTITY</u>
02	<u>29</u>	<u>17</u>
05	<u>31</u>	<u>40</u>
12	<u>74</u>	<u>0</u>
17	<u>261</u>	<u>219</u>
TOTALS	<u>395</u>	<u>276</u>
GRAND TOTAL	<u>671</u>	

Enclosure (5)

5. Number of acquisitions filled during this period by priority:

PRIORITY	(13400)	(13403)
	QUANTITY	QUANTITY
02	<u>11</u>	<u>0</u>
05	<u>16</u>	<u>0</u>
12	<u>58</u>	<u>12</u>
17	<u>375</u>	<u>19</u>
TOTAL	<u>460</u>	<u>31</u>

6. Number of outstanding requisitions over 60 days old by priority:

PRIORITY	(13400)	(13403)
	QUANTITY	QUANTITY
02	<u>23</u>	<u>5</u>
05	<u>217</u>	<u>1</u>
12	<u>1276</u>	<u>24</u>
17	<u>1705</u>	<u>463</u>
TOTAL	<u>3295</u>	<u>493</u>

7. Critical building supplies on requisition at end of this period:

DESCRIPTION	QUANTITY ON REQUISITION
NAIL, COMMON, 16D	4050 LBS
PLYWOOD, 3/4"	707 SHEETS
PLYWOOD, 1/2"	1760 SHEETS
PLYWOOD, 3/8"	640 SHEETS
PLYWOOD, 1/4"	814 SHEETS
LUMBER, 2x4	252,268 BF

8. Critical building supplies on hand at end of this period:

DESCRIPTION	QUANTITY ON HAND
-------------	------------------

Enclosure (5)

9. Class F Status.

- a. C-rations on hand at first day of month: 4010 meals.
- b. C-rations on hand at last day of month: 905 meals.
- c. C-rations issued during this period: 3913 meals.

Enclosure (5)

DECLASSIFIED

CRITICAL ITEMS REQUISITION STATUS

<u>ITEM</u>	<u>DOC #</u>	<u>PRI</u>	<u>QTY</u>	<u>DDD</u>	<u>ADVICE</u>	<u>LKH</u>
Gen, 60 KW	05361	02	1	5291	LI-5-6161	C1
	08834	02	2	5360	LI-5-6122	C1
Water Purif, 1157	01276	02	1	5177	LI-4-6165	C1
Truck M54	04421.4	02	1	6196	LI-6-6221	C1
Tractor TD-15	05664	02	1	5249	LI-6-6311	C1
	00010	02	1	6183	LI-6-6295	C1
	01434	02	1	6231	JI-ORL-6339	C1
	12715	02	1	6046	LI-5-6116	C1
	01474	02	1	6234	JI-ORL-6339	C1
	01435	02	1	6231	JI-ORL-6339	C1
Floodlight Trlr	04514	02	1	6307	LI-7-6349	02
	18516	02	2	6155	LI-6-6192	02
Truck, Earth Boring	04490	02	1	6307	JI-5-6333	C1
Tractor MRS-100	04873	02	1	6329		C1
	01736	02	1	6242		02
Scraper M82	03846	02	1	6326	LI-4-6340	02
Crane M37	04513	02	1	6307		02
Crane M60	04839	02	1	6325	LI-7-6340	C1
Compressor 125	01551	02	1	6234	LI-4-6258	C1
Pump 55 GPM	04843	02	1	6326		C1
Water Purif 1160	04638	02	1	6312		02
	00160	02	1	6185	LI-6237	C1
Water Dist Equip	00151	02	10	6185	Rel, 6311	C1
P-153 Detector	05354	02	2	6351		02
Trk M37B1	05396	02	1	6351		02
Trk-Trac. M52	04864	02	1	6326	JI-7-6333	C1
	04863	02	1	6326	JI-7-6333	C1
Trk M422	04865	02	1	6327		02
Trk, Dump M51	04186	02	1	6285		02
	014277	02	1	6077	LI-6-6117	C1
	04185	02	1	6285		02

Enclosure (6)

DECLASSIFIED

DECLASSIFIED

DEADLINE STATUS

ITEM	DE WANG		BONG HA	
	2nd Ech	3rd Ech	2nd Ech	3rd Ech
AVTC-83		2 Dec		1 Oct
Gen Set M-230		1 Sep 2 Dec		
Mine Detector M-153		3 Nov 2 Dec 2 Oct		
AN/ERC-125 (Admin O/L)			11 Dec	
Truck, M27		2 Dec	1 Dec	1 Aug 1 Oct 1 Nov 1 Dec
Truck, Fuel, Tank M49		1 Dec		
Truck, Dump M51		2 Dec		2 Oct 5 Nov 4 Dec
Truck Utility M422	1 Dec	3 Dec		1 Nov
LINC M37A	2 Oct 1 Dec	1 Sep 1 Nov 1 Dec	2 Nov 4 Dec	2 Nov
Semi-Trlr M172A1				1 Oct
Lube Unit				1 Dec
Betry Charger Allen		1 Dec		
Compressor 105		2 Dec	1 Dec	
Grader 550		1 Dec	1 Nov	1 Aug 1 Dec
Pump 55 CIM		2 Dec		6 Dec
Water Purif Unit 1157		1 Apr		
Water Purif Unit 1160		3 Dec		
Scraper M-82		1 Nov		

Enclosure (7)

DEADLINE STATUS

ITEM	DA NANG		DONG HA	
	2nd Ech	3rd Ech	2nd Ech	3rd Ech
Tractor TD-18	1 Dec	1 Sep 1 Dec	1 Oct	1 Dec
Pump, Mud Hog		1 Nov		
Compressor 125		1 Dec	1 Nov	
Scooploader		1 Oct		1 Apr
Crane M60				1 Apr 1 Dec
Tractor TD-15		1 Oct 1 Dec	2 Nov	1 Dec
Tractor MRS-100			1 Oct	
Bath Unit	1 Dec			
Grader 125	1 Oct			
Crane 150T46		1 Oct 1 Apr		
Roller Pneumatic	1 Sep			
Crane 137		1 Oct		

DECLASSIFIED

MAJOR ITEMS OF EQUIPMENT STATUS

Commodity Areas: (MFP, GSO, Ord, Engr, Gen Sup)

Line No	Type	E/B Qty	Special	QTY		QTY	QTY
			Alloc Qty	OK	OR	NORS	NORM
1.	Truck 3/4ton M37	19	0	19	13	5	1
Qty 5 NORS USMC #'s & Dates at FLSG-A: 302184 6221, 303211 on 6352, 304134 on 6283, 312390 on 6241, 306326 on 6341 Qty 1 NORM awaiting repair at Motor Pool. Estimated completion of repairs 7015							
2.	Truck 2 1/2ton M49	2	0	2	1	1	0
Qty 1 NORS USMC # 196113 at FLSG-A since 6349							
3.	Truck 5ton M51	6	0	7	7	0	0
4.	Truck 5ton M51	24	0	24	11	13	0
Qty 13 NORS at FLSG-A. USMC #'s & Dates: 172016 on 6328, 172144 on 6238, 172197 on 6279, 172304 on 6208, 172353 on 6283, 186427 on 6345, 186512 on 6355, 186524 on 6445, 229564 on 6354, 229769 on 6306, 229774 on 6350, 172103 6365, 172119 on 6350.							
5.	Truck tractor M52	3	0	1	1	0	0
6.	Truck 1/4ton M31	27	0	33	20	6	7
Qty 6 NORS at FLSG-A, USMC #'s & Dates: 236023 on 6348, 304971 on 3267, 304974 on 6325, 305449 on 6227, 305488 on 6332, 305111 on 6279 Qty 7 M PM awaiting repairs in Motor Pool. Estimated completion of repairs 7030							
7.	Semi-Trailer M17211	2	0	3	2	1	0
Qty 1 NORS USMC # 224153 at FLSG-A since 6356							
8.	Labe Unit	5	0	5	5	0	0
9.	M62	1	0	1	1	0	0

NORS - Not Operationally Ready: Supply (lack of repair parts)

NORM - Not Operationally Ready: Maintenance (Facilities, personnel, or workload prevents repair)

Reference (A)

MAJOR TYPES OF EQUIPMENT STATUS

Geographic Area: PHI, OED, Oed, FISC, Non Stat

Line No.	Type	P/E Qty	Special Allow Qty	QTY		QTY NORM	QTY NORM
				ON	OE		
1.	AN/REC-83 by 3 NORM USMC # 's 240347, 240337, 190263 at FLSG-A since 6335	6	0	7	4	3	0
2.	PU-239 by 1 NORM USMC # 215719, at FLSG-A since 6339 by 1 NORM USMC # 230946, at FLSG-a since 6252	3	0	4	2	2	0
3.	PU-348	5	0	0	0	0	0
4.	AN/REC-125	12	0	1	1	0	0
5.	AN/REC-25	43	0	51	51	0	0
6.	CR-22/PT	3	0	3	3	0	0
7.	AN/GGC-3	1	0	1	1	0	0
8.	AN/TGC-14A/V	1	0	0	0	0	0

NORM - Not Operationally Ready: (lack of repair parts)
 NORM - Not Operationally Ready: (maintenance facilities, personnel, or
 continued previous repairs)

Enclosure (8)

MINOR ITEMS OF EQUIPMENT STATUS

Demomoby Area: (WT, DEG, C-1, SMC, (See Sup))

Line No.	Item	FLSG	Special Allow Qty	QTY	QTY	QTY	QTY
				SH	OR	MS	WASH
	Motor	0	0	13	9	4	0
	1 NORS USMC # 226095 at FLAG-A since 6346						
	1 NORS USMC # 212402 at FLSG-A since 6354						
	1 NORS USMC # 212395 at FLSG-A since 6255						
	1 NORS USMC # 212331 at FLSG-A since 6292						
2.	T-15 Tractor	15	0	10	6	4	0
	Qty 1 NORS USMC #305936 at FLSG-A since 6300						
	Qty 1 NORS USMC #305940 at FLSG-A since 6346						
	Qty 1 NORS USMC #306058 at FLSG-A since 6345						
	Qty 1 NORS USMC #306100 at FLSG-A since 6328						
3.	BR-100	7	0	5	4	1	0
	Qty 1 NORS USMC # 318263 at FLSG-A since 6285						
4.	L-27 Crane	3	0	2	1	1	0
	Qty 1 NORS USMC # 239029 at FLSG-A since 6302						
5.	150046 Mobile Crane	1	1	2	0	2	0
	Qty 1 NORS USMC # 300957 at FLSG-A since 6304						
	Qty 1 NORS USMC # 301032 at FLSG-A since 6101						
6.	Crane 160	2	0	3	2	1	0
	Qty 1 NORS USMC # 307875 at FLSG-A since 6098						
7.	Scooploader	2	0	3	1	2	0
	Qty 1 NORS USMC # 240029 at FLSG-A since 6299						
	Qty 1 NORS USMC # 240022 at FLSG-A since 6094						
8.	Grader 550	4	1	5	1	4	0
	Qty 1 NORS USMC # 229990 at FLSG-A since 6307						
	Qty 1 NORS USMC # 229996 at FLSG-A since 6214						
	Qty 1 NORS USMC # 240876 at FLSG-A since 6361						
	Qty 1 NORS USMC # 230000 at FLSG-A since 6346						
9.	Grader 125	2	0	2	2	0	0
10.	105 Compressor	3	1	4	1	3	0
	Qty 1 NORS USMC # 229607 at FLSG-A since 6344						
	Qty 1 NORS USMC # 219571 at FLSG-A since 6350						
	Qty 1 NORS USMC # 229619 at FLSG-A since 6350						

NORS - Not Operationally Ready (lack of repair parts)
 NORR - Not Operationally Ready (Maintenance (Regulation, personnel, or workload) provided as reply)

DECLASSIFIED

MANOR ITEMS OF EQUIPMENT STATUS

(Commodity Area: CH, CPO, Ord, Reg, Gen Sup)

<u>Line No.</u>	<u>Desc</u>	<u>U/E Qty</u>	<u>Special Allow Qty</u>	<u>QTY</u>		<u>QTY</u>	
				<u>ON</u>	<u>OR</u>	<u>NORS</u>	<u>NORM</u>
11.	125 Compressor Qty 1 NORM USMC # 233369 at FLSC-A since 6350 Qty 1 NORM awaiting repair in Motor Pool. Estimated completion of repair 7015	3	0	2	0	1	1
12.	Water Purif 1157 Qty 1 NORS USMC # 2342339 at FLSC-A since 6094	12	0	11	10	1	0
13.	Water Purif 1160 Qty 2 NORS USMC # 's 211861, 211833 at FLSC-A since 6363 Qty 1 NORS USMC # 211869 at FLSC-A since 6364	6	2	4	1	3	0
14.	Floodlight trlr	6	0	3	3	0	0
15.	Scraper 8YD Qty 1 NORS USMC # 241021 at FLSC-A since 6309	4	0	3	2	1	0
16.	Scraper 10YD	0	0	2	2	0	0
17.	Roller Energetic Qty 1 NORS USMC # 152269 at FLSC-A since 6078	1	0	1	0	1	0
18.	Welder	2	0	2	2	0	0
19.	Pump 55 GPM Qty 6 NORS USMC #'s 311849, 316780, 295662, 334926, 516758, 558426, at FLSC-A since 6352 Qty 1 NORS USMC # 506300 at FLSC-A since 6340 Qty 1 NORS USMC # 1767702 at FLSC-A since 6360	36	30	63	54	8	0
20.	Generator 60KW Qty 1 NORS USMC # 229047 at FLSC-A since 6365	4	0	1	0	1	0

NORS Not Operationally Ready (Back at repair center)
 NORM Not Operationally Ready (Maintenance, personnel, or parts not provided)

DECLASSIFIED

MAJOR ITEMS OF EQUIPMENT STATUS

(Availability Areas: (M), (D), (C), (R), (S), (G), (N), (S))

Line No.	TYPE	Y/E QTY	Special ALPH QTY	QTY OR	QTY OR	QTY NONE	QTY NONE
1.	Armor, Body, Upper Torso	897	0	591	387	0	0
2.	Canteen, Water	1794	0	1800	204	0	0
3.	First Aid Kit	900	0	768	768	0	0
4.	Helmet, Soldiers, Steel	897	0	795	40	0	0
5.	Fork, Field, Mess	897	0	761	0	0	0
6.	Spoon, Field, Mess	397	0	746	110	0	0
7.	Knife, Fieldness	897	0	750	0	0	0
8.	Mattress, Pneumatic	897	0	714	140	0	0
9.	Liner, Ballistic, Nylon	867	0	867	0	0	0
10.	Pocket Ammo, 1-14	3048	0	2510	150	0	0
11.	Carrier, Grenade	200	0	0	0	0	0
12.	Cot, Folding, Canvas	897	0	760	40	0	0
13.	Tent, G.S.	8	0	3	0	0	0
14.	Tent, Maintenance	8	0	3	0	0	0
15.	Tent, G.S. Medium	51	0	66	0	0	0
16.	Belt, Cartridge, Dis.	762	0	685	143	0	0
17.	Poncho	897	0	699	0	0	0
18.	Trousers, Jungle, Util.	1800	0	1520	0	0	0
19.	Shirt, Jungle, Util.	1800	0	1520	0	0	0
20.	Boots, Combat, Jungle	900	0	760	0	0	0

NOTE: Not Operationally Ready Supply (lack of repair parts)
 NOTE: Not Operationally Ready Maintenance (Facilities, personnel, or material required repair)

Enclosure (8)

ORDNANCE AND FORTIFICATIONS DESTROYED DURING
DECEMBER 1966

1. The following is a breakdown of ordnance by type destroyed.

<u>ORDNANCE</u>	<u>TOTAL</u>	<u>DUD</u>	<u>UNFIRED</u>
60mm	23	9	14
57mm	4		4
M16A1	6		6
AT Mines	8		8
Grenades-CHICOM	11		11
Assault Charges-VC	27	13	14

2. There were no VC Fortifications reported destroyed during December.

Enclosure (9)

HEADQUARTERS
 3d Engineer Battalion
 3d Marine Division (Rein), FMF
 FPO San Francisco, California 96602

18 December 1966

AFTER ACTION REPORT "OPERATION PRAIRIE"

1. PERIOD: 14 December to 17 December 1966.
2. Unit Supported: 3d Battalion 3d Marines
3. Unit Supporting: Detachment Support Company, 3d Engineer Battalion (-)
 Detachment Company "A", 3d Engineer Battalion (-)
4. Engineer Task Organization: Captain J. W. GRESHAM (OIC)
 - a. 3 enlisted (equipment operators)
 - b. 7 enlisted (mine sweep team) and (demolition team)
5. Equipment Used:
 - a. 2 TD-18 Tractors
 - b. 2 P-153 Mine Detectors
6. Materials Expended

a. 40# Shape Charge	1
b. Time Fuze	5 feet
c. Blasting Caps	1
7. Chronology:

14 December 1966

Departed 3d Engineer Battalion approximately 0800, arrived Camp J. J. CARROLL 0845. Departed J. J. CARROLL approximately 0930 with 2 TD-18s and 2 M-76s with a squad of infantry for security. Conducted 500 meters of deliberate road sweep and 7,900 meters of visual road sweep while moving the convoy from Camp J. J. CARROLL to the 3d Battalion 3d Marines Command Post. Arrived approximately 1400 and began effort to retrieve first M48A3. Approximately 1530 the first M48A3 was retrieved and operational. The remainder of the day was used preparing the TD-18s for the next day's effort.

15 December 1966

7 hours were required for the two TD-18s and 7 combat engineers to construct a road to the vicinity of the second M48A3. This required a side hill cut through laterite and rock a distance of approximately 300 meters. One 40# shape charge was required. Approximately 1515 the second M48A3 was retrieved and operational.

Enclosure (10)

16 December 1966

Constructed one Landing Zone 100'x50', enlarged one Landing Zone 100'x60', closed one trash pit, opened one trash pit, improved roads in the 3d Battalion 3d Marines position, improved fields of fire effected by road to second M48A3 position, built one POL dump, and built one Ammo Dump.

17 December 1966

Built a road of approximately 150 meters for tracked vehicle access into the battalion position. Departed battalion position approximately 0930 with two TD-18s, two M48A3s, two M-50s and a squad of infantry for Company "L", 3d Battalion 3d Marines. Conducted 4500 meters of visual road sweep moving the convoy to Company "L" position arriving approximately 1100. While with Company "L" we closed five trash dumps, built 3 M48A3 slots and one POL dump and 3 M-50 slots. Departed Company "L", 3d Battalion 3d Marines approximately 1430 with two M48A3s, two TD-18s and two M-55s. Arrived Camp J. J. CARROLL approximately 1530 conducting a visual road sweep of 6500 meters.


J. W. GRESHAM

Enclosure (10)

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
3d Marine Division (Rein), FMF
FPO San Francisco, California 96602

22 December 1966

AFTER ACTION REPORT, AN LO BRIDGE PROJECT (YD623302)

1. PERIOD: 13-18 ^{December} ~~November~~ 1966
2. UNIT SUPPORTED: 3d Bridge Company
3. UNIT SUPPORTING: 3d Platoon, Company "B", 3d Engineer Battalion (1-32)
1st Platoon, 3d Bridge Company (1-38)
4. Mission for Operation:
 - a. Construct float bridge at (YD623302)
 - b. Provide security for western bank of bridge site until relieved by a platoon from Company "E", 2d Battalion, 9th Marines.
 - c. Sweep and clear area. Ordnance removed: 60mm mortar duds, four 57mm recoilless, 11 CHI COM grenades, 27 VC assault charges, and 6 M16A1 AP mines.
5. Equipment used:
 - 9 - Bridge Trailers
 - 1 - 125 ~~cm~~ Air Compressor
 - 1 - 5KW Floodlight Unit
 - 1 - Truck 3/4 ton, M-37
 - 1 - Truck 5 Ton, M-54
6. MAT6 Components used from 1st Platoon, 3d Bridge Company bridging.
 - 6 - Complete Normal Bays
 - 80 - Long Balk
 - 14 - Stiffners with Pins
 - 2 - Normal Saddles
 - 1200' - 3/4" Wire Rope
 - 1200' - 1" Manila Line
 - 50 - 3/4" Wire Rope Clamps
 - 4 - Holdfast Picket
 - 5 - ~~K~~edge Anchors
 - 24 - Curb Adapters

Enclosure (11)

DECLASSIFIED

7. Chronology13 December 1966

0645 - Moved to staging area for movement to AN IO

1145 - Arrived by Rough Rider at AN IO

1400 - Commenced erection of M4T6 bridge and tower system

2330 - Secured work due to enemy harassment of village approximately 500 meters from bridge site.

Summary - Tower system on near shore completed except for anchor cables.

Four bays of bridge completed, which consisted of 14 balk wide roadway and curb. First 3 floats spaced 15 feet on center and all others 30 feet. Engineer platoon provided security for bridge site.

14 December 1966

0800 - Commenced placement of anchor cables. Continued erection of bridge bays.

1000 - 3/4" wire rope anchor cable installed. Commenced connection of floats on bridge line. Commenced construction of approach.

1700 - 5/8" wire rope anchor cable installed.

0015 - Secured work

Summary - Twelve completed bays connected. Engineer platoon completed approach with hand tools. All sills and abutments in place. A 105 foot section completed for connection on bridge line at first light. Engineer platoon relieved of security by infantry platoon. Engineer platoon working with bridge platoon in erection of bridge.

15 December 1966

0745 - Continued connection of bridge. Continued improvement of approach, five wedge anchors dropped and used as down stream anchors.

2000 - Twenty-first and final float connected to bridge.

2200 - Secured work.

Summary - Total length of bridge, including ramps: 628' 4". Hours expended:

Man-hours	1332
MT hours	10
Equip hours	42

16 December 1966

0800 - Performed necessary adjustment to align bridge. Checked for loose pins. Continued improvement of approach.

Enclosure (11)

1700 - Secured work

17 December 1966

Performed bridge maintenance, inflated raft floats, replaced loose pins, tightened bridle lines, and continued improvement of approach.

Summary - Hours expended in maintenance:

Man-hours	124
MT hours	3
Equip hours	2

Total hours expended:

Man-hours	1456
MT hours	13
Equip hours	44

18 December 1966

1000 - Returned to 3d Engineer Battalion CP.

Enclosure (11)

DECLASSIFIED

HEADQUARTERS
3d Engineer Battalion
3d Marine Division (Rein), FMP
APO San Francisco, California 96602

1 January 1967

AFTER ACTION REPORT "OPERATION PRAIRIE"
CONVOY ASSISTANCE FROM CAMP CARROLL TO CA LU

1. PERIOD: 30-31 December 1966
2. UNIT SUPPORTED: 3d Marine Regiment
3. UNITS SUPPORTING: Detachment, 3d Engineer Battalion; 1st Platoon, 3d Bridge Company
4. ENGINEER TASK ORGANIZATION: Captain P. R. CATALOGNE, OIC
2d Lieutenant R. C. K. FOO, Bridge Platoon
Commander
 - a. 3 enlisted (heavy equipment operators and chief)
 - b. 6 enlisted (mine sweep and demolition team)
 - c. 4 enlisted (dump truck drivers)
 - d. 1 enlisted (radio operator)
 - e. 36 enlisted (bridge platoon)
5. EQUIPMENT USED:
 - a. 2 TD-18 tractors
 - b. 2 M-52 tractors with low bed trailers
 - c. 2 M-51 dump trucks
 - d. 1 MRC-83 radio
 - e. 1 oxy-acetylene welding set
 - f. 2 F-153 mine detectors
6. Materials Expended:
 - a. 2x6 lumber 900 lf
 - b. 2x8 lumber 202 lf

Enclosure (12)

DECLASSIFIED

c. 4 bridge anchor stakes

7. CHRONOLOGY:

30 December 1966

- 0730 Departed 3d Engineer Battalion CP
- 0840 Arrived M6 bridge (YD026562) to pick up security
- 0950 Platoon of infantry security arrived and convoy departed M6 bridge
- 1010 Arrived at bridge 9/11A (YD988549). Bridge had been blown so ford by-pass was constructed on south side of bridge.
- 1110 Met security company (YD987537) and proceeded to bridge 9/12 (YD982532). Bridge had been blown so constructed 30 feet of M4T6 balk bridge by-pass.
- 1810 Arrived at Bridge 9/13 (YD005470). Bridge in good condition; Class 25.
- 1820 Arrived at bridge 9/14 (YD008465). Deck of bridge was missing, set in night perimeter defense and prepared equipment for next day's work to be done at bridge 9/14.

31 December 1966

- 0710 Began construction of 130 foot M4T6 balk bridge by-pass.
- 1000 Completed construction of by-pass
- 1040 Convoy arrived at CA LU
- 1220 Completed unloading of supply trucks
- 1300 Departed CA LU for return trip
- 1320 Began disassembly of by-pass for bridge 9/14
- 1445 Completed disassembly of by-pass
- 1745 Crossed by-pass at bridge 9/12. By-pass left in place due to approaching darkness. Delay was caused by ARVN vehicles getting stuck in by-pass.
- 1810 Arrived at M6 bridge.
- 2020 Arrived 3d Engineer Battalion CP.

8. LESSONS LEARNED:

- a. Convoys traveling this portion of Route #9 should have at least one truck of filled sandbags to be placed in craters and holes in the road. In this area it is almost impossible for heavy equipment to accomplish any road work since this is a causeway type road. Elephant grass has grown up to the edges of the road and visibility is severely limited.
- b. Convoys traversing this portion of Route #9 should be limited to the minimum number of vehicles necessary to accomplish the mission. In this particular instance there were too many vehicles for the terrain and conditions.
- c. The use of the two low bed trailers in conjunction with the TD-18 tractors speeded up the convoy movement. One low bed with tractor was at the head of the convoy and the other at the end.

Enclosure (12)

HEADQUARTERS
3d Engineer Battalion
3d Marine Division (Rein), FMF
FPO San Francisco, California 96602

5 January 1967

AFTER ACTION REPORT "OPERATION PRAIRIE"
CONVOY ASSISTANCE FROM ROUTE #9 TO GUA VALLEY

1. PERIOD: 31 December 1966
2. UNIT SUPPORTED: 3d Marine Regiment
3. UNITS SUPPORTING: Detachment, 3d Engineer Battalion
Detachment, 3d Bridge Company
4. ENGINEER TASK ORGANIZATION: Captain J. W. GRESHAM, OIC
 - a. 7 enlisted (mine sweep and demolition team)
 - b. 25 enlisted (engineer security and engineer working party)
 - c. 4 enlisted (bridge erection supervisors)
 - d. 5 enlisted (truck drivers)
 - e. 1 enlisted (radio operator)
 - f. 1 enlisted (corpsman)
5. EQUIPMENT USED:
 - a. 2 P-153 mine detectors
 - b. 2 PRC-25 radios
 - c. 4 M-54 cargo trucks
 - d. 1 M-51 dump truck
 - e. 30 feet of M4T6 deck balk for fixed span
6. MATERIALS EXPENDED
 - a. C-4 demolition, 2 pounds
 - b. Blasting caps, 2
 - c. Time fuze, 3 feet

Enclosure (13)

7. CHRONOLOGY

31 December

- 0700 Departed 3d Engineer Battalion CP
- 0750 Arrived CAM LO District Headquarters (YD128590) to pick up RF Company
- 0755 Began deliberate sweep south on Route # 558 from Route #9 with 25 engineers as security.
- 0900 Commenced construction of 30 feet of M4T6 deck balk fixed span at wash out (YD112548).
- 1031 Completed Class 60 bridge over wash out (YD112548) and continued deliberate sweep. At (YD110547) a Vietnamese National informed the sweep team that he had run over an anti-tank mine on his bicycle (the mine did not detonate). The mine (approximately 20 pounds of explosive) was blown in place. Engineer squad was left as security at bridge.
- 1300 Arrived at D-5 Compound (YD095515)
- 1330 Destroyed 4 anti-tank mines (approximately 20 pounds each) which ARVN patrols had returned to the D-5 compound.
- 1400- Convoy unable to move due to delays in loading of ARVN troops and supplies.
- 1645
- 1615 Commenced deliberate sweep from D-5 toward Route #9 with one engineer squad as security.
- 1715 Picked up engineer squad at fixed span (YD112548) which had been left as security. Fixed span was not recovered due to lateness of the hour and impending darkness.
- 1850 Sweep team walked from intersection of Route 588 and 9 to CAM LO District Headquarters to await transportation which was with ARVN convoy.
- 2130 ARVN convoy arrived at CAM LO District Headquarters to pick up sweep team.
- 2200 Arrived 3d Engineer Battalion CP.

8. LESSONS LEARNED:

When in support of convoys involving ARVN vehicles it is best to have the larger USMC vehicles located at the rear of the convoy. This will assist in retrieving the ARVN vehicles if they become stuck. The ARVN vehicles tend to become stuck easier than USMC vehicles due to the lower horsepower, shorter wheel base, and narrower tires.

Enclosure (13)

010001 December 1966
012400 December 1966

1	0001	Log Opened
2	0900	Command Chronology to S-3
3	1100	S-2 CHIEF to G-2 FWD and S&C files
4	1200	S-2 Chief returned
5	1900	S-2 briefed CO and Staff
6	2400	Log Closed

DECLASSIFIED

DECLASSIFIED

12-17-66
S-2

020001 December 1966
022400 December 1966

1	0001	Log Opened
2	1030	S-2 chief to G-2 FWD and S&C files
3	1115	S-2 chief returned
4	1330	S-2 to G-2 FWD
5	1545	S-2 returned
6	1600	S-2 chief enroute to Da Nang
7	1900	S-2 briefed CO and Staff
8	2400	Log CLOSED

DECLASSIFIED

DECLASSIFIED

030001 December 1966
032400 December 1966

1	0001	Log Opened
2	0930	S-2 to Dong Ha
3	1100	S-2 returned
4	1400	S-2 to G-2 FWD
5	1530	S-2 returned
6	1900	S-2 briefed OO and Staff
7	2400	Log Closed

DECLASSIFIED

DECLASSIFIED

070001 December 1966
072400 December 1966

1 0001 Log Opened.

2 1900 S-2 briefed CO and Staff

3 2400 Log Closed

222400H December 1966
232400H December 1966
DONG HA, RVN

1	230805H	Primrose A3 to Primrose A6 - Sweep Report	SF
2	230930H	Primrose A3 to Primrose A - Sweep Report	SF
3	231030H	Primrose B2 to Primrose B - Sweep Report	SF
4	231607He	Primrose B2 to Primrose B - Work Report	SF
5	231607H	Primrose B2 to Primrose B - Work Report	SF
6	221650H (Late Entry)	Primrose A to Primrose A - HE Report	SF
7	221650H (Late Entry)	Primrose B2 to Primrose B - Work Report	SF
8	231700H	Primrose A to Primrose A - HE Report	SF
9	232130H	Submitted Daily Summary No. 680	

DECLASSIFIED

DECLASSIFIED

232400H December 1966
242400H December 1966
DONG HA, RVN

1	240845H	Primrose A3 to Primrose A - Sweep Report	SF
2	240955H	Primrose B2 to Primrose B - Sweep Report	SF
3	241555H	Primrose B2 to Primrose B - Work Report	SF
4	241545H	Primrose B2 to Primrose B6 - Work Report	SF
5	242130H	Submitted Daily Summary No. 681	

DECLASSIFIED

DECLASSIFIED

242400H December 1966
252400H December 1966
DONG HA, RVN

1 250835H

Primrose A3 to Primrose A6 - Sweep Report

SF

2 252130H

Submitted Daily Summary No. 682

DECLASSIFIED

DECLASSIFIED

252400H December 1966
262400H December 1966
DONG HA, RVN

1	260820H	Primrose A3 to Primrose A6 - Sweep Report	SF
2	260930H	Primrose B2 to Primrose B6 - Sweep Report	SF
3	261615H	Primrose B2 to Primrose B - Work Report	SF
4	261615H	Primrose B2 to Primrose B - Work Report	SF
5	262130H	Submitted Daily Summary No. 683	

DECLASSIFIED

DECLASSIFIED

262400H December 1966
272400H December 1966
DONG HA, RVN

1 270940H

Primrose A3 to Primrose A6 - Sweep Report

SF

2 270940H

Primrose B2 to Primrose B6 - Sweep Report

SF

272130H

Submitted Daily Summary No. 684

DECLASSIFIED

DECLASSIFIED

272400H December 1966
282400H December 1966
DONG HA, RVN

1 280845H

Primrose A3 to Primrose A6 - Sweep Report

SF

2 282130H

Submitted Daily Summary No. 685

DECLASSIFIED

DECLASSIFIED

282400H December 1966
292400H December 1966
DONG HA, RVN

1 290850H

Primrose A3 to Primrose A - Sweep Report

SF

2 292130H

Submitted Daily Summary No. 686

DECLASSIFIED

DECLASSIFIED

292400H December 1966
302400H December 1966
DONG HA, RVN

1 300825H

Primrose A3 to Primrose A - Sweep Report

SF

2 302130H

Submitted Daily Summary No. 687

DECLASSIFIED

DECLASSIFIED

302400H December 1966
312400H December 1966
DONG HA, RVN

1 310915H

Primrose A3 to Primrose A6 - Sweep Report

SF

2 312130H

Submitted Daily Summary No. 688

DECLASSIFIED

DECLASSIFIED

JOURNAL

M - Map
S - Staff
T - Troops
F - File

UNCLASSIFIED
(CLASSIFICATION)

UNIT AXLHANDLE 4
OPLAN 018000H DEC 66
CLOSED 01 2400 H DEC 66
LOCATION DANANG, VIETNAM

SERIAL	IN DTG	OUT DTG	INCIDENTS, MESSAGES, TELECOMS, ORDERS, REPORTS	ACTION
1	010655Z		CG 3RD MARDIV- DECONTAMINATING APPARATUS	SF
2	010229Z		" " " " - MISSING RADIO, AN/PRC-125	SF
3	010800Z		Rpt of indigenous personnel- 136 available for work	F
4	011300 ₂ Z		Rpt of D/L Combat Ess. Equip. forwarded to XO for sign.	F
5	011315Z		Advised Bn (Fwd) of invoice data for Engr Plt in support of 1/4 (Rotational)	F
6	010900Z		Co "C" rpts shortage 52 cots, 50 blankets, Status Ind Equip & weapons turned in per CG 3rd Mar Div msg 222249Z Nov 66. Gear lacking for new joiners.	F
7	011000Z		Bn SupO advises he is preparing critical reqns pursuant to CG 3rd MarDiv msg 280835Z Nov 66.	F
8	011345Z		Rpt rec'd utilities personnel asnd Rot. Hlt that supplies staged Museum Beach not loaded & harbor closed. Also advised additional supplies can be staged. Notified WO Scott & Maj. Long to stage lumber this date.	F
9				

DECLASSIFIED

DECLASSIFIED

Copy 2 (M)

JOURNAL

M - Map
 S - Staff
 T - Troops
 F - File

UNCLASSIFIED
 (CLASSIFICATION)

UNIT AXLHANDLE 4
 OPEN
 CLOSED 02000H Dec 60
 LOCATION 022400H Dec 60
 DA NANG, VIETNAM

SERIAL	IN DTG	OUT DTG	INCIDENTS, MESSAGES, TELECOMS, ORDERS, REPORTS	ACTION
1	020805Z		Telecom 1st Div Surgeon- Req Ambulance for indefinite period while ours is on D/L	F
2	020915Z		Advised by 1st Mardiv Surgeon that ambulance support must be obtained thru Shove MT.	F
3	021400Z		staged 1 boatfull utilities equip & lumber w/personnel Museum Pier for Dong Ha	F
4	021745		Rpt of Indigenous Personnel- 141 available this date	F
5	021745		Rpt of C-Ration for Bn Sup- 236 issued 21 Nov-28 Nov	F
6	021845		Maj Long rpts 88, 042 cu ft, 724 tons-	F
7				

DECLASSIFIED

DECLASSIFIED

JOURNAL

UNCLASIFIED
(CLASSIFICATION)

UNCLASIFIED
CPLN 0520014 Dec 66
CLOSED 052400H Dec 66
LOCATION Da Nang, Vietnam

M - MAP
S - Staff
T - Troops
F - File

SRNC	IN DTG	OUT DTG	INCID, MTS, MESSAGES, TELECOMS, ORDERS, REPORTS	ACTING
1	050945Z		Arranged W/Mr co for pickup of dogs at 1600 today	F
2	051215Z		Rpt of Indigenous Personnel- 137 available this date.	F
3	051413Z		CG 3rd MARDIV- Log Sum Report	F
4	051429Z		" " " " - Rev of waterproofing Sched.	F
5	051400Z		Checked FLAG-A SdL. About 1 semi-load of supplies for 13400. Latex paint water, chemicals, M422 mod kits.	F
6	051500Z		S-4 chief advises that mat'l's staged museum pier should load for movement on 6017 del.	F
7	051645Z		Log sum was signed by Maj Sherman	F
8	051630Z		Dog patrol collected 2 dogs	F
9	051300Z		S-4 O advised that 2900 bags cement at NSA	F
10	052100Z		Advised Maj Gormall, D&O, of reasons for lateness of logsum. He stated he would notify G-4 Plans.	F
11	052145Z		Telecon Maj New Kirk, D&O, advised contact Maj Landis Div Embark. reasons: Staging of water sup gear at museum pier. Stated he had all info on status of retained Mt.	F

DECLASSIFIED

DECLASSIFIED

JOURNAL

UNCLASSIFIED
(CLASSIFICATION)

HELP AXHANDLE 4
 OPENING ROOM Dec 66
 CLOSING ROOM Dec 66
 LOCATION: MIANG, VILTRAM

M - MAP
 S - Staff
 T - Troops
 F - File

REFNO	IN DTG	OUT DTG	INCIDENTS, MESSAGES, TELECOMS, ORDERS, REPORTS	ACTION
1	060529Z		CG, 3rd MarDiv- School Requirements	F
2	060800Z		1 dog shot	F
3	060900Z		DivEmbark advises that 1/4 doesn't load until 15 Dec, that our supplies staged Museum Pier should be out today	F
4	060915Z		DEO advises that 3d MTEB is sending rough rider Dong ha shortly. 10-12 trks allocated to use	F
5	060930Z		Obtained XO concurrence onOAL for engr plts assigned to rotational blt. Due Division 10 December	F
6	061245Z		Rpt of indigenous personnel- 138 available this date.	F
7	061445Z		CG 3rd MarDiv- Ammo Suspension	F
8	061630Z		Net Viet payment 11/21-12/3 \$229,343.00 EMB\$, compared to 7-9 Nov: 284,974 est, 265,517 AOT	F
9	061700Z		2 trks from 3d MTEB took 2 bundles 4x4x10 for rough rider to Phu Bai 7 Dec	F

DECLASSIFIED

DECLASSIFIED

JOURNAL

M - Map
B - Staff
T - Troops
F - File

4

INCH AM. MILE

OPIN 0900M Dec 66

CLASSIFIED BY 66-101200-1

LOCATION Da Nang, Vietnam

F

1 090730Z Departed Det 2nd Eng Bn for Dong Ha

F

2 092100Z Arrived Dong Ha

JOURNAL

UNCLASSIFIED
(CLASSIFICATION)

UNIT AXHANDLE 4
 OPEN 122000H Dec 66
 CLOSED 122100H Dec 66
 LOCATION Da Nang, Vietnam

M = Map
 S = Staff
 T = Troops
 F = File

SERNO	IN DTG	OUT DTG	INCIDENTS, MESSAGES, TELICOMS, ORDERS, REPORTS	ACTION
1	120117Z		CG, 3d MarDiv- Ammo Suspension	F
2	120311Z		" " " " - Semi annual embark data	F
3	120715Z		Departed for Da Nang	F
4	121015Z		Arrived Det 3rd Engr Bn	F
5	121050Z		Briefed XO on visit to Dong Ha	F
6	121200Z		Discussed Spt Co augmentation of Co. "C" on departure of Det 3rd Engr Bn with CO, Co "C"	F
7	121410Z		Rpt of Indigenous Personnel- 131 available this date	F
8	121410Z		Rpt 226123. Vn actually paid to indigenous personnel for period 21 Nov-3 Dec	F
9	121410Z		Rec'd TI-03701-10/1 directing urgent procurement of protective search head cover for P-153 mine detector. Evaluation rpt still due C-4 as of 15 Dec	F
10	121415Z		Rpt of indigenous personnel- 135 available this date	F
11	121420Z		"C" ration rpt from Bn Supply- 310 meals issued 2-9 Dec	F
12	121630Z		Met w/Sup0 to discuss results of visit to Dong Ha; advised him to instruct Sup NCO at Dong Ha about tracing procedures to C2 and up. Also to cross Pri 02105 parts req's between RUC's 13400&13403 for optimum use of resources. Also requested more consistent use of Pri 12 by 13403. Reaffirmed that all supply action re: T/E allowances would be handled by 13400, not by 13403. Emphasized need to review all pri 02 Req's	F
13	121500Z		S-4 rpts \$62,530 spent on lumber since 7/1/66	F

DECLASSIFIED

DECLASSIFIED

JOURNAL

DECLASSIFIED
(CLASSIFICATION)

UNIT AXLANDER 4
 OPEN 130000H Dec66
 CLOSED 132400H Dec66
 LOCATION Da Nang, Vietnam

M - MIF
 S - Staff
 T - Troops
 F - File

SERNO	IN DTG	OUT DTG	INCIDENTS, MESSAGES, TELCOs, ORDERS, REPORTS	ACTION
1	130158Z		CG, 3d MarDiv- Unit of Issue data on Req's	F
2	130800Z		Contacted S-4 7th Engr to check location of distillation unit 212822 and three sets acetalization acids	F
3	130950Z		Telecon w/Maj Sanders Div embark Off. Indicates semiannual embark report may not be required on 10 Jan	F
4	131000Z		Telecon w/Maj Long re: Scheduling of LCU for movement of supplies to Dong Ha. We want to take a 100 cu ft reefer on the first boat. Maj Long will take it out of galley at the last minute.	F
5	131010		Telecon w/SupO alerted him to plan for movement of supplies to Dong Ha to figure on about 1/2 of the space available in LCU. That S-4 chief will handle details. Also advised him to initiate open purchase on radial saw blades in accordance with intent of Div SupO.	F
6	131020Z		Rpt of formal sanitation inspection much remains to be done. Reinspection prior to 1 Jan before rpt goes to Div Inspector	F
7	131115Z		Telecon w/DEO. Advised: recommended priority on phasing out shower points. DEO requested pri G2 movement of units for CP(Pwd) wiring by air ASAP. Also req engr chgt to notify Maj Cornwall: lumber costs since 1 Jul 66. Also to check on status of certain items	F
8	131130Z		Rpt of Indigenuous personnel-132 available this date. Telecon Div Civil affairs: Indigenous manning ceiling advised that present # was adequate that requirements at Dong Ha could not be foreseen at this time. Was advised that Dong Ha employment subj for future planning.	F
9	131430Z		Requested Div MFO provide 2 cargo trks, rpt S-4 0730 14 Dec	F
10	131400Z		S-1 req transportation 15 men to 140730, Traiss Foe	

DECLASSIFIED

DECLASSIFIED

0005117

150000H Dec66
152400H Dec66
Da Nang, Vietnam

4

150000H
152400H
150000H
152400H

1	150243Z	CG, 3d MarDiv- Alander reqs	F
2	150423Z	" " " " - Ammo suspension	F
3	150800Z	In D/L rpt: 68 U/L Da Nang, 39 U/L Dong Ha	F
4	151300Z	MTC rpts M-51 172145 broke down at trash dump. Req wrecker	F
5	151300Z	CG, 3d MarDiv msg nominated for rebuild M-51's	F
6	151400Z	Transite hooks req by G-3 are ready for shipment. Going out on next load to Dong Ha	F
7	151630Z	Rpts of indigenous personnel. 138 available this date	F
8	151530Z	Referred critical shortage of battery BA 1389 to Division Sup. Notified In SupO to provide necessary info.	F
9	151700Z	Maj Cornwall (Shove 15) rpts water gear arrived & turned over to 1/4	F

DECLASSIFIED

DECLASSIFIED

JOURNAL

UNCL. HANDLE 4
 OPEN 170000H Dec66
 CLOSE 182400H Dec66
 LOCATION Da Nang, Vietnam

1 - RPT
 2 - STAFF
 3 - TROOP
 4 - FILE

1	170800Z	A-1 rpts TD-18 operated by L/Cpl Miles stuck near 2/1 shower point. Needs tank retriever. Req assistance from issuewood 15	F
2	170830Z	Ref MI-011180-251, lty 2 O/R. 315140 Dong Ha 315075 Hese Req Maj Long to verify	F
3	170845Z	Maj Long has 2 M416 loaded with repair parts for Dong Ha, to go ASAP	F
4	170900Z	Set up M422 for IRO at 1230 for payroll run. be careful with vehicle, told	F
5	170915Z	Issuewood 15 advises A-1 should take & arrange for own tank retriever	F
6	170925Z	Rpt on wpm density to issuewood 8	F
7	170940Z	Because of RVN supervision, Police Sgt asks relief from Crd of guard.	F
8	171145Z	Visited Bn mess hall. Dis crit shortage of cleaning gear.	F
9	171300Z	SupO took S-3 vehicle to pickup med's for Div Chapel. S-4 vehicle in use for embark purposes. No M37's avail. Only 3 M422's oper 3rd to IRO	F
10	171500Z	3 boxes utilities items air freighted to Dong Ha	F
11	171530Z	48 of 56 boxes have been flown from Da Nang to Dong Ha	F
	171845Z	Called for 2 trks for supply. To report to S-4 1300.	F
13	172110Z	Report of indigenous personnel: 135 available this date	F

DECLASSIFIED

DECLASSIFIED

JOURNAL

ISSUE AXHANDLE 4

OPEN 01 0300H Dec 66

CLOSED 18 2400H Dec 66

LOCATION Bangkok, Thailand

1 18 0700Z

JOURNAL OPEN

2 18 1900Z

JOURNAL CLOSED

JOURNAL

UNIT AMLAND 4
 OPEN 2000H Dec 66
 CLOSED 21 2400H Dec 66
 LOCATION DaNang, Vietnam

M - Map
 S - Staff
 T - Troops
 F - File

101-101-101-101

NO.	TIME	DESCRIPTION	STATUS
1	210730Z	Diverted M54 from 1 RO and from A-1 to provide transportation for C-3 in moving troops to 3/7.	F
2	210745Z	Arranged for 2 trks to C-3 for transportation to 3/7 at 0845. Scheduled 1 trk for H&S Co for fan firing.	F
3	210820Z	Requested Sup 0 to provide Status of 782 gear. May be necessary to pool internal assets.	F
4	212120Z	Notified dispatcher of vehicles from Div MTO.	F
5	211230Z	Provided transportation for Lt. BSMESHAM for 1300 conference at 3/9.	F
6	211255Z	Reports of Indigenous personnel. 139 Available this date.	F
7	211713Z	Req vehicle to pick up 12 men at transient facility.	F
8	211715Z	Notified dispatcher we had req'd 3 trks from Div MTO. 2 for Sup, 1 for EM Club.	F
9	211900Z	Officers Call. Stressed need for better utilization of organic vehicles through scheduling for specified runs only.	F
10	211910Z	2trks confirmed, 220730Z. Seeking billeting space 5 SMO's.	F

DECLASSIFIED

DECLASSIFIED

