

September 6, 1972

TO : Mr. Hunter A. Fitzgerald, CEA/National
FROM : Larry D. Woodson, CEA/Refugees
SUBJECT : Monthly Report for August 1972

Problems:

None to report.

Project Progress:

Permanent school construction per activity plan VT-2014 is progressing satisfactorily where the lumber contractor is meeting the contract commitments. At locations where delivery is behind schedule, construction is also behind schedule accordingly.

FWD/Chao Leo is currently taking delivery of lumber for furniture construction. The lumber will be precut, banded and shipped to the construction sites.

Temporary School Construction is underway in many locations and consists of repair only at several sites. An activity plan providing blackboards, nails and transportation is currently awaiting approval.

Refugee school supplies consisting of notebooks, textbooks, chalk, pencils and other miscellaneous school supplies have been shipped to the majority of the refugee schools already. Additional amounts of chalk and pencils have been requested from SMB for later delivery.

Student Summer Work Experience Program Volunteers are currently returning from the refugee villages after completing 8 weeks of teaching in refugee primary schools. Because of a late start and the opening of the regular school year, the volunteers were able to complete only 8 weeks of the proposed 10 week program. During the final week, the volunteers assisted with the repair of the temporary schools, construction of flag poles and other constructive projects.

Refugee school statistic attached.

EDJ:CH:LDWoodson:sp