

TO : Hunter A. Fitzgerald, CEA/National

FROM : Larry Woodson, CEA/Refugee

SUBJECT : Monthly Report for May 1972

Problems:

Irregular and piecemeal deliveries of local commodities.

Project Progress:

Concrete floors have been poured on 27 of 39 permanent classrooms on the Vientiane Plain or 60% of the projects met the target date of June 1st with the remaining 40% to be completed in the next two weeks.

The training of Xieng Khouang teachers in cooperation with teacher training is getting along very well. Mr. Thanh of the teacher-training division has been to Song Lai twice to assist with the program and two staff members from the Materials Production Center/RIG ~~has~~ have also assisted with the program.

TO : Hunter A. Fitzgerald, CEA/National

FROM : Larry Woodson, CEA/Refugee

SUBJECT : Monthly Report for May 1972

Problems:

Irregular and piecemeal deliveries of local commodities.

Project Progress:

Concrete floors have been poured on 27 of 39 permanent classrooms on the Vientiane Plain or 60% of the projects met the target date of June 1st with the remaining 40% to be completed in the next two weeks.

The training of Xieng Khouang teachers in cooperation with teacher training is getting along very well. Mr. Thanh of the teacher-training division has been to Song Lai twice to assist with the program and two staff members from the Materials Production Center/RIG ~~xxxxxx~~ have also assisted with the program.

COPY

Students Summer Work Experience forms have been submitted to Miss Lee Engler, the Education Division coordinator, requesting students to teach in refugee schools in Xieng Khouang and Vientiane provinces. Positions were also proposed for students interested in gaining on-the-job construction experience while assisting the refugees and learning about their specific problems.

School Statistics Attached

(No major change reported)