

OFFICE MEMORANDUM UNITED STATES GOVERNMENT

TO : Dr. Dan Cox, Acting Chief, ERM DATE: August 3, 1971
FROM : Eunice Fitzgerald, USA/NATIONAL *H. P. Farrell*
SUBJECT : Monthly Report for July 1971

Problems:

See CEA/Beijing Monthly Report

CEA/Luang Prabang reports that PSI's in the North feel in-service training per diem is not adequate to feed and house participants.

Project Progress:

1. Refugee School Programs

Training for 177 teachers in refugee schools in five centers was completed on schedule.

Summer school activities continued for refugee pupils in three areas, conducted by students from teacher training and secondary schools with direction from PSI's, as a Student Summer Work Experience Program.

Mr. Woodson reports that work, headed by the group, continues construction project in Long Tien.

Distribution lists were prepared and were passed on shipping out newly arrived refugee children.

Please see Mr. Woodson's report for current refugee statistics and new activity plans.

2. In Service Teacher Training:

Before and during the reporting period the entire "Composite Available" Staff did an outstanding job in working for the Department of Primary and Adult Education. The staff members were very cooperative in working with the staff of the Department of Primary and Adult Education.

177 Teachers in Refugee Schools
 311 CREC Teachers
 280 Xan Thu and Xan Tri Teachers
 35 Groupe Scolaire Directors

 803 Total

Activity Plans for mathematics and history curriculum seminars were drafted and forwarded to MoE for approval.

3. Participant Training:

HRDD/PT completed final arrangements for 40 groupe scolaire directors and instructors for a ten day observation study tour in Thailand. The group will depart August 3, 1971 and will be accompanied the entire trip by Mr. Costantino, CEA/South.

A FY 72 participant calendar was submitted to HRDD/PT.

4. Other Donors:

None reported this period.

5. Construction:

Summary of FY 72 Self Help projects approved to date:

No. of APN	No. of Schools	No. of Classrooms		No. of Classrooms		Total
		New Grades 1-3	New Grades 4-6	Replace 1-3	Replace 4-6	
Total Self Help						
CR(Urban)						
Refugee	1	1	3	3	-	8
	1	1	3	3	0	8

Percent of new classrooms for Grades 1-6 65%

Percent of new classrooms for Grades 7-12 60%

Status of approved CE construction projects.

CE 70/9	Urban Self-Help Construction	{VTE-N}	36%	C*
CE 70/10	Urban Self-Help Construction	{VTE-S}	60%	"
CE 70/12	Urban Self-Help Construction	{PAKSE}	92%	"
CE 70/13	Urban Self-Help Construction	{SVKT}	80%	"
CE 70/17	Self-Help Construction Vocational Sch	{SVKT}	66%	"
CE 1003	Urban Self-Help Construction	{PAKSE}	64%	"
CE 1004	Urban Self-Help Construction	{YANG VIENO}	52%	"
CE 1005	Urban Self-Help Construction	{CLAMPANNAK}	8%	"
CE 1006	Urban Self-Help Construction	{VTE-N}	98%	"

C* Completed

BDD/CK:NAFitzgerald:nlh