

~~CONFIDENTIAL~~

WEEKS



PILOT TRAINING, 161 REECE, AFV

Lead time for notification	1st Course 2pilots (2)	2d Course 2 pilots (4)	3d Course 2 pilots (6)	4th Course 2 pilots (8)	5th Course 2 pilots (10)	Replacement pilot training as required (161 REECE plans to train their own IP's as they are qualified)
----------------------------	---------------------------	---------------------------	---------------------------	----------------------------	-----------------------------	--

ORGANIZATIONAL MAINTENANCE TRAINING

Lead Time for notification	6 EM for Tng (1 at AARTS, 5 at Vung Tau)	OJT	CRITICAL POINT	6 EM for Tng (1 at AARTS, 5 at Vung Tau)	OJT
		6 EM for Tng (1 at AARTS, 5 at Vung Tau)		OJT	6 EM for Tng (1 at AARTS, 5 at Vung Tau)

CRITICAL POINT

DELIVERY SCHEDULE OPTIMUM

Optimum Lead time desired	2 acft (2)	2 acft (4)	2 acft (6)	2 acft (8)
---------------------------	------------	------------	------------	------------

LOGISTICS

Logistics Support lead time desired

CONTINUOUS LOGISTICAL SUPPORT AS REQUIRED

0

8

16

~~CONFIDENTIAL~~

DOWNGRADED AT 3 YEAR INTERVAL
 DECLASSIFIED AFTER 12 YEARS
 DOD EIR 1200.10

Proposed schedule of events for OH-58 loan to AFV

DECLASSIFIED
DATE-FAR-RR #

19 June 1987

DATE: