

***Vietnam Monument Commission
(Appointed in March 1990, under PA 234, 1988)***

PROPOSED SCHEDULE OF ACTIVITY

PHASE I- SITE SELECTION

February, 1991 - June 29, 1992 *Establish site/spending authority:
PA 121-122, 1992*

PHASE II - COMPETITION

July - August, 1992 *Engineering Drawings/Soils Reports*
August - September, 1992 *Printing and advertising*
September 18, 1992 - March, 1993 *Competition*
December 31, 1992 *ARTIST REGISTRATION DEADLINE*
January 15, 1993 *Deadline for Questions*
January 22, 1993 *Question Responses Mailed*
March 1, 1993 *SUBMISSION DEADLINE*
December 1992 - February 28, 1993 *Processing Entries*
March 18 - 20, 1993 *Jury Meets*
March 20, 1993 *VMC Announcement of Winners*
March 20 - April 5, 1993 *Library/Historical Center
Exhibition of Entries*

PHASE III - FUNDRAISING

June 1, 1992 - May 31, 1995 *Public Fundraising Events Scheduled*
April 1, 1993 - May 31, 1993 *Cost Estimating/Construction
Documents for target fund goals*

PHASE IV - CONSTRUCTION

Memorial Day, 1995 *Ground Breaking*

PHASE V - DEDICATION

Saturday, November 11, 1995 *Dedication Ceremony on Veterans Day*