DECLASSIFIED

230A
211

ESTIMATES

Subj: Estimates for USS EVANS (DD-754) forwarding of

Date: 11 June 1969

No.	DATE OF WORK	MANHOURS	LABOR	OVERHEAD	MATERIAL	TOTAL
1.	Complete Structural Repairs (Shipfitting & Sheetmetal Work)	37,600	$28,200.00	$ 45,120.00	$12,000.00	$ 85,320.00
2.	Boiler Repairs including Stack, Main Condenser & DA Tank	9,000	6,750.00	10,800.00	4,000.00	21,500.00
3.	Replacements/Repairs to Piping Systems	14,400	10,800.00	17,280.00	31,000.00	59,280.00
4.	Repairs to Misc. Electrical Motors, Controllers, Power and Lighting System, Generators, Switchboards and IC System	29,000	21,750.00	34,800.00	40,000.00	96,550.00
5.	Cleaning, Painting & Replacement of Damanged Insulations & Deck Coverings	12,720	09,440.00	15,264.00	4,336.00	29,090.00
6.	[illegible] Cleaning, perform minor repair, activation and test of machinery items in forward engine room.	24,256	18,192.00	29,107.00	7,000.00	54,299.00
7.	Repair of misc. Electronics test equipment	30,000	22,500.00	36,000.00	50,000.00	108,500.00
8.	Repair of misc. transceiver equipment	17,000	[illegible]	26,400.00	60,000.00	99,150.00
		173,976	$130,[illegible].00	$214,771.00	$203,[illegible]6.00	
						553,[illegible].00

Exhibit 87

Say $600,000.00

DECLASSIFIED

ENCLOSURE (87)