USNS GEN. JOHN POPE (T-AP 110)
c/o FLEET POST OFFICE
SAN FRANCISCO, CALIFORNIA

16 June 1967

From: Purser, USNS POPE
To: Master
First Officer
Chief Engineer

Subj: Status of M&R Projects as of 15 June 1967

DEPT	PROJ #	AMOUNT AUTHORIZATION	AMOUNT USED THIS PERIOD	AMOUNT USED TO DATE	BALANCE
D	700	350.00(completed)	- -	341.43	8.57
D	701	490.00(completed)	- -	489.66	.34
E	702	900.00(completed)	- -	927.61	(27.61)
E	703	400.00	115.62	390.94	9.06
E	704	1,500.00	- -	1,444.13	55.87
E	705	900.00(completed)	- -	945.49	(45.49)
D	706	2,500.00(completed)	- -	2,499.30	.70
E	707	2,585.00(completed)	686.52	2,553.46	31.54
E	708	1,500.00(completed)	49.42	1,498.82	1.18
E	709	350.00(completed)	- -	351.00	(1.00)
E	710	350.00(completed)	- -	347.75	2.25
E	711	400.00 (not completed)	-	- - -	400.00
E	712	250.00(completed)	- -	247.00	3.00
D	713	400.00(completed)	- -	399.75	.25
D	714	400.00	- -	- - -	400.00
D	715	75.00	- -	58.50	16.50
D	716	250.00	- -	182.00	68.00
D	717	250.00	- -	201.50	48.50
		13,850.00	851.56	12,878.34	971.66

FELIX M. RICAUD

"Think Safety—Talk Safety—and Sell Safety"

USNS GEN. JOHN POPE (T-AP 110)
c/o FLEET POST OFFICE
SAN FRANCISCO, CALIFORNIA

2 June 1967

From: Purser, USNS POPE
To: Master
First Officer
Chief Engineer

Subj: Status of M&R projects as of 31 May 1967

FEET	PROJ #	AMOUNT AUTHORIZATION	AMOUNT USED THIS PERIOD	AMOUNT USED TO DATE	BALANCE	
D	700	350.00(Completed)	- -	341.43	8.57	
D	701	490.00(Completed	- -	489.66	.34	
E	702	900.00(Completed	- -	927.61	(27.61)	
E	703	400.00	- -	275.32	124.68	✓
E	704	1,500.00	- -	1,444.13	55.87	✓
E	705	900.00(Completed)	- -	945.49	(45.49)	✓
D	706	2,500.00(Completed)	- -	2,499.30	.70	
E	707	2,585.00	91.00	1,866.94	718.06	✓
E	708	1,500.00	- -	1,449.40	50.60	✓
E	709	350.00(Completed)	- -	351.00	(1.00)	✓
E	710	350.00(Completed)	- -	347.75	2.25	✓
E	711	400.00	- -	- - -	400.00	✓
E	712	250.00(Completed)	- -	247.00	3.00	✓
D	713	400.00(Completed)	- -	399.75	.25	
D	714	400.00	- -	- - -	400.00	
D	715	75.00	- -	58.50	16.50	
D	716	250.00	19.50	182.00	68.00	
D	717	250.00	- -	201.50	48.50	
		13,850.00	110.50	12,026.78	1,823.22	

FELIX M. RICAUD

"Think Safety—Talk Safety—and Sell Safety"

USNS GEN. JOHN POPE (T-AP 110)
c/o FLEET POST OFFICE
SAN FRANCISCO, CALIFORNIA

15 May 1967

From: Purser, USNS POPE
To: Master
First Officer
Chief Engineer

Subj: Status of MSR projects as of 15 May 1967

DEPT	PROJ#	AMOUNT AUTHORIZATION	AMOUNT USED THIS PERIOD	AMOUNT USED TO-DATE	BALANCE
D	700	350.00	26.00	341.43	8.57
D	701	490.00(Completed)	-	489.66	.34
E	702	900.00(Completed)	-	927.61	(27.61)
E	703	400.00	71.50	275.32	124.68
E	704	1,500.00	-	1,444.13	55.87
E	705	900.00(Completed)	-	945.49	(45.49)
D	706	2,500.00(Completed)	660.90	2,499.30	.70
E	707	2,585.00	185.92	1,775.94	809.06
E	708	1,500.00	-	1,449.40	50.60
E	709	350.00(Completed)	-	351.00	(1.00)
E	710	350.00(Completed)	-	347.75	2.25
E	711	400.00	-	-	400.00
E	712	250.00(Completed)	247.00	247.00	3.00
D	713	400.00(Completed)	399.75	399.75	.25
D	714	400.00	-	-	400.00
D	715	75.00	32.50	58.50	16.50
D	716	250.00	168.50	168.50	87.50
D	717	250.00	201.50	201.50	48.50
		13,850.00	1,987.57	11,916.88	1,933.72

FELIX M. RICAUD

"Think Safety—Talk Safety—and Sell Safety"

USNS GEN. JOHN POPE (T-AP 110)
c/o FLEET POST OFFICE
SAN FRANCISCO, CALIFORNIA

5 May 1967

From: Purser, USNS POPE
To: Master
First Officer
Chief Engineer

Subj: Status of M&R projects as of 30 April 1967

DEPT	PROJ #	AMOUNT AUTHORIZATION	AMOUNT USE THIS PERIOD	AMOUNT USED TO-DATE	BALANCE
D	700	350.00	-	315.43	34.57
D	701	490.00(Completed)	-	489.66	.34
E	702	900.00(Completed)	-	927.61 sent off	(27.61)
E	703	400.00	-	203.82	196.18
E	704	1,500.00	-	1,444.13	55.87
E	705	900.00(Completed)	-	945.49 sent off	-(45.49)
D	706	2,500.00	-	1,838.40	661.60
E	707	2,585.00	-	1,590.02	994.98
E	7208	1,500.00	-	1,449.40	50.60
E	709	350.00(Completed)	-	351.00	(1.00)
E	710	350.00	347.75	347.75	2.25
E	711	400.00	-	-	400.00
E	712	250.00	-	-	250.00
D	713	400.00	-	-	400.00
D	714	400.00	-	-	400.00
D	715	75.00	26.00	26.00	49.00
D	716	250.00	-	-	250.00
D	717	250.00	-	-	250.00
		13,850.00	373.75	9,928.71	3,921.29

FELIX M. RICAUD

"Think Safety—Talk Safety—and Sell Safety"

USNS GEN. JOHN POPE (T-AP 110)
c/o FLEET POST OFFICE
SAN FRANCISCO, CALIFORNIA

13 April 1967

From: Purser, USNS POPE
To: Master
First Officer
Chief Engineer

Subj: Status of M&R projects as of 31 March 1967

Dept	Proj #	Amount Authorization	Amount use this period	Amount used to-date	BALANCE
D	700	350.00	-	315.43	34.57
D	701	490.00(Completed)	-	489.66	.34
E	702	900.00(Completed)	-	927.61	(27.61)
E	703	400.00	-	203.82	196.18
E	704	1,500.00	-	1,444.13	55.87
E	705	900.00(Completed)	-	945.49	(45.49)
D	706	2,500.00	-	1,838.40	661.60
E	707	2,585.00	137.84	1,590.02	994.98
E	708	1,500.00	-	1,449.40	50.60
E	709	350.00	-	351.00	(1.00)
E	710	350.00	-	-	350.00
E	711	400.00	-	-	400.00
E	712	250.00	-	-	250.00
D	713	400.00	-	-	400.00
D	714	400.00	-	-	400.00
D	715	75.00	-	-	75.00
D	716	250.00	-	-	250.00
D	717	250.00	-	-	250.00
		13,850.00	137.84	9,554.96	4,295.04

FELIX M. RICAUD

"Think Safety—Talk Safety—and Sell Safety"