
From: Purser 
To: Master 

USNS GEN. JOHN POPE <T-AP 110) 
c/o FLEET POST OFFICE 

SAN FRANCISCO. CALIFORNIA 

Subj: status of M&R Projects as of 15 February 1968 

19 February 1968 

DEPT PROJ II Al1rHORlZATION EXP. 1-15 FEB TOTAL EXP. BALANCE 

* $ 7,835.00 $ 7,807.16 $ 27.84 

E 801 1,200.00 454.01 745.99 
D 806 500.00 328.88 171.12 
E 813 600.00 502.67 97.33 
D 819 750.00 61.44 688.56 
D 820 750.00 750.00 
D 821 750.00 750.00 
E 824 500.00 370.60 129.40 
E 825 400.00 182.03 217.97 
E 826 900.00 594.75 305.25 
5 827 860.00 860.00 
S 828 850.00 850.00 
D 829 150.00 52.00 98.00 
D 830 450.00 450.00 
D 831 250.00 250.00 
E 833 150.00 126.75 23.25 
E 834 130.00 26.00 104.00 
E 835 520.00 133.25 497.25 22.75 
E 836 6OO.00(Comp) 597.53 2.47 
E e:J7 900.00 874.91 25.09 
E e:J8 390.00 144.13 248.13 141.87 
E 839 800.00 800.00 
E 840 600.00 600.00 
E 841 600aoo 218.45 218.~ 281• 55 

$21,435.00 $495.83 $12,942. $8,,492.44 

* NOTE: Completion reports mailed 

~.£l.LJ 
IX • RICAUD 

COPY TO: 
First Officer 
Chie f Engineer 
Chief Steward 
File 

"Think Safety-Talk Safety--and Sell Safety" 


