
USNS GEN. JOHN POPE <T-AP 110) 
c/o FLEET POST OFFICE 

SAN FRANCISCO. CALIFORNIA 5 Janua.ry 1968 

From: Purser 
To: Master 

Subj: Status of M&R Projects as of 31 December 1967 

DEPT PROJ # AUTHORIZATION EXP. 16-31 DEC TOTAL EXP. 
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$ 165.00 (Comp) 
250.00 (Comp) 
500.00 (Comp) 
400.00 (Comp) 
500.00 (Comp) 
800.00 (Comp) 
700.00 (Comp) 
200.00 (Comp) 
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$18,145.00 

* NOTE: Completion report mailed 
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594.75 

52.00 

$10,192.90 

.~./i}~tJ '-tEL--rxM. ' RI6AuDt; 

"Think Safety-Talk Safety--and Sell Safety" 
COpy TO: 1st Officer, Chief Engineer, Chis f Steward 

BALANCE 
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745.99 
171.12 
257.97 
688.56 
750.00 
750.00 
129.40 
217.97 
305.25 
860.00 
850.00 

98.00 
450.00 
250.00 
150.00 
130.00 
520.00 
600.00 

$7,952.10 


