
USNS GEN. JOHN POPE <T-AP 110) 
c/o FLEET POST OFFICE 

SAN FRANCISCO. CALIFORNIA 18 October 1967 

From: Purser, USNS POPE 
To: Kaster 

First Officer 
Chief Engineer 
Chief Steward 

Subj: Status of M&R Projects as of 15 October 1967 

AMOUNT AMOUNT tEED AMaJNT USED 

~ PROJ I AUTHORIZATION THIS PmIOD TO DATE BALANCE 

D 800* $ 165.00(Completed) $ $ 164.06 $ .94 
D 802 25O.00(Comp1eted) 68.52 250.52 (-.52) 
D 803* 5OO.00(Comp1eted) 497.74 2.26 
D 804 * 4OO.00(Comp1eted) 399.93 .07 
D 805* 5OO.00(Completed) 497.70 2.30 
E 809* 700.00(Completed) 698.22 1.78 
E 811 it- 85O.00(Completed) 848.25 1.75 
E 815 * 200.00(Completed) 195.00 5.00 
D 818 8OO.00(Completed) 787.31 800.31 (-.31) 
D 823 230.00(Completed) 21.17 229.26 .74 
E 801 1,200.00 65.00 432.11 767.89 
D 806 500.00 156.00 344.00 
E 808 800.00 791.06 8.94 
E 810 200.00 185.25 14.75 
E 812 400.00 379.99 20.01 
E 81.3 600.00 39.36 560.64 
E 814 400.00 234.00 302.25 97.75 
S 816 490.00 174.82 354.40 135.60 
D 817 325.00 35.75 35.75 289.25 
D 819 750.00 750.00 
D 820 750.00 750.00 
D 821 750.00 750.00 
D 822 325.00 182.00 143.00 
E 824 500.00 500.00 
E 825 400.00 400.00 

$12,985.00 $1,386.57 $7,439.16 $5,545.84 
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IX K. RICAUD 

* Mailed 

"Think Safety-Talk Safety--and Sell Safety" 


