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USNS GEN. JOHN POPE <T·AP 110) 
c/o FLEET POST OFFICE 

SAN FRANCISCO. CALIFORNIA 13 April 1967 

Purser, USNS POPE 
Master 
First Officer 
Chief Engineer 

Status of M&R projects as of 31 March 1967 

Amotmt AmOl.Ult use Amol.Ult used 
Proj I Authorization this period to-date BALANCE 

700 350.00 315.43 34.57 i 
701 490.00 (Completed) - 489.66 .34 
702 900.00ICompleted) 927.61 (27.61' 
703 400.00 203.82 ·1%.18 
704 1,500.00 - 1,4M.13 55.87 
705 900.00 (Completed) 945.49 (45.49) 
706 2,500.00 1,838.40 661.60 
707 2,585.00 137.84 1,590.02 994.98, 
708 1,500.00 1,449.40 50.60 
709 350.00 351.00 .(1.~ 
710 350.00 350.00' 
711 400.00 400.00 
712 250.00 250.00 
713 400.00 400.00 
714 400.00 400.00 
715 75.00 75.00 
716 250.00 250.00 
717 220•00 220•00 

13,850.00 137.84 9,554.96 4,295.04 
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"Think Safety-Talk Safety--and Sell Safety" 


