

HEADQUARTERS
7th Engineer Battalion (Rein), FMF
FPO San Francisco 96602

3/CMW/cwb
5750
7 May 1968

From: Commanding Officer
To: Commanding General, First Marine Division (Attn: Field Historian)

Subj: Command Chronology

Ref: (a) MCO 5750.2
(b) FMFPac 5750.8
(c) DivO 5750.2B

Encl: (1) April Chronology

1. In accordance with references (a), (b) and (c), enclosure (1) is hereby submitted.

E. A. Hufnagel
E. A. HUFNAGEL
By direction

7TH ENGR BN

CMD CHRON

APR 1968

5750
7 May 1968

COMMAND CHRONOLOGY

1 April 1968 to 30 April 1968

INDEX

- PART I -- ORGANIZATIONAL DATA
- PART II -- NARRATIVE SUMMARY
- PART III -- SEQUENTIAL LISTING OF SIGNIFICANT EVENTS
- PART IV -- SUPPORTING DOCUMENTS
- TAB A -- OFFICER ASSIGNMENTS

5750
7 May 1968

PART I

ORGANIZATION DATA

1. DESIGNATIONCOMMANDER

7th Engineer Battalion (Rein), FMF

LtCol. R. FUNDERBURK

SUBORDINATE UNITS

HqCo	Capt. T.D. LEWIS	7 November 1967
ServCo	Capt. J.D. RIVERA	23 October 1967
Co"A"	Capt. R.E. FRANZWA	29 July 1967
Co"B"	Capt. M.J. ESPOSITO	15 January 1968
Co"C"	Capt. J.D. BUCKELEW	28 May 1967
Co"D"	Capt. A.A. LOPEZ	30 October 1967

ATTACHED UNITS

1st Bridge Co	Capt. C.A. ROCCO	2 November 1967
3rd Bridge Co	1stLt D.L. STOWMAN	17 December 1968

2. LOCATION

7th Engineer Battalion	6 August 1965	DaNang, RVN
1st Bridge Co	8 December 1965	DaNang, RVN
3rd Bridge Co	17 October 1966	DaNang, RVN

3. STAFF OFFICERS

Executive Office	Major J.E. HANNAN	2 September 1967
S-1	CWO E.A. HUFNAGEL	20 December 1967
S-2/3	Capt T.R. BAISLEY	23 September 1967
S-4	Maj. R.A. HUNTZINGER	2 September 1967

Supply Officer

1stLt A.S. BARBER

12 November 1967

Sgt Maj

SgtMaj G.E. MOYER

4 September 1967

4. AVERAGE MONTHLY STRENGTH

<u>USMC</u>		<u>USN</u>	
<u>OFF</u>	<u>ENL</u>	<u>OFF</u>	<u>ENL</u>
51	1312	2	24

5. PERSONNEL GAINS AND LOSSES

<u>GAINS</u>				<u>LOSSES</u>	
<u>USMC</u>		<u>USN</u>		<u>USMC</u>	<u>USN</u>
OFF	6		0	OFF	3
ENL	112		0	ENL	103

6804
7 MAY

PART II

NARRATIVE SUMMARY

The 7th Engineer Battalion continued support of the III Marine Amphibious Force within the DaNang area. Platoons from the attached 1st and 3rd Bridge Companies are rendering additional support in the Chu Lai, Hue/Phu bai, and Dong Ha areas.

Company "A", 7th Engineer Battalion continues upgrading of Routes 33 and 30 for class 50 traffic. Also construction was started on the Ha Thanh Dam.

Company "B", 7th Engineer Battalion continued upgrading of Routes 1 and 12 for class 50 traffic. Construction was started on the Song Thanh Quit River Bridge.

Company "C", 7th Engineer Battalion continues upgrading of Route 5 north for class 50 traffic.

Company "D", 7th Engineer Battalion continued upgrading of Route 5 south for class 50 traffic.

1st Bridge Company, 7th Engineer Battalion

Installed a 133'4" fixed span at BT 055592.
Installed a 73'4" M4T6 fixed span at BT 102511.
Installed a 73'4" M4T6 fixed span at BT 006659.
Installed a 30' M4T6 fixed span at XD 994445.
Installed a 30' M4T6 fixed span at XD 989442.

3rd Bridge Company, 7th Engineer Battalion

Installed a 30' fixed span at XD 967431
Installed a 30' M4T6 fixed span at XD 957428.
Installed a 38'4" M4T6 fixed span at XD 963429.
Installed a 38'4" M4T6 fixed span at XD 925421.
Installed a 38'4" M4T6 fixed span at XD 918416.
Installed a 75' M4T6 floating bridge at XD 913403.

Service Company, 7th Engineer Battalion provided 4,941,000 gallons of water from their nine (9) water points for use in the DaNang TAOR.

PART III

1. Topics

- a. Personnel and Adimistration. None
- b. Enemy, weather and Terrain

<u>TIME</u>	<u>INCIDENT</u>	<u>COORDINATES</u>
010800H	D/7 reports finding rock mine with pressure type fuze. Mine burned in place.	AT 922570
040800H	C/7 reports finding a 20 to 25 lb box mine. Mine was returned to C Co. CP.	AT 941648
051500H	B/7 reports M-51 traveling east on Route 12 hit mine. Extensive damage to truck and one USMC WIA, Med-Evac.	BT 062655
061030H	D/7 reports security for working party at fill pit tripped anti-personnel mine. One USMC KIA, one USMC WIA, Med-Evac.	AT 914598
101000H	D/7 reports M-51 detonated mine at fill pit. 3 USMC WIA, one Med-Evac.	AT 914598
101345H	D/7 found one 105mm round rigged as a mine at fill pit. Blown in place.	AT 914598
111405H	B/7 received approximately 75-100 rounds semi-auto and automatic small arms fire. Returned fire with M-16 and M-79.	BT 073617
121010H	C/7 reports 2 USMC WIA when they detonated booby trap in road.	AT 943679
150015H	C/7 reports 1 USMC WIA, Med-Evac. When he tripped booby trap and received bullet wound in right calf.	AT 947710
182130H	1st Bridge Co. reports Song Thanh Quit bridge received two direct hits with mortar rounds. 1st Bridge replaced damaged pontoons.	BT 043621
190920H	C/7 reports finding one 15-20 lb box mine. Mine returned to C Co. CP.	AT 944672
210830H	A/7 reports amtrac from E/2/7 hit 65-70 lb box mine. 1 USMC (E/2/7) WIA.	AT 893825
250910H	Service Co./7 reports M-51 hit approximately 20-30 lb mine on Anderson trail. Extensive damage to M-51.	BT 011629

c. Organization and Operations

(1) Officer Assignments - See TAB A, Enclosure (1)

(2) Operations

1 April: Checked all bridges on Route 1 from the Song Cau Do to the Song Cau Lau. Elements of 3rd Bridge Company assisted 35th Engineers in the installation of the Truoi River Bridge at YD 968063.

2 April: Hauled, spread and compacted 426 cu.yds. of fill for upgrading Route 12 east, and spread 4,500 gallons of bunker oil on road. Hauled, spread and compacted 485 cu. yds. of fill on Route 5 between Hill 37 and ferry site. Removed a 231' M76 floating bridge at YD 735234. Hauled, spread and compacted 2,210 cu.yds. of fill for Ammunition Storage area at the DaNang Airbase.

3 April: Hauled, spread and compacted 415 cu.yds. of fill between Hill 37 and ferry site on Route 5. Hauled, spread and compacted 624 cu.yds. of fill on Route 12 east. Emplaced 2,030 cu.yds. of fill at the berm job at the DaNang Airbase.

4 April: Hauled, spread, compacted and graded 1,120 cu.yds. of fill on Anderson Trail. Hauled, spread and compacted 300 cu.yds. of fill on Route 5 between Hill 37 and ferry site. Emplaced 2,040 cu.yds. of fill at the berm job at the DaNang Airbase.

5 April: Hauled, spread and compacted 350 cu.yds. of fill between Hill 37 and the ferry site. Emplaced 300 cu.yds. of fill at the berm job at the DaNang Airbase.

6 April: Hauled, spread and compacted 360 cu.yds. of fill on Route 1 south. Graded 2,000 meters of Route 12. Hauled, spread, compacted and graded 375 cu.yds. of fill on Route 33. Spread 1,200 gallons of bunker oil on Route 33. Emplaced 450 cu.yds. of fill at the berm job at the DaNang Airbase.

7 April: RMK installed (1) 36"x32' culvert in the Battalion CP area. Completed installation of (4) four 24"x100' drainage culverts at Ammunition storage area DaNang Airbase.

8 April: Hauled, spread, compacted and graded 550 cu.yds. of fill on Route 33. Completed wing walls and headwalls on culvert causeway at AT 946706. Checked all bridging on Route 1 from the Song Cau Do to the Song Cau Lau. Emplaced 2,000 cu.yds. of fill at the berm job at the DaNang Airbase.

9 April: Placed 210 cu.yds. of fill on by-pass, Route 1 south. Checked all bridges between the Song Cau Do and the Song Cau Lau bridge on Route 1. Emplaced 1,670 cu.yds. of fill at the berm job at the DaNang Airbase.

10 April: Spread 3,600 gallons of bunker oil and 665 cu.yds. of fill on Route 33. Placed 330 cu.yds. of fill on Route 1 south. Completed re-decking two bays of the Namu Bridge. Emplaced 1,210 cu.yds. of fill at the berm job at the DaNang Airbase.

11 April: Placed 355 cu.yds. of fill on Route 33. Placed 285 cu.yds. of fill on Route 5 between Hill 37 and ferry site. Placed 552 cu.yds. of fill on Route 1 south. Emplaced 1,360 cu.yds. of fill at the berm job at the DaNang Airbase.

12 April: Placed 205 cu.yds. of fill on Route 5 between Hill 37 and ferry site. Placed 636 cu.yds. of fill on Route 1 south. Spread 325 cu.yds. of fill on Route 33. Checked all tactical bridges from the Song Cau Do to the Song Cau Lau bridge. Emplaced 860 cu.yds. of fill at the berm job at the DaNang Airbase.

13 April: Placed 444 cu.yds. of fill on by-pass, Route 1 south near Dien Ban. Placed 350 cu.yds. of fill on Route 33. Checked all bridges on Route 1 from the Song Cau Do to the Song Cau Lau bridge. Emplaced 1,090 cu.yds. of fill at the berm job at the DaNang Airbase.

14 April: By-pass on Route 1 100% complete.

15 April: Placed 612 cu.yds. of fill on by-pass on Route 1 south Dien Ban. Checked all tactical bridges on Route 1 from the Song Cau Do to the Song Cau Lau river. Emplaced 650 cu.yds. of fill at the berm job at the DaNang Airbase.

16 April: Placed 384 cu.yds. of fill and 50 cu.yds. of shot rock on by-pass at Dien Ban. Placed 235 cu.yds. of fill on Route 5 between Hill 37 and the ferry site. Completed work on abutment for bridge at AT 900805 on Route 33. Emplaced 690 cu.yds. of fill at the berm job at the DaNang Airbase.

17 April: Placed 225 cu.yds. of fill on Route 33, compacted and graded. Placed 664 cu.yds. of fill and 36 cu.yds. of shot rock on by-pass on Route 1 south at Dien Ban. Assisted Sea Bees at An Hoa with construction of an underground BAS. Emplaced 1,460 cu.yds. of fill at the berm job at the DaNang Airbase.

18 April: Placed 255 cu.yds. of fill on Route 33. Placed 564 cu.yds. of fill at the Dien Ban by-pass, compacted and graded. Completed 30' tower at CAP B-6. At 1700H an AirForce drone crashed at this CP at AT 937773, AirForce personnel removed all important equipment. Emplaced 1,070 cu.yds. of fill at the berm job at the DaNang Airbase.

19 April: Placed 435 cu.yds. of fill on Route 33. Placed 396 cu.yds. of fill on by-pass at Dien Ban, Route 1 south. Placed 180 cu.yds. of crushed rock on Anderson Trail. Drove first pile for Song Thanh Quit pile bent bridge, all equipment up. Emplaced 1,200 cu.yds. of fill at the berm job at the DaNang Airbase.

20 April: Loaded 172 cu.yds. of fill for the 1st Engineer Battalion at Hill 55. Placed 330 cu.yds. of fill on by-pass at Dien Ban Route 5A. Repaired the Song Thanh Quit floating bridge by placing (1) one 50 ton transom trestle in the center of the bridge. Completed (1) one 4 hole head and (1) one 20'X28'X14' tool room for CAG-2. Emplaced 1,320 cu.yds. of fill at the berm job at the DaNang Airbase.

21 April: Assembled two (2) culverts 22'X36". Drove three (3) piles for an abutment on the Song Thanh Quit pile bent bridge.

22 April: Loaded 240 cu.yds. of fill for 1st Engr Bn. Placed 200 cu.yds. of fill on Route 5 south. Checked all tactical bridges on Route 1 from the Song Cau Do to the Song Cau Lau river. Installed a 60' fixed span on existing bridge at BT 102511, class 30/35, length 73'4". Contractor hauled 396 cu.meters of rock to An Hoa, stockpiled. Emplaced 970 cu.yds. of fill at the berm job at the DaNang Airbase.

23 April: Loaded 372 cu.yds. of fill for 1st Engr Bn at Hill 55. Spread 12,000 gallons of water on Route 5 south. Placed 190 cu.yds. of fill on Route 33. Placed 12 cu.yds. of rock and 132 cu.yds. of fill on by-pass, Route 1 Dien Ban. Emplaced 1,170 cu.yds. of fill at the berm job at the DaNang Airbase.

24 April: Placed 245 cu.yds. of fill on Route 33. Placed 354 cu.yds. of fill on by-pass Route 1, Dien Ban. Loaded 306 cu.yds. of fill for 1st Engr Bn. from Hill 55 fill pit. Hauled 282 cu.yds. of crushed rock from RMK to Anderson Trail. Installed 40' of a 120' fixed span at BT 055592. Completed one 6X10 4 hole head and one (1) 6X50 fence. Emplaced 1,040 cu.yds. of fill at the berm job at the DaNang Airbase.

25 April: Placed 215 cu.yds. of fill on Route 33. Replaced the bridge on Route 5 by-pass at AT 948707. Completed installation of a 120' fixed span at BT 055592. Work on 2/27 Battalion messhall drainage is 28% complete. Completed Helo pad at 7th Bulk Fuel Co. Emplaced 1,020 cu.yds. of fill at the berm job at the DaNang Airbase.

26 April: Placed 300 cu.yds. of fill on Route 5 between Hill 37 and Liberty bridge. Placed 222 cu.yds. of fill on by-pass Route 1 north of Dien Ban. Placed 306 cu.yds. of crushed rock on Anderson Trail. Completed repairs of water tower at 7th Comm Bn messhall. Emplaced 1,640 cu.yds. of fill at the berm job at the DaNang Airbase.

27 April: Hauled 220 cu.yds. of fill from Hill 55 to the Ha Thanh Dam access road. Hauled 315 cu.yds. of fill to Route 5 south of Hill 37. Drove 5 piles, dumped 54 cu.yds. of fill, and 48 cu.yds. of crushed rock on Song Thanh Quit river bridge project. Project is 11% complete. Assisted 3/7 with generator problems.

28 April: Drove 2 piles and staged 5 piles at the Song Thanh Quit river bridge. Continued work on north and south abutments. Emplaced 1,800 cu.yds. of fill at the berm job at the DaNang Airbase.

29 April: Hauled 735 cu.yds. of fill to Ha Thanh Dam access road. Hauled, graded and compacted 285 cu.yds. of crushed rock to Anderson Trail. Graded Route 6 between AT 948707 and AT 978725. Emplaced 150 cu.yds. of fill at FOL storage area. Completed one (1) observation tower for CAP units. Emplaced 1,200 cu.yds. of fill at the berm job at the DaNang Airbase.

30 April: Hauled 350 cu.yds. of fill to by-pass at 32' bridge on Route 5 south at AT 924605. Hauled 480 cu.yds. of fill to access road at the Ha Thanh dam site. Redecked 50% of the bridge on Route 30 in 7th Engr Bn CP area. Installed 1" cable on north abutment, drove 2 piles on south abutment and placed sheathing on north abutment of the Song Thanh Quit river bridge. Emplaced 1,350 cu.yds. of fill at the berm job at the DaNang Airbase.

d. Plans

(1) Continue general support of all units within the 1st Marine Division TACR, or assigned by III MAF Headquarters.

(2) Continue support of CAG units within 1st Marine Division TACR, or as assigned by III MAF Headquarters.

(3) Continue maintenance of Bridges within 1st Marine Division TACR, or as directed by III MAF Headquarters.

(4) Continue upgrading of Route 1.

(5) Continue upgrading of Route 13C.

(6) Continue upgrading of Route 33.

(7) Continue upgrading of Route 30.

(8) Continue upgrading of Route 5.

(9) Continue upgrading of Route 12.

(10) Started construction on the Ha Thanh Dam.

(11) Started construction on the Song Thanh Quit River Bridge.

e. Training

(1) Command indoctrination and information for newly arrived personnel and debriefing for those departing.

(2) 35 personnel attended the 1st Engineer Battalion "Land Mine Warfare School". (DaNang)

(3) 3 Marines attended Embark School. (Okinawa)

(4) 3 Marines attended Vietnamese Language School. (Okinawa)

(5) 1 SNCO, 2 NCO's and 2 Officers attended Division Leadership course.

(6) 2 Marines attended Basic Organic Supply Accounting Course given at FLC.

(7) 23 Enlisted and 1 Officer attended Multi Fuel School.

(8) 25 Marines attended Motor Transport Drivers Course at 7th Engineer Battalion.

f. Logistics, Equipment and Supply

(1) Administration

April

- 2 Loaded and shipped an M4T6 Army bridge to the northern ICTZ.
- 3 Loaded remainders of 3rd Bridge Company bridging and equipment for movement to northern ICTZ.
- 4 Loaded and caused to have delivered one M4T6 Army bridge to Phu Bai.
- 7 Staged trailers for 3rd Bridge Company movement to northern ICTZ.
- 10 Provided 1st Engineer Battalion with (2) disc harrows received from 11th Engineer Battalion.
- 17 Received 5 chain saws, McCullough 795's.
- 19 Moved 5 trailers of 3rd Bridge to northern ICTZ by Rough Rider Convoy.
- 21 Conducted Command Material Maintenance inspection of Headquarters Company, 7th Engineer Battalion.
- 22 Moved 5 trailers of 3rd Bridge Company to northern ICTZ by Rough Rider Convoy.
- 26 Moved 3 trailers of 3rd Bridge Company to northern ICTZ by Rough Rider Convoy.
- 28 Conducted Command Material Maintenance inspection of Service Company, 7th Engineer Battalion.
- 29 Completed move of 3rd Bridge Company to northern ICTZ.
Received 8 Eimco M-64 tractors to fill TE deficiencies and special allowances.
- 30 Received 1 M-37 Crane from maintenance float to fill TE deficiency.

(2) Supply

7th Engineer Battalion FMF (AC 21300)

During the month of April the Battalion Supply Section processed 470 priority 02 and 481 priority 05 requisitions and 355

priority 12 and 17 requisitions. Also processed were 1,068 receipts from due, 659 issues from due and 152 issues from warehouse.

1st Bridge Company FMT (AC 21325)

During the month of April 1st Bridge Supply Section processed 496 requisitions. Also processed were 320 receipts from due, 292 issues from due and 28 issues from warehouse.

3rd Bridge Company (AC 21335)

During the month of April 3rd Bridge Supply Section processed 166 requisitions. Also processed were 0 receipts from due, 0 issues from due, and 0 issues from warehouse.

Motor Transport

Approximately 114,727 miles were logged on the Battalion's Motor Transport Vehicles during April.

Maintenance

The Battalion Maintenance Platoon completed 124 Motor Transport work orders during the month of April. A total of 171 work orders were submitted, 14 were sent to Maintenance Battalion. Total work orders for Engineer Equipment numbered 110 with 94 completed and 7 were sent to FSR.

Messing

The Battalion Mess Staff continued to provide four meals daily except on Sunday; the fourth meal being a midnight ration for night crews. On Sunday a brunch replaces breakfast and dinner.

Medical

The Battalion Aid Station treated 141 Military and 237 Vietnamese. During the month of April the Dental Clinic treated 359 Military and 11 Vietnamese.

g. Civil Affairs/Civic Action

(1) The civic action program continues on a daily basis.

(2) Activities were as follows:

(a) The MDECAP Program provided treatment for two hundred thirty seven (237) persons.

(b) The Battalion sponsored, Vietnamese brickyard produced a total of twenty six thousand five hundred and forty eight (26,548) soil bricks.

(c) A total of twenty five thousand nine hundred and ninety five (25,995) bricks were released from the Battalion sponsored brickyard during the month of April in support of various projects through out Quang Nam.

(d) Ten (10) scholarships were given to Vietnamese children demonstrating proven academic ability.

(e) Through the manufacture of concrete well rings in the Battalion sponsored brickyard, two new wells were completed by the local populace and three old wells improved to include the installation of two manual pumps on recently covered wells.

(f) Routine support was given small building projects through distribution of salvaged building materials.

(g) The Battalion assumed the responsibility for two new hamlets, An Ngai Dong and Tung Son in the village of Hoa Thanh and was relieved of its responsibility for the hamlet of Hung Phuoc in the village of Hoa Vinh.

PART IV

SUPPORTING DOCUMENTS

- ✓ 1. Officer Assignments, See TAB A of Enclosure (1)

1/EAH/gje
1 May 1968

<u>NAME</u>	<u>SERVNO</u>	<u>RANK</u>	<u>MOS</u>	<u>PRIMARY DUTY</u>
<u>Headquarters Co</u>				
FUNDERBURK, RAY	045512	LtCol	1302/0302	BnCmdr
HANNAN, J. E.	049923	Major	1302/0402	BnExecO
BAISLEY, T. R.	080663	Capt	1302	S-3
HUFNAGEL, E. A.	079266	CWO	0130	S-1/Adj/Legal
HUNTZINGER, R. A.	059050	Major	1302	S-4
IVEY, B. D.	076764	CWO	1360/0210/1320	Asst S-3
JOHNSON, J. P.	0101180	1stLt	1302	Asst S-4
LEWIS, T. D.	093253	Capt	2502	HqCoCmdr/CommO
PERKINS, W. N.	097607	1stLt	1310	EngrEquipPltCmdr
SOWA, J. J.	099389	WO	1360	ConstPltCmdr
TURSE, E. J.	095349	1stLt	1302	CivAffairsO
WARDLAW, C. M.	0100102	1stLt	1302	S-2
<u>Service Co</u>				
RIVERA, J. D.	092528	Capt	1302	ServCoCmdr
BARBER, J. S.	096092	1stLt	3010/3502	BnSupO
CARVER, R. E.	093575	1stLt	1320/0430	ExecO
DICKERSON, C. R.	096541	1stLt	1320	UtilPltCmdr
FELTY, D. W. Jr.	098649	WO	1310	MaintPltCmdr
NORMIS, L. D.	0101347	1stLt	3502	BnMTO
<u>"A" Company</u>				
FRANZWA, R. E.	083290	Capt	1302/0430/5715	"A"CoCmdr
AOYAMA, K. M.	0103117	2ndLt	1301	PltCmdr
CRAM, A. B.	0103164	2ndLt	1301	PltCmdr
DOWNEY, J.	096544	1stLt	1302/0430	ExecO
KRUGER, L. W.	0102065	1stLt	1302	PltCmdr
TIMMERMAN, J. H.	0103845	2ndLt	1301	PltCmdr
<u>"B" Company</u>				
ESPOSITO, M. J.	093085	Capt	1302/1320	"B"CoCmdr
ECKENRODE, D. J.	0102675	2ndLt	1301	PltCmdr
CLARK, R. D.	0103407	2ndLt	1301	PltCmdr
LONG, R. L.	0102094	1stLt	1302	PltCmdr
SOOK, R.	0102847	2ndLt	1301	PltCmdr
<u>"C" Company</u>				
BUCKELEW, J. D.	089393	Capt	1302	"C"CoCmdr
DENIKER, J. E.	0100995	1stLt	1302	PltCmdr
MANGES, G. B.	0100458	1stLt	1302	PltCmdr
MORRISON, A. E. Jr.	097465	1stLt	1302	PltCmdr
REID, G. E.	095009	1stLt	1302	ExecO

DECLASSIFIED

<u>NAME</u>	<u>SERVNO</u>	<u>RANK</u>	<u>MOS</u>	<u>PRIMARY DUTY</u>
<u>"D" Company</u>				
LOPEZ, A. A.	093261	Capt	1302	"D" Co Cmdr
ADAMS, H. P. Jr.	0100356	1stLt	1302	Plt Cmdr
HILLIARD, A. S.	094276	1stLt	1302	Plt Cmdr
KEPFORD, C. B.	095518	1stLt	1302	ExecO
LAMAS, P. P.	0100393	1stLt	1302	Plt Cmdr
TOENISKOTTER, C. J.	0102609	2ndLt	1301	Plt Cmdr
<u>1st Bridge Co</u>				
ROCCO, C. A.	093399	Capt	1302	1st Bridge Co Cmdr
MORLAN, L. E.	0103700	2ndLt	1301	Plt Cmdr
NICOL, R. A. Jr.	0101343	1stLt	3002/0430	SupplyO
PEASEHILL, D. A.	094979	1stLt	1302	ExecO
UNGERN, R. F. N.	0102352	1stLt	1302	Plt Cmdr
VIRIDEN, J. E.	099488	WO	1310	Serv Plt Cmdr
<u>3rd Bridge Co</u>				
STOWMAN, D. L.	092742	1stLt	1302	3rd Bridge Co Cmdr
BEATY, D. C.	0101605	2ndLt	1301	Plt Cmdr
DEARBORN, R. C.	0100988	1stLt	1302	Plt Cmdr
PEASE, W. T.	0102199	1stLt	1302	Plt Cmdr
SELDER, J. B.	0101671	2ndLt	1301	Plt Cmdr
SULLIVAN, M. J.	0101525	1stLt	3002	SupplyO
<u>USN</u>				
CARLSON, P. E.	715724	Lt	2105	Bn Surgeon
HARYASZ, F. S.	712088	Lt	4105	Bn Chaplain
WELLS, T. W.	723525	Lt		Dental Off

DECLASSIFIED