

USNS GEN. JOHN POPE (T-AP 110)

C/O FLEET POST OFFICE


SAN FRANCISCO, CALIFORNIA

20 September 1967

From: Purser, USNS POPE
To: Master
First Officer
Chief Engineer

Subj: Status of M&R Projects as of 15 September 1967

<u>DEPT</u>	<u>PROJ #</u>	<u>AMOUNT AUTHORIZATION</u>	<u>AMOUNT USED THIS PERIOD</u>	<u>AMOUNT USED TO DATE</u>	<u>BALANCE</u>
D	800	\$ 165.00(Completed)	\$	\$ 164.06	\$.94
E	801	1,200.00		367.11	832.89
D	802	250.00		182.00	68.00
D	803	500.00		497.74	2.26
D	804	400.00(Completed)		399.93	.07
D	805	500.00(Completed)		491.20	8.80
D	806	500.00		156.00	344.00
E	808	800.00		791.06	8.94
E	809	700.00(Completed)		698.22	1.78
E	810	200.00		185.25	14.75
E	811	850.00	364.00	689.00	161.00
E	812	400.00		379.99	20.01
E	813	600.00		39.36	560.64
E	814	400.00	58.50	58.50	341.50
E	815	200.00(Completed)		195.00	5.00
S	816	490.00		118.08	371.92
D	817	325.00			325.00
D	818	800.00			800.00
D	819	750.00			750.00
D	820	750.00			750.00
D	821	750.00			750.00
D	822	325.00	182.00	182.00	143.00
D	823	230.00	136.50	136.50	93.50
E	824	500.00			500.00
E	825	400.00			400.00
		<u>\$12,985.00</u>	<u>\$ 741.00</u>	<u>\$5,731.00</u>	<u>\$7,254.00</u>


FELIX M. RICARD

"Think Safety—Talk Safety—and Sell Safety"