

USNS GEN. JOHN POPE (T-AP 110)

C/O FLEET POST OFFICE

SAN FRANCISCO, CALIFORNIA

1 July 1967

From: Purser, USNS POPE
To: Master
First Officer
Chief Engineer

Subj: Status of M&R Projects as of 1 July 1967

EXPT	PROJ #	AMOUNT AUTHORIZATION	AMOUNT USED THIS PERIOD	AMOUNT USED TO DATE	BALANCE
D	700	350.00 (completed)	--	341.43	8.57
D	701	490.00 (completed)	--	489.66	.34
E	702	900.00 (completed)	--	927.61	(27.61)
E	703	400.00 (completed)	--	390.94	9.06
E	704	1,900.00 (completed)	--	1,444.13	55.87
E	705	900.00 (completed)	--	943.49	(43.49)
D	706	2,500.00 (completed)	--	2,499.30	.70
E	707	2,585.00 (completed)	--	2,553.46	31.54
E	708	1,500.00 (completed)	--	1,498.82	1.18
E	709	350.00 (completed)	--	351.00	(1.00)
E	710	350.00 (completed)	--	347.75	2.25
E	711	400.00 (not completed)	--	--	400.00
E	712	250.00 (completed)	--	247.00	3.00
D	713	400.00 (completed)	--	399.75	.25
D	714	400.00 (completed)	231.56	231.56	168.44
D	715	75.00 (completed)	--	58.50	16.50
D	716	250.00 (completed)	--	182.00	68.00
D	717	250.00 (completed)	--	201.50	48.50
		<u>13,850.00</u>	<u>231.56</u>	<u>13,169.95</u>	<u>740.10</u>

FELIX M. RICAUD

"Think Safety—Talk Safety—and Sell Safety"