

USNS GEN. JOHN POPE (T-AP 110)

c/o FLEET POST OFFICE

SAN FRANCISCO, CALIFORNIA

16 June 1967

From: Purser, USNS POPE
To: Master
First Officer
Chief Engineer

Subj: Status of M&R Projects as of 15 June 1967

<u>DEPT</u>	<u>PROJ #</u>	<u>AMOUNT AUTHORIZATION</u>	<u>AMOUNT USED THIS PERIOD</u>	<u>AMOUNT USED TO DATE</u>	<u>BALANCE</u>
D	700	350.00(completed)	- -	341.43	8.57
D	701	490.00(completed)	- -	489.66	.34
E	702	900.00(completed)	- -	927.61	(27.61)
E	703	400.00	115.62	390.94	9.06
E	704	1,500.00	- -	1,444.13	55.87
E	705	900.00(completed)	- -	945.49	(45.49)
D	706	2,500.00(completed)	- -	2,499.30	.70
E	707	2,585.00(completed)	686.52	2,553.46	31.54
E	708	1,500.00(completed)	49.42	1,498.82	1.18
E	709	350.00(completed)	- -	351.00	(1.00)
E	710	350.00(completed)	- -	347.75	2.25
E	711	400.00 (not completed)-	- - -	- - -	400.00
E	712	250.00(completed)	- -	247.00	3.00
D	713	400.00(completed)	- -	399.75	.25
D	714	400.00	- -	- - -	400.00
D	715	75.00	- -	58.50	16.50
D	716	250.00	- -	182.00	68.00
D	717	250.00	- -	201.50	48.50
		<u>13,850.00</u>	<u>851.56</u>	<u>12,878.34</u>	<u>971.66</u>

FELIX M. RICAUD

"Think Safety—Talk Safety—and Sell Safety"