

REPAIR AVAILABILITY PLANNING RECORD
NSYSPEC FORM 6710/4 (REV. 4-63)

K **M** **N** **O**

USNS GEN. JOHN POPE (T-AP 110)

DATE 8/18/67

AVAILABILITY	
Voyage Repairs	
ARRIVAL BERTH	NSC "F"
TIME	201800 Aug. 67
HAR CONFERENCE	210830 Aug. 67
START WORK	210800 Aug. 67
COMPLETE WORK	311600 Aug. 67
PERSONNEL ASSIGNED	
ASST PORT ENGINEER	
CATRON	
SHIP MAINTENANCE OPERATIONS SPEC	
CASSIDY (L), BARKER, McBRIDE	
PENNING	
INSPECTOR	
COLLINS	
ELECTRONICS SECTION	
HALE	
REPAIR DATA	
YES NO	
X	VOYAGE REPAIRS
X	DRYDOCKING
X	ANNUAL INSPECTION
X	ADS SURVEY
X	INSURV INSPECTION
X	CARGO BOOM TEST
X	CARGO INTERFERENCE
X	SHUT DOWN
FUELING	
START	300800 Aug. 67
COMPLETE	
ONLY BALLAST REMOVAL	
☐ YES ☐ NO	
INTERFERENCE	

CONTRACT DATA	
BASIC SPECIFICATIONS TO BIDDERS	
ADDITION TO SPECIFICATIONS	
SPECIFICATION NUMBER	
BID OPENING	
CONTRACTOR	
M & R and S.O.	
MOVES	
(1)	ETD 011400 Sept. 67
(2)	Shift to B-1 NSC 220815 Aug. 67
(3)	F & B 310845 Aug. 67
(4)	
(5)	
MOVE TO YARD	
FLAT TOW TO YARD	
☐ YES ☒ NO	
FLAT TOW FROM YARD	
☐ YES ☒ NO	
ENTER DRY DOCK	
LEAVE DRY DOCK	
LEAVE YARD	
TRIALS	
START	None
COMPLETE	
RTS PERIOD	
SIGNATURE	GORDON CATRON, Head Transport Tanker Div., Acting
NAME AND TITLE	

DISTRIBUTION: