

UNITED STATES GOVERNMENT

Memorandum

TO : Master
First Officer
✓ Chief Engineer

DATE: 6 Mar 1967

FROM : Purser

SUBJECT: Status of M&R Projects as of 28 Feb 1967

<u>Proj. No.</u>	<u>Dept</u>	<u>Originally Authorized</u>	<u>Expended last PP</u>	<u>Balance</u>
710-700	Deck	\$350.00	0	\$ 34.57
710-701	Deck	490.00 (completed)	0	.34
710-702	Engine	900.00 (completed)	0	.00
710-703	Engine	400.00	0	375.40 ✓
710-704	Engine	1,500.00	0	55.87 ✓
710-705	Engine	900.00 (completed)	0	.00 ✓
710-706	Deck	2,500.00	0	661.60
710-707	Engine	2,585.00	59.84	1,059.72
710-708	Engine	1,500.00	168.80	713.70
(\$1.00 over-expended on 710-709, chg to 710-708)			1.00	712.70
710-709	Engine	350.00	181.00	.00
				2,900.20

If Dept records differ with above, please advise Purser.

Note:

Please advise material cost for

710-709 so Form 5440/3 can be

completed and mailed to NSTSPAC

Sanchez