

UNITED STATES GOVERNMENT

Memorandum

TO : Master
1/0
FROM : Ch Engr
Purser

DATE: 19 Jan 1967

SUBJECT: Status of active M&R Projects as of 31 Dec 1966

<u>Proj. No.</u>	<u>Dept.</u>	<u>Amt. orig. auth.</u>	<u>Exp. this period</u>	<u>Balance</u>
710-700	Deck	\$ 350.00	0	\$ 34.57
701	Deck	490.00	0	.34
702	Engine	900.00	0	.00 <i>OK</i>
703	Engine	400.00	0	375.40 <i>checked OK</i>
704	Engine	1500.00	0	55.87 <i>checked OK</i>
705	Engine	900.00	0	.00 <i>OK</i>
706	Deck	2500.00	182.00	661.60
707	Engine	2585.00	237.25	1197.56 <i>checked OK</i>
708	Engine	1500.00	351.00	1045.00 <i>checked OK</i>
			770.25	3370.34


L. C. McHugh