

ENGINEER ROOM & SHAFT ALLEY BILGES.. CLEANING AND TOUCH UP...

\$ 400.00

160 MNN HOURS.

PROJECT # 710-703

NAME	DATE	FROM	TO	HOURS	RATE
					2.46
Byrd	3/10/67	0500	1700	7	2.46
Byrd	3/12/67	0500	1700	8	3.25
CLARK	3/12/67	0500	1700	8	3.25
Gunter	3/12/67	0500	1700	8	3.25
ACURI	3/12/67	0500	1700	8	3.25
DOUGLAS	3/12/67	0500	1700	4	3.25
HALE	3/12/67	0500	1700	8	3.25
Hishers	5/10/67	1800	2000	2	3.25
Foudy	5/10/67	1800	2000	2	3.25
Pierce	5/10/67	1800	2000	2	3.25
BRACKENROYER	5/10/67	1800	2000	2	3.25
HALE	5/10/67	1800	2000	2	3.25
ACURI	5/10/67	1800	2000	2	3.25
Hishers	5/12/67	1800	2000	2	3.25
Foudy	5/12/67	1800	2000	2	3.25
ACURI	5/12/67	1800	2000	2	3.25
BRACKENROYER	5/12/67	1800	2000	2	3.25
HALE	5/12/67	1800	2000	2	3.25
ACURI	6/5/67	1300	1400	1	2.46
HALE	6/5/67	1300	1500	2	2.46
Pierce	6/5/67	1000	1700	6	2.46
Pierce	6/6/67	0800	1700	8	2.46
Pierce	6/7/67	0800	1700	8	2.46
ACURI	6/6/67	0800	1700	8	2.46
ACURI	6/7/67	0800	1700	8	2.46
HALE	6/6/67	0800	1700	8	2.46

TOTAL HRS.	REMAIN HRS.	DAILY COST	TOTAL COST	BALANCE
				375.40
		17.22	358.18	
		63.00	345.18	
		26.00	319.18	
		26.00	293.18	
		26.00	267.18	
		13.00	254.18	
		26.00	228.18	196.18
		6.50	189.68	
		6.50	183.18	
		6.50	176.68	
		6.50	170.18	
		6.50	163.68	
		6.50	157.18	
		6.50	150.68	
		6.50	144.18	
		6.50	137.68	
		6.50	131.18	
		6.50	124.68	5/15/62
		2.46	122.22	5/11/62
		4.92	117.30	
		14.76	102.54	
		19.68	82.86	
		19.68	63.18	
		19.68	43.50	
		19.68	23.82	
		19.68	4.14	Completed.
			9.66	

CLEANING & PAINTING # 710-703
ENGINEERING BLDGS

TOTAL HRS. REMAIN HRS. DAILY COST TOTAL COST BALANCE

1.21	3	5832		
1.21	3	5832	17496	17496
1.21	3	5832		
53	710	34	2254	51044
10	16	24	3024	1704
10	16	3	340	6084

INSULATION # 710 - 704

NAME Date from to Hours Rate

325

71304
BALANCE
209.79

NAME	DATE	DATE	NO.	HOURS	RATE	AMOUNT	BALANCE
MARCUM	10/4/66		386-5	1	3.25	3.25	209.79
OSBORNE	10/4/66		389-1	4	3.25	13.00	196.79
SCHULTZ	10/4/66		389-2	4	3.25	13.00	183.79
STATON	10/4/66		389-5	4	3.25	13.00	170.79
PITNEY	10/4/66		389-7	4	3.25	13.00	157.79
LINDBERG	10/4/66		347	8	3.25	26.00	131.79
HISPROS	10/10/66		371-1	8	3.25	26.00	105.79
AGUIAR	10/10/66		371-2	8	3.25	26.00	79.79
OSBOURNE	10/15/66		389-1	8	3.25	26.00	53.79
SCHULTZ	10/15/66		389-2	4	3.25	13.00	40.79
GUNTHER	10/15/66		389-4	8	3.25	26.00	14.79
STATON	10/15/66		389-5	8	3.25	26.00	488.79
PITNEY	10/15/66		389-7	8	3.25	26.00	462.79

ALFONSO	11/24/66		380-1	8	3.25	26.00	549.87
ACOSTA	11/24/66		380-2	8	3.25	26.00	523.87
OSBORNE	11/24/66		380-4	8	3.25	26.00	497.87
MARCUM	11/24/66		380-5	8	3.25	26.00	471.87
MCGINNIS	11/24/66		380-6	8	3.25	26.00	445.87
ELAM	11/24/66		380-7	8	3.25	26.00	419.87
SLADE	11/24/66		389-1	8	3.25	26.00	393.87
KENFOT	11/24/66		389-2	8	3.25	26.00	367.87
CHARIC	11/24/66		389-3	8	3.25	26.00	341.87
GUNTHER	11/24/66		389-4	8	3.25	26.00	315.87
BARNES	11/24/66		389-5	4	3.25	13.00	302.87
PRENTI	11/24/66		389-6	8	3.25	26.00	276.87
DOUGLAS	11/24/66		389-7	8	3.25	26.00	250.87
HALL	11/24/66		389-8	8	3.25	26.00	224.87
HISPROS	11/24/66		389-9	8	3.25	26.00	198.87
QUEEN	11/24/66		389-10	8	3.25	26.00	172.87
OSBORNE	11/10/66		380-4	8	3.25	26.00	146.88
MARCUM	11/10/66		380-5	8	3.25	26.00	120.88
MCGINNIS	11/10/66		380-6	8	3.25	26.00	94.88

PIPE INSULATION.. BOTHE ENGINEER ROOM SPACES..

\$ 1.500 DOLLARS

460 MAN HOURS..

PROJECT # 710- 704

NAME	DATE	FROM	TO	HOURS	RATE
Lindbergh	Aug 20	0800	1700	8	3.25
Nispiras	"	"	"	8	
Aguilar	"	"	"	8	
Wilson				8	
Acosta				8	
Pierce				8	
Norgaard				8	
McGinnis				8	
Mosher	21	0800	1700	8	3.25
Norgaard				8	
McGinnis				8	
Pierce				8	
Acosta				8	
Aguilar				8	
McGinnis	24	1800	2000	2	3.25
Acosta	24			2	
Pierce	24			2	
Aguilar	Sat 27	0800	2000	10	3.25
Acosta		0800	1700	8	
Mosher		0800	2000	10	
McGinnis		0800	2000	10	
Pierce		0800	2000	10	
Nispiras		0800	2000	10	
Wilson	Fri 26	1800	2000	2	
Acosta				2	
Mosher				2	
Pierce				2	
McGinnis				2	
Brazinskas	Sat 27	0800	1600	7	3.50
"	Sat 27	1800	2000	2	4.23

~~Hours Remaining Daily Cost Total Cost Balance~~

~~196 334 635.90 964.10~~

6.2 258 272 20150 83740 76242 713.04

NAME	DATE	ART. NO.	HRS	RATE	COST	
LINDBURGH	12/10/66	344	8	3.25	26.00	68.88
NISPITOS	12/10/66	771-1	8	3.25	26.00	42.88
				15 DEC. 1966		55.8
						5/25/67
						3/6/67
						4/31/67
						5/1/67

M&R 710-707

2,585

OVERHAULING EVAPORATOR MOTORS, CONTROLLERS & PUMPS

NAME	DATE	FROM	TO	TOTAL HRS	Rate	TOTAL BALANCE	BALANCE
Archer	10/8/66	0800	1700	8	4.23	33.84	2,585
Pietce	10/8/66	1300	1700	4	3.25	13.00	
McGinnis	10/8/66	0800	1700	8	3.25	26.00	
Brooks	10/8/66	0800	1700	8	3.25	26.00	
Porter	10/8/66	0800	1700	8	3.25	26.00	
Harder	10/8/66	0800	1700	8	3.25	26.00	
Webster	10/8/66	0800	1700	8	3.25	26.00	
Gutierrez	10/8/66	0800	1700	8	3.25	26.00	
Jenkins	10/9/66	0800	1700	8	3.25	26.00	
Archer	10/9/66	0800	1200	4	4.23	16.92	
Pietce	10/9/66	0800	1200	3	3.25	9.75	
McGinnis	10/9/66	0800	1200	4	3.25	13.00	
Acosta	10/9/66	0800	1200	4	3.25	13.00	
Brooks	10/9/66	0800	1700	8	3.25	26.00	
Porter	10/9/66	0800	1700	8	3.25	26.00	
Harder	10/9/66	0800	1700	8	3.25	26.00	
Webster	10/9/66	0800	1700	8	3.25	26.00	
Gutierrez	10/9/66	0800	1700	8	3.25	26.00	
Jenkins	10/8/66	1700	1900	2	3.25	6.50	
Jenkins	10/11/66	1800	2100	3	3.25	9.75	
Brooks	10/10/66	1800	2100	3	3.25	9.75	
Porter	10/11/66	1800	2100	3	3.25	9.75	
Webster	10/11/66	1800	2100	3	3.25	9.75	
Harder	10/11/66	1800	2100	3	3.25	9.75	
Gutierrez	10/12/66	1800	2100	3	3.25	9.75	2108.49
Jenkins	10/12-13/66	1800	2100	7	3.25	22.75	
Brooks	10/12-13/66	1800	2100	6	3.25	19.50	
Porter	10/12-13/66	1800	2100	6	3.25	19.50	
Webster	10/12-13/66	1800	2100	6	3.25	19.50	
Harder	10/12-13/66	1800	2100	6	3.25	19.50	
Gutierrez	10/12-13/66	1800	2100	6	3.25	19.50	1988.24
Jenkins	10/14-15/66	0800	1700	11	3.25	35.75	1952.49
Brooks	10/14-15/66	0800	1700	11	3.25	35.75	1916.74
Porter	10/14-15/66	0800	1700	11	3.25	35.75	1880.99
Webster	10/14-15/66	0800	1700	11	3.25	35.75	1845.24
Harder	10/14-15/66	0800	1700	11	3.25	35.75	1809.49
Gutierrez	10/14-15/66	0800	1700	9	3.25	29.25	1780.24

OVERHAULING EVAP. MOTORS
CONTR. & PUMPS-# 710-707

NAME	DATE	HRS WORKED	RATE	COST	ART NO	1780.24 BALANCE
Archet	10/15/66	5	4.23	21.15		1759.09
Archet	10/15/66	4	4.23	33.84		1725.25
Pierce	10/15/66	8	3.25	33.84		1681.41 1699.25
McGuinness	10/13/66	2	3.25	6.50		1674.91 1692.75
McGuinness	10/14/66	3	3.25	9.75		1665.16 1683.00
McGuinness	11/15/66	8	3.25	33.84		1631.32 1649.16
McHight	10/14/66	4	3.25	13.00		1636.16
Jenkins	10/16/66	8	3.25	26.00		1610.16
Brooks	10/16/66	8	3.25	26.00		1584.16
Porter	10/16/66	8	3.25	26.00		1558.16
Webster	10/16/66	8	3.25	26.00		1532.16
Harder	10/16/66	8	3.25	26.00		1506.16
Gutierrez	10/16/66	8	3.25	26.00		1480.16
Archet	10/19/66	3	4.23	12.69		1467.47
Wiggins	10/19/66	3	3.25	9.75		1457.72
Jenkins	12/18/66	2	3.25	6.50		1451.22
Jenkins	12/24/66	6	3.25	19.50		1434.81
Graham	12/24/66	3	3.25	9.75		1415.31
Brooks	12/24/66	8	3.25	26.00		1405.56
Porter	12/24/66	8	3.25	26.00		1379.56
Jenkins	12/24/66	8	3.25	26.00		1353.56
Porter	12/24/66	8	3.25	26.00		1327.56
Jenkins	12/24/66	8	3.25	26.00		1301.56
Brooks	12/24/66	8	3.25	26.00		1275.56
Webster	12/24/66	8	3.25	26.00		1249.56
Gutierrez	12/24/66	8	3.25	26.00		1223.56
Osborne	1/21/67	8	3.25	26.00		1197.56
Acosta	1/21/67	8	3.25	26.00		1171.56
Gutierrez	1/21/67	8	3.25	26.00		1145.56
Casale	2/4/67	8	3.25	26.00		1119.56
Sundeen	2/4/67	8	3.25	26.00		1093.56
Lemons	2/4/67	8	4.23	33.84		1067.56
Jenkins	3/24/67	8	3.25	26.00		1033.72
Gutierrez	3/25/67	8	3.25	26.00		1058.72
Jenkins	3/26/67	8	3.25	26.00		1007.72
Gutierrez	3/26/67	8	3.25	26.00		981.72
McDonald	3/25/67	8	4.23	33.84		955.72
Brooks	4/13/67	4	3.25	13.00		981.98

4/5/67 994.98

NAME	HRS	Rate	Cost	Date	BALANCE
POTTER	8	3.25	26.00	5/13/67	955.98
WEBSTER	8	3.25	26.00	5/13/67	929.98
HARDER	8	3.25	26.00	5/13/67	903.98
CASALE	8	3.25	26.00	5/13/67	877.98
SUNDEEN	8	3.25	26.00	5/13/67	851.98
KLIAT	8	3.25	26.00	5/13/67	825.98
MCDONALD	4	4.23	16.92	5/13/67	809.06 (5/15/67)
JENKINS	4	3.25	13.00	5/31/67	796.06
PORTER	4	3.25	13.00	5/31/67	783.06
GUTHERIE	4	3.25	13.00	5/31/67	770.06
CASALE	4	3.25	13.00	5/31/67	757.06
WEBSTER	4	3.25	13.00	5/31/67	744.06
HARDER	4	3.25	13.00	5/31/67	731.06
SUNDEEN	4	3.25	13.00	5/31/67	718.06
JENKINS	4	3.25	13.00	6/1/67	705.06
GUTHERIE	4	3.25	13.00	6/1/67	692.06
PORTER	4	3.25	13.00	6/1/67	679.06
WEBSTER	4	3.25	13.00	6/1/67	666.06
HARDER	4	3.25	13.00	6/1/67	653.06
CASALE	4	3.25	13.00	6/1/67	640.06
SUNDEEN	4	3.25	13.00	6/1/67	627.06
MCDONALD	8	4.23	33.84	6/3/67	593.22
PYLEY	8	3.25	26.00	6/3/67	567.22
MCDONALD	8	4.23	33.84	6/4/67	533.38
PYLEY	8	3.25	26.00	6/4/67	507.38
JENKINS	4	3.25	13.00	6/5/67	494.38
COSANIT	4	3.25	13.00	6/5/67	481.38
PORTER	4	3.25	13.00	6/5/67	468.38
CASALE	4	3.25	13.00	6/5/67	455.38
HALE	6	3.25	19.50	6/7/67	435.88
JENKINS	4	3.25	13.00	6/7/67	422.88
GUTHERIE	4	3.25	13.00	6/7/67	409.88
HARDER	4	3.25	13.00	6/7/67	396.88
CASALE	4	3.25	13.00	6/7/67	383.88
JENKINS	4	3.25	13.00	6/8/67	370.88
GUTHERIE	4	3.25	13.00	6/8/67	357.88
PORTER	4	3.25	13.00	6/8/67	344.88
CASALE	4	3.25	13.00	6/8/67	331.88

M & R Project 710-707

NAME	ART NO	HRS	Rate	Cost	Date	BALANCE
McDONALD	303	8	4.23	33.84	6/10/67	298.88
PIERCE	389-5	3	3.25	9.75	6/11/67	289.13
ACUR	389-6	3	3.25	9.75	6/11/67	279.38
McCloud	389-1	10	3.25	32.50	6/10/67	246.88
Pierce	389-5	10	3.25	32.50	6/10/67	214.38
McCloud	389-1	10	3.25	32.50	6/11/67	181.88
Pierce	389-5	10	3.25	32.50	6/11/67	149.38
McCloud	389-1	12	3.25	22.75	4/14/67	126.63
McCloud	389-1	6	3.25	19.50	6/13/67	107.13
WIRTH	389-3	10	3.25	32.50	6/10/67	74.63
WIRTH	389-3	10	3.25	32.50	6/11/67	42.13
"	389-3	7	3.25	22.75	6/14/67	19.38
						31.54

M&R Project # 710-708 Spot Scale & Paint Sixteen Fan Rooms

04-94-2 01-169-2 1-55-2 1-84-2 2-24-1
 03-94-1 1-36-0 1-85-1 2-123-0
 02-106-0 1-36-2 1-85-2 2-142-0
 02-174-0 1-55-1 1-84-1 2-210-0

\$1500.00

NAME	ART NO	DATE	HRS	RATE	COST	BALANCE
ALFONSO	380-1	12/3/66	8	3.25	26.00	1474.
SLADE	389-1	12/3/66	4	3.25	13.00	1461.
CLARK	389-3	12/3/66	8	3.25	26.00	1435.
ARCUTI	389-6	12/3/66	8	3.25	26.00	1409.
HALE	389-8	12/3/66	4	3.25	13.00	1396. 
Hertfoot	389-2	12/17/66	8	3.25	26.00	1370.
CLARK	389-3	12/17/66	8	3.25	26.00	1344.
DOUGLAS	389-7	12/17/66	4	3.25	13.00	1331.
HALE	389-8	12/18/66	8	3.25	26.00	1305.
HIGHERS	389-9	12/18/66	8	3.25	26.00	1279.
Hertfoot	389-2	12/18/66	8	3.25	26.00	1253.
CLARK	389-3	12/18/66	8	3.25	26.00	1227.
DOUGLAS	389-7	12/18/66	4	3.25	13.00	1214.
HALE	389-8	12/18/66	8	3.25	26.00	1188.
HIGHERS	389-9	12/18/66	8	3.25	26.00	1162.00
CLARK	389-3	12/24/66	8	3.25	26.00	1136.
ARCUTI	389-6	12/24/66	8	3.25	26.00	1110.
DOUGLAS	389-7	12/24/66	4	3.25	13.00	1097.
HALE	389-8	12/24/66	8	3.25	26.00	1071.
HIGHERS	389-9	12/24/66	8	3.25	26.00	1045.00
MCGINNIS	380-6	1/21/67	8	4.05	32.40	1012.60
EVANTHER	389-4	1/21/67	4	3.25	13.00	999.60
ARCUTI	389-6	1/21/67	8	3.25	26.00	973.60
HALE	389-8	1/21/67	8	4.05	32.40	941.20
HALE	389-8	1/22/67	8	4.05	32.40	908.80
ARCUTI	389-6	1/22/67	6	3.25	19.50	889.30
MCGINNIS	380-6	1/22/67	8	4.05	32.40	856.90
BYRD	389-2	2/4/67	8	3.25	26.00	830.90
CLARK	389-3	2/4/67	4	3.25	13.00	817.90
EVANTHER	389-4	2/4/67	8	3.25	26.00	791.90
ARCUTI	389-6	2/4/67	8	3.25	26.00	765.90
DOUGLAS	389-7	2/4/67	4	3.25	13.00	752.90
HALE	389-8	2/4/67	8	4.05	32.40	720.50
MCGINNIS	380-6	2/4/67	8	4.05	32.40	688.10
BYRD	389-2	2/25/67	8	3.25	26.00	662.10
ARCUTI	389-6	2/25/67	8	3.25	26.00	636.10
HALE	389-8	2/25/67	8	3.25	26.00	610.10
BYRD	389-2	2/26/67	8	3.25	26.00	584.10

(checked )

M&R Proj # 710-708 Spot Scale
 Paint 16 Fan Rooms

MAK PROS. 710-708

NAME	ART NO.	DATE	HRS	RATE	COST	BALANCE
ACURI	388-6	2/24/67	8	3.25	26.00	558.10
HALE	388-8	2/24/67	8	3.25	26.00	532.10
McDonald	305	3/7/67	2	4.23	8.46	523.64
CLARK	388-3	3/7/67	2	3.25	6.50	517.14
ACURI	388-6	3/7/67	2	3.25	6.50	510.64
HALE	388-8	3/7/67	2	3.25	6.50	504.14
McDonald	305	3/8/67	2	4.23	8.46	495.68
CLARK	388-3	3/8/67	2	3.25	6.50	489.18
ACURI	388-6	3/8/67	2	3.25	6.50	482.68
HALE	388-8	3/8/67	2	3.25	6.50	476.18
CLARK	388-3	3/9/67	2	3.25	6.50	469.68
ACURI	388-6	3/9/67	2	3.25	6.50	463.18
HALE	388-8	3/9/67	2	3.25	6.50	456.68
BYRD	388-2	3/7/67	2	3.25	6.50	450.18
"	388-2	3/8/67	2	3.25	6.50	443.68
"	388-2	3/9/67	2	3.25	6.50	437.18
"	388-2	3/10/67	2	3.25	6.50	430.68
CLARK	388-3	3/10/67	2	3.25	6.50	424.18
ACURI	388-6	3/10/67	2	3.25	6.50	417.68
HALE	388-8	3/10/67	2	3.25	6.50	411.18
BYRD 2	388-2	3/11/67	2	3.25	6.50	404.68
McDonald	305	3/9/67	2	4.23	8.46	396.22
"	305	3/10/67	2	4.23	8.46	387.76
"	305	3/10/67	2	4.23	8.46	
CLARK	388-3	3/10/67	2	3.25	6.50	381.26
EUNTER	388-4	3/10/67	2	3.25	6.50	374.76
ACURI	388-6	3/10/67	2	3.25	6.50	368.26
HALE	388-8	3/10/67	2	3.25	6.50	361.76
McDonald	305	3/11/67	8	4.23	33.84	327.92
SHADE	388-1	3/11/67	4	3.25	13.00	314.92
BYRD	388-2	3/11/67	8	3.25	26.00	288.92
CLARK	388-3	3/11/67	8	3.25	26.00	262.92
EUNTER	388-4	3/11/67	8	3.25	26.00	236.92
ACURI	388-6	3/11/67	8	3.25	26.00	210.92
DOUGLAS	388-7	3/11/67	8	3.25	26.00	184.92
McDonald	305	3/13/67	2	4.23	8.46	176.46
BYRD	388-2	3/13/67	2	3.25	6.50	169.96
CLARK	388-3	3/13/67	2	3.25	6.50	163.46

NAME	amt no.	date	hrs	rate	cost	balance
EVANES	388-4	3/13/67	2	3.25-	6.50	156.96
ACURI	388-6	3/13/67	2	3.25-	6.50	150.46
DOUGLAS	388-7	3/13/67	2	3.25-	6.50	143.96
HALE	388-8	3/13/67	2	3.25-	6.50	137.46
MCDONALD	305	3/14/67	2	4.23	8.46	129.00
BYRD	388-2	3/14/67	2	3.25-	6.50	122.50
CLARK	388-3	3/14/67	2	3.25-	6.50	116.00
EVANES	388-4	3/14/67	2	3.25-	6.50	109.50
ACURI	388-6	3/14/67	2	3.25-	6.50	103.00
DOUGLAS	388-7	3/14/67	2	3.25-	6.50	96.50
HALE	388-8	3/14/67	2	3.25-	6.50	90.00
MCDONALD	305	3/15/67	2	4.23	8.46	81.54
BYRD	388-2	3/15/67	2	3.25-	6.50	75.04
CLARK	388-3	3/15/67	2	3.25-	6.50	68.54
EVANES	388-4	3/15/67	2	3.25-	6.50	62.04
ACURI	388-6	3/15/67	2	3.25-	6.50	55.54
DOUGLAS	388-7	3/15/67	2	3.25-	6.50	49.04
HALE	388-8	3/15/67	2	3.25-	6.50	42.54
POTATO	388-	4/10/67	10	3.25-	32.50	10.04
JESSIE	388-	4/10/67	4	4.23	16.92	1.18
MCDONALD	305	4/11/67	4	4.23	16.92	1.18

4/15/67
50.69
7/1/67
OED

INSTALLATION OF KNIFE SWITCHES ON DEER PAT FRIENDS

M&R PROJ. # 710-709

350.00

NAME	ART No	DATE	HRS	RATE	COST	BALANCE
Castle	354-1	1/12/67	2	3.25	6.50	343.50
Webster	362-1	1/12/67	2	3.25	6.50	337.00
Jenkins	334	1/21/67	8	3.25	26.00	311.00
Brooks	354-2	1/21/67	8	3.25	26.00	285.00
Porter	354-3	1/21/67	8	3.25	26.00	259.00
Webster	362-1	1/21/67	8	3.25	26.00	233.00
Harder	362-2	1/21/67	8	3.25	26.00	207.00
Casade	362-3	1/21/67	8	3.25	26.00	181.00
Jenkins	334	2/4/67	8	3.25	26.00	155.00
Gutierrez	354-1	2/4/67	8	3.25	26.00	129.00
Brooks	354-2	2/4/67	8	3.25	26.00	103.00
Porter	354-3	2/4/67	8	3.25	26.00	77.00
Webster	362-1	2/4/67	8	3.25	26.00	51.00
Harder	362-2	2/4/67	8	3.25	26.00	25.00

.00 (computed 2/15/67)
-1.00 ✓

Relocate Thirteen (13) switches, and switch legs from inside
showers. Remove & relocate switches outside showers.

MDR Proj 710-710

350.00

NAME	DATE	ATT NO.	HRS	RATE	COST	
JENKINS	4/14/67	334	8	3.25	26.00	324.00
GUITIERREZ	4/14/67	354-1	8	3.25	26.00	298.00
BROOKS	4/14/67	354-2	8	3.25	26.00	272.00
PORTER	4/14/67	354-3	8	3.25	26.00	246.00
WEBSTER	4/14/67	362-1	8	3.25	26.00	220.00
HARDEE	4/14/67	362-2	8	3.25	26.00	194.00
SUNDEEN	4/14/67	380	8	3.25	26.00	168.00
CASAL	4/14/67	362-3	8	3.25	26.00	142.00
JENKINS	4/14/67	334	8	3.25	26.00	116.00
GUITIERREZ	4/14/67	354-1	8	3.25	26.00	90.00
BROOKS	4/14/67	354-2	8	3.25	26.00	66.00
PORTER	4/14/67	354-3	8	3.25	26.00	40.00
WEBSTER	4/14/67	362-1	8	3.25	26.00	14.00
SUNDEEN	4/14/67	380	4	3.25	13.00	<u>01.00</u>

2.25 4/15/67
Completed 4/16/67
Turned PROJ IN to Purser 4/15/67

324.00
26.00
00

350
142
208.00

RENEWAL of SALT WATER SERVICE PIPING to COMMODES
IN LOWER TROOP HEADS P/S 3-40-1 & 3-40-2

M & R Project No. 710-711

400 00

NAME	DATE	AMT. NO.	HTS.	RATE	COST	BALANCE
TURNED IN (NO MATERIAL)						

Installation of 100 AMP DISCONNECT SWITCH FOR DEEP
FAT FRYER FOR MAIN GALLEY AT DOOR ENTRANCE SIDE.

M & R Project No. 710-712

250 °°

	Date	Prk. #	Rate	Hrs Cost	Cost	Balance
Timothy	5/6/67	334	3.25	8	26.00	224.00
BROOKS	5/6/67	354-2	3.25	8	26.00	198.00
POTTER	5/6/67	354-3	3.25	8	26.00	172.00
GUITTITZ	5/6/67	354-1	3.25	8	26.00	146.00
WEBSTER	5/6/67	362-1	3.25	8	26.00	120.00
HARDER	5/6/67	362-2	3.25	8	26.00	94.00
CASALE	5/6/67	362-3	3.25	8	26.00	68.00
JENKINS	5/13/67		3.25	8	26.00	42.00
SOFFERT	5/13/67		3.25	8	26.00	16.00
BROOKS	5/13/67		3.25	4	13.00	3.00

5/15/67 MS
Completed 5/15/67