

OFFICE MEMORANDUM

DATE: July 3, 1973

TO : Mr. Norman Green, Chief of Education
FROM : James Colman, Teacher Training Advisor
SUBJECT: Teacher Training Monthly Report for June, 1973

Problem:

On June 16th-19th, a robbery took place at the Dong Dok campus. The loss was significant and will have effects upon next year's operation. The project is trying as many techniques as possible for short and long range prevention of losses. A special report was submitted to the Director of Education on the problem. Continued losses could cripple the entire education program at Dong Dok.

Progress:

Travel was made to Ban Nam Moh to study the possibilities of temporarily establishing the Sam Thong ENI in a hospital building. After the trip, first impressions were that problems involved in making the move would discourage the action by the Ministry. However, on June 28 the Minister of Education gave orders for the move. Plans will be developed for the school to start in October at Ban Nam Moh.

A trip was made to Kene Thao with a shipment of supplies through Thailand. The project has used truck transportation through Thailand in order to get supplies to Kene Thao ENI. The project has tried to contract the job and this was not possible. The trip revealed that re-entry into Thailand is extremely difficult. Driving in Thailand is a hazard to personnel and equipment. This trip proved a new system is essential. The Ministry is considering transportation of supplies be sent by barge to Pak-Lay. There is a PSI warehouse in Pak-Lay where goods could be stored. Cost of transportation by truck to Kene Thao from Pak-Lay may be prohibitive. One person's travel by taxi is K3000 from Pak-Lay to Kene Thao.

Two trips were made to Pakse where special project is developing a drainage for the ENI campus. The work is progressing with quality. The weather has held out and allowed good progress. Additional supplies and work are needed and will be continued during next year in order to overcome the drainage problem.

June is a month for ending a school year. Students are tested for leaving school and tested for entering school. It is most difficult to work on project problems with school administrators during the month because of their involvement in leaving and entrance examinations. This year there was another complication to make operation more difficult. The entire Ministry of Education was being reorganized and major re-assignments of personnel were made. All of the changes will not be official until the public announcement has been made. However, a diagram of the old organization and a new tentative organization plan is included in this month's report. See attachments 1 and 2. The Ministry is trying to make clear divisions of education, elementary, secondary, and higher education. The teacher training project is effected in several ways. In the college level, the ESP first cycle (grades 11-12-13) is being taken out of the ESP and placed under secondary education as a second cycle of the ENI program. The English Section is also being assigned to the secondary level as a part of the second cycle of the ENI. Therefore, the ENI will be secondary school similar to the Fa Ngum program. The ENI will have two cycles. First cycle will have grades 7-8-9-10 and second cycle will have grades 11-12-13. The ESP will become a part of higher education and be under a rector. The enrollment of the ENI Vientiane will be approximately 1700 students and the ESP will be approximately 160 students.

There is a table of graduates for 1972-73 developed for the June report. This table includes, for the ENI, the graduates and entrance examination results for June 1973. Also, a table is included for the ESP, giving the results of this year's examination. See attachments 3 and 4.


Work continued during June to start the Teacher Training summer work program during the last week of June and/or the first week of July. Major maintenance needs in each campus has determined the plan for each summer work schedule. All of the schedules of work were developed by the administrators of the schools who will be carrying out the scheduled work.

Attachments

EDU/TT:JAColman:sd

EXISTING **TEACHER** TRAINING
ADMINISTRATIVE STRUCTURE
1972 - 73

← Under the Director of Teacher Training →



Planned Teacher Training

ADMINISTRATIVE STRUCTURE


FY1973-74

Under the Director of Teacher Training

Under the Rector of Higher Education

← 1st cycle → ← 2nd cycle →

1st cycle 2nd cycle



Attachment 4

<u>ESP/Vientiane</u>	<u>Enrollment FY 72-73</u>	<u>Graduate FY 72-73</u>	<u>Students Continuing Education</u>	<u>Number of Teachers Assigned to Teach at Secondary Schools</u>
<u>1st cycle (F) 13th year</u>	551	93	46	47
- Math	224	33	17	16
- Science	124	22	12	10
- Letter	203	38	17	21
<u>1st cycle (E) 13th year</u>	288	37	10	27
- Math & Science	35	9	2 USA	7
- Letter	253	28	8 USA	20
<u>2nd cycle (F) 15th year</u>	57	20	15	5
- Math	16	8	6	2
- Science	11	6	4	2
- Letter	20	6	5	1
- Lao	10	-	-	-
<u>3rd cycle (F) 17th year</u>	34	12	-	12
- Math	9	2	-	2
- Science	14	6	-	6
- Letter	11	4	-	4

Note: 1st cycle of ESP will move to ENI for FY1973-74
 Statistics from MoE:7/2/73