

December 6, 1971

TO : Mr. Norman Green, Chief/Education Division
FROM : Hunter Fitzgerald, CEA/National *H. Fitzgerald*
SUBJECT: Community Education Monthly Report, November 1971

Problems:

No significant new problems during this reporting period.

Project Progress:

1. Refugee School Programs

Twelve temporary classrooms were destroyed by accidental fire on the Vientiane Plain. All have been rebuilt and will be ready for use after December 5, 1971.

Mr. Woodson's report reviews the youth festival in which over 800 youth representing the Houa Phant Inspectorate participated. Please see his report for details.

Most of the refugee classrooms have been repaired on the Vientiane Plain except where the village is scheduled to relocate. Reports from the field indicate that over 35,000 children are enrolled in refugee schools at the close of the reporting period.

2. In-Service Training

The Activity Plan for the Annual Primary School Inspectors' Conference was returned from Sayaboury and was forwarded to PRO for the final approval process.

The Department of Primary Education has worked out its plans for in-service training this year and submitted them to USAID for appropriate Activity Plan implementation. The following summarizes the plans as submitted. Activity Plans will be drafted and forwarded to local areas for signature.

<u>WORKSHOP</u>	<u>AREA</u>	<u>DATES</u>	<u>APPROX. No PARTICIPANTS</u>
Director Groupe Scolaire	Sevannakhat	7/1 - 7/30	42
Director Groupe Scolaire	Houie Sai	7/1 - 7/30	42

<u>WORK SHOP</u>	<u>AREA</u>	<u>DATES</u>	<u>APPROX. No. PARTICIPANTS</u>
Teacher Trainers	Buang Prabang	1/20-1/30	21
Teacher Trainers	Vientiane	2/18-2/28	31
Teacher Trainers	Savannakhet	3/20-3/30	26
Teacher Trainers	Sedone	4/20-4/30	26
CREC - 3rd Year	Khammouane	7/1 - 7/30	40
CREC - 2nd Year	Vientiane/N	7/1 - 7/30	31
CREC - 2nd Year	Ban Kean	7/1 - 7/30	31
CREC - 2nd Year	Keng Kok	7/1 - 7/30	31
CREC - 2nd Year	Wapikhamthong	7/1 - 7/30	31
CREC - 1st Year	Sayaboury	7/1 - 7/30	31
CREC - 1st Year	Vientiane/N	7/1 - 7/30	31
CREC - 1st Year	Vientiane/S	7/1 - 7/30	31
CREC - 1st Year	Vang Viang	7/1 - 7/30	31
CREC - 1st Year	Phou Hong	7/1 - 7/30	31
CREC - 1st Year	Khammouane	7/1 - 7/30	31
CREC - 1st Year	Savannakhet	7/1 - 7/30	31
CREC - 1st Year	Keng Kok	7/1 - 7/30	31
CREC - 1st Year	Sedone	7/1 - 7/30	31
CREC - 1st Year	Wapikhamthong	7/1 - 7/30	31
CREC - 1st Year	Champasack	7/1 - 7/30	31
TOTAL WORKSHOPS		22	
TOTAL PARTICIPANTS			692

The planning, organization, and content of these training sessions have significantly changed from last year's training. At the urging of the Community Education staff the Primary School Department seriously examined the content and especially the quality of prior training efforts. As a result teacher trainers will be trained prior to course work. This year the Teacher Training Department of the Ministry of Education will be closely involved in the entire project.

3. Urban Self Help Construction:

Progress on nine FY78 Activity Plans is:

<u>AP Number</u>	<u>AREA</u>	<u>STATUS</u>
CE 2006	Vientiane/North	Approved
CE 2007	Vientiane/South	Approved
CE 2008	Vientiane/South	Approved
CE 2009	Vientiane/South	Approved
CE 2010	Pakse	Approved
CE 2011	Savannakhet	Approved
CE 2012	Luang Prabang	Approved
CE 2013	Paksane	In final approval process
CE 2014	Sayaboury	Not in from field

4. Personnel:

Mr. Soukane completed a four week training course in supervisor training course.

Mr. Soulivanh completed an ERDP one week course in supervisory management training.

Mr. Sayathone was assigned to Community Education Branch as FSL Administrative Assistant.

Mr. Moua Dang will be transferred to site 272 under URA to function as the local educational representative.

Miss Lea Engler, URA/Program, is due back from Home Leave on or about December 15, 1971.

5. School Construction Plans:

As a result of the recent PWD Construction Conference a meeting has been scheduled on December 9, with PWD, CE Branch, and MoE to review current approved school construction plans and recommend revisions. PSIs from Pakse, Savannakhet, Luang Prabang, and Vientiane will participate.

Analysis of

To 10-11-1954
12-15-54
13-1-54
14-1-54

CE 1003	Urban Self-Help Construction (Pakse)	100% C
CE 1004	Urban Self-Help Construction (Yang Vieng)	86% C
CE 1005	Urban Self-Help Construction (Champassak)	32% C
CE 1021	Group School Repair (Savannakhet)	95% C
CE 2012	Urban Self-Help Construction (Luang Prabang)	5% C

C - completed

EDU/CE:HAF:szgerald:aa