

KG 472
 11D, G3
 Cmt, Rpts
 18-69
 Box 3



DEPARTMENT OF THE ARMY
 HEADQUARTERS 1ST INFANTRY DIVISION
 APO SAN FRANCISCO 96345

AVDB-CS

27 December 1969

MEMORANDUM FOR: CHIEF OF STAFF

SUBJECT: Remarks by LTG Ewell, Evening Briefing, 27 December 1969

1. ARVN requests for TAC air support in IV Corps has increased. This may have some impact on the amount of TAC air available to II FFV units.
2. Bu Dop land clearing program is behind schedule. CG, II FFV, desires to complete cuts during this cycle so that a land clearing company will not have to return in the future. Reasons for delay are enemy activity (six plows have struck mines) and exceptionally large trees in this section of the cut. Engineer commander advised CG, II FFV, that should the cut run over its programmed deadline, the over-run time could be taken from scheduled standdown time of the land clearing company involved. Thus, other land clearing projects would not be delayed.

Charles F. Verga
 CHARLES F. VERGA
 Captain, Infantry
 II FFV LNO

CF:
 G3

DECLASSIFIED

Authority AND 873541

By MAC Date 4/2/01