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C..FFICE MEMORANDUM UNITED STATES GOVERNM.f!.NT 

1o: Mr" John W. MacQueen, AD/RA Date: Janua.ry llp 1971 

.:fi!.k5 
From: Roger G. Sprowlsp Food for Peace Cffkerf; CRA 

SubJect: December Monthly Report 

L General 

During this reporting period 958 metric tons (MT) of wheat flour and 589 
MT of comm.ea! were received at Bangkok port. With the arrival of these 
major food items 30% of the total tonna1e provided by Transfer Authorization 
(TA) 0606 has arrived at Bangkok. Based upon information in shippmg docu­
ments and communications from AID/W we can expect an additional 800 MT of 
flour to arrive in January or early February. AID/Washington has been advised 
to withhold further flour shipments until called for by ORA/FFP., This was 
done to prevent an over stock of wheat fiour and to provide the opportunity for 
noodle production to catch up with flour stocks on hand or enroute. Pending 
the expansion of the noodle making capability and determination of actual rates 
of flour usev additional flour shipments will be scheduled for arrival during 
the final quarter of this fiscal year. 

II Fumigation of PL 480 wheat flour 

Palletizing and stacking of approximately 150 MT of flour was begun 
December 28 and completed December 30. Fumigant was introduced 
December 31 and ricks were opened for inspection January Z, 1971. A full 
report will be made of this activity in the next monthly report. 

III Noodle Fabrication 

Progress continues towards attaining a substantial capacity for producing 
dry noodles from PL 480 flour and WSB. The local contractor with whom 
ORA/FFP and the RLG Ministry of Social Welfare has been working ha• 
completed a four room noodle drying facility. He is obtaining additional noodle 
ma.chines which will permit a daily capadty of 5 MT. When adequate program 
fundi\n_g le obtained it will be possible to proceed with negotiations to increase 
production to 10- 15 MT of dry noodles per day. 
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ft Johu. W M .Queen AD/RA 

Durfng this report.,.ng per:od a Hm!ated quant.:ty (14 MT} of noodles w s 
produced for testing. It was not possible to produce a large quantity of noodles 
containing WSB due to technical difficulties but several hundred kilos were made 
and distributed by Catholic Relief Ser~ice s to Vientiane area institutions for 
testing. The response in all cases was that the noodles we.re a highly acceptable 
food item. 

Given the impracticality of using large quantities of bread for refugee 
feeding and the problems of control during processing, it has been decided not 
to encourage bread production. The existing Ministry of Social Welfare/Catholi 
Relief Ser ices bread program will likely continue in some form, however, no 
additional contracted bread baking programs sponsored by Ministry of Social 
Welfare and ORA are contemplated at this time. 

IV. PL 480 Feed Grains for Livestock Feeding Projects 

AID/Washington bas issued the following FY 1972 guideline: ''The USAID's 
and Posts are requested to advise1hose government offices •••• that proposals 
for new or increased (livestock feeding) programs ~ be developed or submitted 
for consideration at this time. " This policy is the result of a feed grain shortage 
in the United States brought about by last season's corn b~ight, and to certain 
recently adopted budgetary stringencies. This means that plans for FL 480 
feed grain support to refugee livestock feeding projects must be delayed until 
further notice. 
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