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. DEPARTMENT OF THE AIR FORCE 
HEADQUARTERS MILITARY AIRLIFT COMMAND 
SCOTT AIR FORCE BASE, ILLINOIS 62225 

BASIC PLAN 

e . TO 

MAC PROGRAMMING PLAN 75-60 

\' 

1. OBJECTIVE: To unit move, with equipment and personnel, the 1550 ATTW from Hill AFB UT to 
Kirtland AFB NM in FQ 3/76. :· · 

2. AUTHORITY: ,, '"; . ~. 

a. CSAF/CC 270115Z Nov 75. 

b. CSAF/PR 092205Z Dec 75. 

c. MACR 27-2, 12 Oct 74. 

3. GENERAL SITUATION: 

a. As a result of the withdrawal of USAF combat forces from Thailand, the 388 TFW with 54 
F-4s is being relocated to Hill AFB UT. To minimize the facility cost of collocation of both 
units at Hill AFB, and to productively utilize the available facilities at Kirtland AFB NM, 
the Air Staf f directed that 1550 ATTW move from Hill to Kirtland AFB in FQ 3/76. The move of 
the 1550 ATTW is a unit move with equipment and personnel. Forward and rear echelons are 
authorized. All 1550 ATTW equipment/personnel will move in ~Q 3/76 except: 

(1) The two UH-lPhelicopters which provide range/logistics support to Ogden ALC 
will remain at Hill with necessary personnel and will become Det 10 of the 37 ARRS, 
F E Warren AFB WY, on 1 Mar 76. 

(2) H-3 and H-53 flight simulators with their associated academic training will 
remain at Hill AFB and continue to train 1550 ATTW H-3/H-53 . students until the new simulator 
facility at Kirtland is ready. This date is estimated as FQ 1/77. 

b. Cur rent 1550 ATTW UE aircraft which will relocate to Kirtland are: 

4 HC-130 
8 HH-53 't 

8 CH/HH-3E 
5 UH-lN !l' 

4 UH-lF' 

c. The 1550 ATTW will become the host for maintenance at Kirtland and will operate 
transient ale rt and the majority of the base shops. 

4. PLANNED COURSES OF ACTION: 

a. The move of the 1550 ATTW will be coordinated with AFLC, TAC, the Ogden ALC and Hill 
AFB to insure the smoothest possible transition between the 1550 ATTW and the 388 TFW. 

b. The move of the 1550 ATTW will be coordinated with AFSC and AF Special Weapons Center 
(AFSWC)/4900 ABW to insure that, to the maximum extent possible, facilities and other support 
areas are ready for the 1550 ATTW move into Kirtland. 

c • . The general time-phasing of the move is as indicated: 

Date 

24 Dec 75 
15 Jan 76 
31 Jan 76 

6 Fe b 76 

16 Feb 76 
18 Feb 76 
18 Fe b 76 
29 Feb 76 
22 . Mar 76 

31 Mar 76 

28 Apr 76 

24 Ma y 76 

Basic Plan 
MAC PROP 75-60 
31 Dec 75 

Action 

Last pararescue c1ass completed. 
ADVON arrives Ki tland, 1550/CV commanding. 
Pararescue sectio moves .to Kirtland. 
All aircraft flying training and academic training for H-lF, 
H-lN, and HC-130 ceases. 
Pararescue student training starts. 
1550 FTS/1551 FTS/1550 TTS begin move to Kirtland. 
1550 CAMS personnel/equipment will move with weapon systems. 
1550 ATTW HQ moves to Kirtland (Flag moves). . 
T.i mit":!~ e. ::.::::!::r::icc fm: H-lF, H-lN, and tlL:-1.30 begin. H-3/H-53 
academics are availabie· at Hill. Students will receive 
academics only and will receive flying training in unit. 
Majority of 1550 ATTW personnel in place at Kirtland. All 1550 
ATTW equ~pment (except H-3/H-53 flight simulators and academics) 
are moved from Hill. · 1 

Full normal academic load begins. H-3 and H-53 academics 
remain at Hill AFB. All students will receive normal 1550 ATTW 
flying training. 
Flying training resumes. 
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